

Cover

Tuesday, August 27, 2024

5:26 PM

CU Denver Senior Design I Notebook

Created by Michael Xiong

Team Contacts

Thursday, August 29, 2024 5:11 PM

Michael Xiong
Phone – 720-966-3681
Email – michael.xiong@ucdenver.edu

Eduardo Pimentel
Phone – 720-288-9895
Email - Eduardo.pimentel@ucdenver.edu

Raffaelli Ispas
Phone - 303-898-5966
Email - Raffaelli.ispas@ucdenver.edu

Team Leader Schedule

Thursday, August 29, 2024 5:56 PM

Each person in the team will be the leader for about 30 days.

Michael – August 29th – October 1st (33 days)
Eduardo – October 2nd - November 4th (33 days)
Raffaelli – November 5th - December 13th (34 days)

The week of fall break is accounted for in the scheduling. Finals week is excluded

Michael – August 29th – October 3rd (35 days)
Eduardo – October 4th - November 8th (36 days)
Raffaelli – November 9th - December 13th (35 days)

With fall break being one of the working weeks.

Team Leader Schedule II

Tuesday, January 21, 2025 5:37 PM

Each person in the team will be the leader for about 30 days.

Eduardo – January 21st - February 23rd (33 days)

Raffaelli – February 24th - April 5th (33 days)

Michael – April 6th – May 8th (32 days)

The week of spring break has accounted for in the scheduling. Finals week is excluded.
Last day of the semester

Meeting Scheduling

Thursday, August 29, 2024 5:27 PM

Meetings will take place every Monday, Wednesday, and Friday

Monday and Wednesday meetings will start at 4:00pm MST

Friday will be open to meetings happening at any time of the day

- Monday will be strictly for setting check points and goals for the week.
- Wednesday will be a progress check. Ask any questions one may have. Get help if needed. (Optional if needed, will be dependent on if anyone needs any help)
- Thursday night will be reserved for giving any progress check on tasks. Write reports.
- Friday will be for discussing our goals moving forward.

We will find a date that works best to meet with the client.

Meeting Scheduling II

Tuesday, January 21, 2025

6:03 PM

Team Meeting

- Monday 2-3pm (Debra will attend all except 2 of them)
- Thursday 9-10pm (Debra will most likely not attend due to the time)

Client Meeting

- Friday 10am MST/11am CST

Weekly Team Evaluations

Tuesday, September 3, 2024 5:44 PM

Copy all team members in this conversation
Send an email once every week to the instructor

Weekly Team evaluations will take place on Fridays

The leader will be sending an email to the instructor about the team's weekly check in
Each person is also required to send an email about their own progress and work

Team Introduction Email

Thursday, August 29, 2024 5:39 PM

Rough Draft

Dear [insert client],

Thank you for allowing us the opportunity to work on the Brady Public Humanities Archive. Our names are Michael Xiong, Eduardo Pimental, and Raffaelli Ispas. We look forward to working with you. We are currently figuring out our meeting scheduled and have freed up our schedule on Friday at any time to specifically meet one on one with you.

Best Regards!

-Michael Xiong

-Eduardo Pimental

-Raffaelli Ispas

(Using ChatGPT to help make more formal and grammatically correct)

Dear [Client Name],

Thank you for giving us the opportunity to work on the Brady Public Humanities Archive. We are excited to collaborate with you! Our team consists of Michael Xiong, Eduardo Pimental, and Raffaelli Ispas, and we look forward to a productive partnership.

We are currently coordinating our schedules and have made ourselves available on Friday at any time to meet with you one-on-one. Please let us know a time that works best for you.

Best regards,

Michael Xiong

Eduardo Pimental

Raffaelli Ispas

Team Introduction Email - Final

Tuesday, September 3, 2024 9:38 PM

Dear Jennifer Brady,

Thank you for the opportunity to collaborate on the Brady Public Humanities Archive. We are enthusiastic about collaborating together!

Our team members, Michael Xiong, Eduardo Pimental, and Raffaelli Ispas, are looking forward to a productive partnership. We have identified Mondays and Wednesdays after 4 PM MST, as well as Fridays at any time of the day, as our preferred time slots for team meetings. Please let us know if any of these times work for you. If not, we are more than happy to adjust our schedules to accommodate your availability.

Attached is an agenda for topics that will be discussed at our first meeting. An updated agenda with a scheduled date and time will be sent once a specific time is set as well as a link to the video conference.

Best regards,
Michael Xiong

From <<https://outlook.office.com/mail/sentitems/id/AAQkAGU1YjY2MzJlLTU2OWQtNDVhNS05NmJlTl0NTU2Yjg1MDI0YgAQAKtyWqCg25BCsDfZtKqhQqE%3D>>

Team Meeting Introduction Agenda

Sunday, September 1, 2024 2:25 PM



Team Meeting ...

Hello,

We are the Brady Public Humanities Archive!

The Brady Public Humanities Archive is a collaborative digital space that showcases cultural public interventions across the world. As communities grapple with solutions to wicked problems, the places that people inhabit are in constant revision and reconstruction.

Placemaking involves important real-world examples of how communities, designers, and urban planners transform public spaces to be more inclusive, vibrant, and functional. These innovative strategies in urban design, sustainability, and community engagement are important in documenting and sharing these projects to help educate and inspire future placemaking efforts as well as preserve existing ones.

We have been working hard at adding new features to this product and would like you to test it to give us valuable feedback on how we can make this product better.

For testing, we ask the tester to...

- Create an account
- Submit two placemaking projects into the archive
 - A test project that is provided
 - A project that is found by the user themselves
- Submit a Lesson Plan
- Submit a Key Person
- Submit a Key Concept
- Access all available Placemaking Projects and using the Search Feature
- Accessing all available Lesson Plans
- Accessing all available Key People
- Accessing all available Key Concepts
- Planning and Editing a Journey
- Accessing Destination Projects
- Accessing Published Journeys

Please expect to spend anywhere between 2-3 hours to complete, and the due date is April 23rd, 2025. We thank you for your time as we know your time is valuable.

Your feedback and testing time are much appreciated!

Thank you!

Best wishes,

- Brady Public Humanities Archive

Please view the attached zip file for the test project you are going to submit. This folder contains a pdf of the project information as well as images to add with your test project submission.

From <<https://outlook.office.com/mail/?nativeVersion=1.2025.411.300>>

Week 3 - Individual

Friday, December 6, 2024 9:19 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 3 - 9/1 - 9/7

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Organize team meeting and first client meeting	30 minutes	Set up all future team meetings and sent email to client to determine meeting times that would work with her
2	Draft email and send client email along with agenda for the meeting	30 minutes	Drafted the email for the client and created an agenda for the client meeting. Once email was drafted, sent client email with agenda
3	Create a weekly schedule with deadlines	45 minutes	Wrote out a plan for this week including due dates for requirements.
4	Write weekly team reports (Team and individual)	45 minutes	Wrote a report to summarize our weekly progress and status. Rated how each team member did and how I did this week

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/5 @ 9:00pm	Yes	• Assign topics to go over in the client meeting • Went over the project and used the database
9/6 @ 10:00am	Yes	• Met with the client • The client gave us background about the project • Listed out problems and issues that need to be addressed

Important Remarks

- Our team is working well together and communicating well.
- The first team meetings were a bit nerve wracking for me as the leader but I am getting the hang of it
- The project seems interesting and I look forward to working on it!

Any Issues or concerns?

- No issues or concerns at the moment

Week 4 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 4 - 9/8 - 9/14

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Organize team meetings and create agendas	30 minutes	Wrote all agendas for the meetings that took place this week
2	Created a requirement document	15 minutes	Found a requirements document that met IEEE standards
3	Objective Research	30 minutes	Researched how the website works and what is needed for a submission to get approved
4	Submitting a Project into the Database	45 minutes	Research a placemaking project in Austria and add it to the database
5	Requirement Drafting	75 minutes	Drafted requirements based on what I noticed about the approval process
6	Requirement Critiquing	135 minutes	Critique requirements based on what was taught in class
7	Add requirements to requirement document and format document	90 minutes	Once all members added their requirements, i added them and formatted them into our requirements document
8	Write weekly team reports (Team and individual)	45 minutes	Wrote a report to summarize our weekly progress and status. Noted how each team member did and how I did this week

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/9 @ 4:30pm	Yes	• Team Meeting • Go over the plan for the week • Assign objectives for requirement drafting • Start drafting requirements
9/12 @ 9:00pm	Yes	• Team Meeting • After critiquing in class, our requirements are not ready to show Debra • Spend the time from now until the we meet with Debra on 9/13 to critique your own requirements
9/13 @ 10:00am	Yes	• Client Meeting • Spent too much time critiquing requirements (my bad for being the team leader) and not everyone got to share their requirements.

Important Remarks

- Our team is working well together and communicating well.
- Requirements need to be very broken down and very specific.
- If a requirement applies to multiple sections, create a new requirement for each section
- Requirements document needs a bit more formatting work

Any Issues or concerns?

- No issues or concerns at the moment

Week 5 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 5 - 9/15 - 9/21

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Organize team meetings and create agendas	30 minutes	Wrote all agendas for the meetings that took place this week
2	Critiqued requirements	90 minutes	Critiqued the requirements I wrote and helped fill in remaining sections
3	Helped format requirements document	30 minutes	Added page breaks to sections that appeared cut off
4	Researched ER and EER diagrams	60 minutes	Read chapter 3 of the database textbook and chapter 4 to understand ER and EER diagrams.
5	Researched Normalization	60 minutes	Read chapter 14 of the database textbook to understand normalization
6	Created EER diagram	60 minutes	Created an EER diagram to the best of my ability given the objects presented
7	Created Normalization diagram	60 minutes	Created Normalization diagram to the best of my ability
8	Write weekly team reports (Team and individual)	30 minutes	Wrote a report to summarize our weekly progress and status. Noted how each team member did and how I did this week

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/16 @ 4:30pm	Yes, but was 20 mins late due to traffic	• Team Meeting • Go over requirements • More clarity and specificity need to be added • Fill out all parts of the requirements document
9/19 @ 9:00pm	Yes	• Team Meeting • Discuss assigned roles for the next set of assignments • Due Sunday, September 22nd ◦ Build a navigation flow design -

		Raffaelli Ispas ○ Build a dataflow - Raffaelli Ispas ○ Build a process flowchart - Eduardo Pimentel ○ Draw a 3-schema architecture - Eduardo Pimentel ○ Draw an ER or EER diagram - Michael Xiong ○ Draw normalization diagram - Michael Xiong • Due Tuesday, September 24th ○ Each person is responsible for a technology stack
9/20 @ 10:00am	Yes	• Client Meeting • Discussed current technology choices

Important Remarks

- Our team is working well together and communicating well.
- Created the 2 diagrams that was assigned
- Read textbook sections to understand assigned diagrams more in depth

Any Issues or concerns?

- No issues or concerns at the moment

Week 6 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 6 - 9/22 - 9/28

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Organize team meetings and create agendas	30 minutes	Wrote all agendas for the meetings that took place this week
2	Critiqued and Revised ER diagram	60 minutes	Revised ER diagram based on instructor recommendations
3	Finish normalization based on ER	45 minutes	Completed normalization diagram based on final version of the ER diagram
4	Create technology stack	60 minutes	Researched technology stack comparing technologies used for our project
5	Write weekly team reports (Team and individual)	30 minutes	Wrote a report to summarize our weekly progress and status. Noted how each team member did and how I did this week

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/22 @ 4:30pm	All team members	• Team Meeting ◦ Reviewed all diagrams created ▪ Dataflow ▪ Navigation flow ▪ Process flow ▪ 3 Schema ▪ ER ▪ Normalization ◦ Important notes ▪ Review spelling ▪ Make any changes that were noted
9/26 @ 9:00pm	All team members	• Team Meeting ◦ Weekly Progress Check - Discussed what everyone has accomplished so far
9/27 @ 10:00am	All team members	• Client Meeting ◦ Review 3-Schema and ER diagram

- | | | |
|--|--|--|
| | | <ul style="list-style-type: none">○ Gave a progress update where we are as a team○ Website is still down, told to hold off on mock ups until the website is back up |
|--|--|--|

Important Remarks

- Our team is working well together and communicating well.
- Diagrams and technology stack choices are done.
- No mockups were created since the website for our project is still down and we need it in order to create our mockup.

Any Issues or concerns?

- How far behind are we due to not being able to start mockups yet?
- With the website being down, how does this affect our development time and how we will actually see changes made while development occurs?

Week 7 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 7 - 9/29 - 10/5

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Finished technology stack and presentation	60 minutes	Finished research on the types of technologies used for the project and finished creating the presentation for our class presentation
2	Signed in AWS and set up Cloud 9 IDE	90 minutes	Signed into my AWS account and set up my Cloud 9 IDE (had difficulty setting up the IDE and connecting to the instance)
3	Looked over code on Github	60 minutes	Reviewed code on Github
4	Did research on DNS error	120 minutes	Did more research on the DNS error that is occurring on the server but have not found anything helpful yet
5	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/30 @ 4:30pm	All team members	• Team Meeting ◦ Read all code in GitHub ◦ Sign in to AWS ◦ Get familiar with the console ◦ Add some features to the home page ◦ Research the certificate
10/3 @ 9:00pm	All team members	• Team Meeting ◦ Talked about presenting in the next client meeting ◦ Talked if each team member has been able to log in ◦ Discussed code on Github
10/4 @ 10:00am	All team members	• Client Meeting ◦ Look into options for bringing the website back up. ◦ Start figuring out the issues involved in the domain.

- | | | |
|--|--|---|
| | | <ul style="list-style-type: none"> ○ Hold off any design elements, focus strictly on the features ○ We are going to create new features to an existing product so don't over do it with major changes ○ Start with making small changes to the product, not large one ○ Features to change (small changes) <ul style="list-style-type: none"> ▪ Raffaelli - change icons on the learning hub to a more simplified. ▪ Michael - fix the link for submit a reading recommendation and submit a key person to link to the correct page. ▪ Eduardo - try to fix the issue where, after creating a journey and the user selects a starting location, it does not display the projects from that location. Instead, the user has to save the journey, edit it again, and then select the projects to add. |
|--|--|---|

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created since the website for our project is still down and we need it in order to create our mockup.
- The code needs to be looked at more in depth.
- Cloud9 ide is set up for me so development is ready to go.
- I need to practice more github commands.

Any Issues or concerns?

- How do we see changes that are made while the website is down?

Week 8 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 8 - 10/6 - 10/12

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Look into the DNS error	120 minutes	Investigated and looked into the DNS error with my dad. We were unable to come up with a clear issue and solution as there seems that there could be many potential issues here now.
2	Linked AWS Cloud9 to Github	120 minutes	Connecting AWS Cloud9 to GitHub was rather difficult. There are so many different ways to do it and no instructions on line are clear. It took me about 2 hours to find the correct video and the correct way to connect the two.
3	Set up local environment to run website locally	60 minutes	Cloned Github repository on VS code and set up the environment for code development
4	Research why the website is not executing on our local environment	180 minutes	Troubleshooted why the website program would not load and if there was a way to get it to run. No solution was found.
5	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended ?	Meeting Notes
10/7 @ 4:30pm	All team members	Team Meeting Notes: • Both Eduardo and Michael had information that could help Debra fix the website. • Eduardo Pimentel has not been able to log into the AWS server because of an authentication issue. • Progress check on what each team member has done with the tasks that Debra assigned. • On Thursdays, Debra will ask the whole class if anyone wanted to present what they have done with their project. Next Steps: • Continue working on finding solutions to fix the website.

		• Continue working on the tasks that Debra assigned to each team member. • Eduardo Pimentel will work with Debra to resolve the AWS server login issue. Questions: • Raffaelli asked Debra if they could use Visual Studio Code to work on the project instead of using Cloud9 IDE. The answer was yes, you can use Visual Studio Code.
10/10 @ 9:00pm	All team members	Team Meeting Discussion: • Ensure that each team member has the project code on their computers. • Download Node.js to be able to run the code on a website. • Find a solution to run the code on each team member's local machine. • Raffaelli assisted both Eduardo and Michael in correctly cloning the project repository and ensuring everything downloaded properly. • Discuss what we will be covering tomorrow during the client meeting. • We cannot get the project code to run on our machines because we only see a browser page that says "Python3." Next Step: • Continue working on finding a solution to run the project code correctly on each team member's computer.
10/11 @ 10:00am	All team members	Client Meeting Discussion: • We encountered a roadblock when we could not get our localhost to run the project code. • Raffaelli spent a good portion of yesterday working on possible solutions for the localhost but was unable to make any progress. • We could ask the previous group that worked on this project, but we do not expect to receive a reply. • Debra will try to communicate with the domain registrar to identify the possible issue with the project DNS and check for potential fixes to bring the website back online. • To verify the completion of tasks, we will run our code in our local environment and demonstrate to Debra that any modifications we have made work correctly in the local environment. • Once the website is back up, we will commit any changes to the code to GitHub, which will then be pushed to Cloud9, and subsequently run on the project server to make it live for the public. • Continue working on getting our local environments running and completing tasks. Next Steps: • As a team, we are all going to spend time looking for solutions to fix our local environments, and if anyone manages to find potential fixes, let everyone know as soon as possible. • If we manage to get our local environments running, continue working on the tasks that Debra assigned to us. • Continue checking the Gantt Chart for newly assigned tasks for each member, and do not forget to update your progress on it as

		well.
--	--	-------

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created since the website for our project is still down and we need it in order to create our mockup.
- Since the server is down, we decided that we will be working on the project via our own local environment. Changes will then be pushed to GitHub and only once our updated sections have been approved will they get committed to the Git.
- We have not been able to load the web page on our local environment.
- There is an issue with the path or the way the project gets executed.

Any Issues or concerns?

- Has anyone found a way to execute the program in their local environment?
- What is the next step if we can't get the program running locally or virtually?

Week 9 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 9 - 10/13 - 10/19

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Figure out coding on our local environment	120 minutes	As a team, we set up our local environment and determined which packages and modules were needed in order to get the project running
2	Determine error for loading website from local environment	120 minutes	Once our local environments were set up, we had issues getting the project to run. We could only display "python3" when the project was run. This was due to mislabeled files and missing packages.
3	Figure out coding on Cloud9	60 minutes	Since the local environment wasn't working correctly, I moved to Cloud9.
4	Figure out migration errors	180 minutes	Determined what migration errors were present when we tried to run the project locally on Cloud9. (Seems like there are migrations that have not yet been finalized or are missing)
5	Look into ways to solve the project not running	120 minutes	With all migration errors fixed or faked, we can't get the program to run still. Now, there are no errors that populate when we run the website so now we have to look into the project deeper.
6	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended?	Meeting Notes
10/14 @ 4:30pm	All team members	Team Meeting • All team members were unable to run their local environments. • Each team member encountered different issues when trying to set up their local environments. • Debra mentioned that before we do any programming, it is crucial to get our local environments running, rather than starting programming and having no way to display our changes. • Both Raffaelli and Eduardo encountered a similar issue where the project code could not find a module, even though the module was present in the project files. • Michael tried running the project code in Cloud9 but was unable to get it working. • Debra spent part of the weekend trying to fix the DSN key for the project server but was unable to get the website to work. • We should avoid doing any programming directly on Cloud9, where

		the live code is hosted, as we could damage the code and potentially harm the website even further. • Debra told the whole team that we should focus all our time on trying to find a solution to get our local environments running, rather than doing any programming on the live code. If we do not get the local environment set up, there will be no way to verify whether our additions or modifications actually work. • Raffaelli will try to communicate with previous team members of the project to see if they can help us understand how they were able to run their local environments, as there is little documentation on the project's GitHub about running the project code in a local environment. Next Steps: • All team members will continue to look for and implement solutions to get our local environments running the project code. If any team member finds a solution or encounters a different error, they should post a message on Microsoft Teams under the "Technical Difficulties" section so everyone can see it and offer help if they have more information. These messages should include the error output, an image of the error, or any documentation that could be beneficial for the team. This will help all team members work together to get our local environments running the code and begin programming. • Debra will continue working on fixing the DSN key for the project website. • Raffaelli will communicate via email with previous team members who worked on the project to see if they can offer feedback on how they were able to run the project code in their local environments.
10/17 @ 9:00pm	None	Team Meeting • Optional (no one attended) • We all met in class on the day that was optional so all topics that needed to be discussed were covered.
10/18 @ 10:00am	All team members	Client Meeting Discussion: • We will continue to get the website to run our cloud9 environment • All collaboration on cloud9 is shared so make sure that changes we make actually run correctly - potentially make branches in Cloud9 to help with collaboration but look more into this • Looking at the different code, we think there could potentially be different versions of the project in the server, on cloud 9, and on Github. (Look into this more) Next Steps: • Keep the team updated with any changes that are found

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created since the website for our project is still down and we need it in order to create our mockup.
- Since the server is down, we decided that we will be working on the project via our own local environment. Changes will then be pushed to GitHub and only once our updated sections have been approved will they get committed to the Git.
- We have not been able to load the web page on our local environment so we switched to cloud9 ide to fix any missing packages and modules as well as any misnamed files.
- Continue finding ways to execute the program

Any Issues or concerns?

- Has anyone found a way to execute the program in cloud9?

- What is the next step if we can't get the program running locally or virtually?

Week 10 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 10 - 10/20 - 10/26

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Researched 500 server error and "This site can't be reached" error	120 minutes	This is the error that occurred once we were able to load the website. After researching, this error can have multiple causes.
2	Determine code versions	120 minutes	Compared the most current versions of code from Cloud9 and Github. Cloud9 seems to have the most up to date version of the project.
3	Download Cloud 9 source code and run locally	60 minutes	After downloading the project, determine if the project will compile and run. Missing a bunch of packages when downloaded.
4	Figure out migration errors	180 minutes	Determined what migration errors were present when we tried to run the project locally on Cloud9. (Seems like there are migrations that have not yet been finalized or are missing)
5	Look at issues with the links that have www.bradyhumanities.org in them	130 minutes	I believe the issue is with these links as the domain is still down which would make sense as to why those certain links aren't working. No successful attempts has been made yet
5	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended ?	Meeting Notes
10/21 @ 4:30pm	All team members	Team Meeting Discussion: • All team members discussed what they tried to do to get our local environments to work, but to no avail. • All team members discussed what they tried to do to get our Cloud9 environments to work, but to no avail. • We have a hypothesis that the previous team never updated the GitHub code that is being run on the server. • We believe that there are two different versions of the project code: one on GitHub, which is the oldest, and the one on Cloud9, which is the newer version currently running on the server. • We believe that we have been working with outdated project code because the previous team did not specify what the current code was and never pushed the code from Cloud9 to the project GitHub.

		- Debra continues to work on getting the website DNS certificate to get the website back up and running Next Steps: - Continue working on getting both our local and Cloud9 environments running.
10/24 @ 9:00pm	None	Team Meeting Discussion - We were all able to download the code and opened it in VS code - The bash history was able to be preserved so we were able to see commands used to run the program
10/25 @ 10:00am	All team members	Client Meeting - We were able to download the full project code from Cloud9 - We informed both Michael and Debra that we can now download the project code, which is the newer version, rather than the old version from GitHub. - We can begin trying to set up our local environments to run the newer code to see if we can run the project code in our local environments. - This confirms our hypothesis that the previous team pushed the code from GitHub to Cloud9, but they never pushed it back to GitHub to maintain a current version and a backup. - All this time, we were trying to get the old project code to run on our local environments, but it was outdated because some folders were missing. - We managed to get the full history of the bash commands the previous team input to see how they ran the project code to test changes, but when we ran it, the website was missing all CSS files, so it didn't look like a website. - Debra made progress in getting a new DNS certificate, but now she needs to fix the domain records for the website. Next Steps: - Get the current project code to run in our local environments to begin programming. - Update GitHub with the correct code because the previous team never did. - Try to get Cloud9 to display the correct website appearance when running the Cloud9 environment. - Debra will continue to work on getting the correct domains for the project website.

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created since the website for our project is still down and we need it in order to create our mockup.
- As a team, each person was to troubleshoot the 500 server error and "The site can't be reached" error.
- The commands used were able to help us run a skeleton type of website but it wasn't formatted as it was missing a css or node.js when it is compiling which leads me to believe that those bash commands aren't to run the server completely.

Any Issues or concerns?

- Has anyone found a way to execute the project on cloud9?

Week 11 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 11 - 10/27 - 11/2

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Looked at issues related to JS and CSS files	180 minutes	We tried compiling the website and we were able to but it was missing the CSS and JS files to compile them.
2	Started over with troubleshooting (fresh start)	60 minutes	Nothing worked so I started over again asking ChatGPT step by step how I should approach troubleshooting.
3	Tried running test project	60 minutes	I tried compiling a small test project and still nothing would compile.
4	Looked into URL paths again	60 minutes	Looked at the URL paths again and still had nothing
5	Looked into how AWS Lightsail and Cloud9 works	180 minutes	While troubleshooting, I started to notice that the way Cloud9 executes is a bit different than being on a local machine. Although they both use Linux, the IP settings and how the devices are supposed to be configured are completely different. That is when I found the command that was able to make the project load. The project now runs locally.
6	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended?	Meeting Notes
10/28 @ 4:30pm	All team members	Team Meeting Discussion • Look at CSS file • Might need to install nodejs with npm • Do not use pip for tailwind • For Django only, you can integrate using Django with tailwind (Raffaelli tried) • Debra has been able to deploy a new DNS security key ◦ The issue now points to an unknown Google domain Next Steps

- | | | |
|--|--|---|
| | | <ul style="list-style-type: none">• Put the project on oneDrive for Debra to download |
|--|--|---|

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created yet but the website is now up. We should start mock ups this week.
- We continued troubleshooting to see if we could get the project to load. I was able to run locally on November 3rd. Development can now start.
- We now have the task of creating mock ups and doing as much development as possible.

Any Issues or concerns?

- Has anyone found a way to execute the project on cloud9?

Week 12 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 12 - 11/3 - 11/9

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Update and make small changes	60 minutes	Since the website was live again, I was able to implement some small changes to the website already.
2	Research Cloud9 infinite loading	120 minutes	Since Tuesday night, Cloud9 has been stuck in an infinite loading screen. No access to the IDE.
3	Troubleshoot AWS Cloud9	180 minutes	While troubleshooting, I started to notice that the way Cloud9 executes is a bit different than being on a local machine. Although they both use Linux, the IP settings and how the devices are supposed to be configured are completely different. That is when I found the command that was able to make the project load. The project now runs locally.
4	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended ?	Meeting Notes
11/4 @ 4:30pm	All team members	Team Meeting Discussion • Look into whitelisting command so that we don't have to keep running the command to keep the server live without having to running the same command over and over again ◦ Must be permanently listed in the server Next Steps • Start working on mock ups (Only have to do the changes) • Start on working on small changes with the code
11/7 @ 9:30pm	All team members	Team Meeting Discussion • Cloud9 is still down and has been down since Tuesday

		Next Steps • Keep troubleshooting
11/15 @ 10:00am	All team members	Client Meeting Discussion • Brought up the issue of infinite Connection on AWS Cloud9 Environment, which started on Tuesday, November 5th, and persisted since. • Have looked at different potential fixes, none resolved the issue as of right now. • SSH Connection was completely missing from AWS Lightsail Networking, but has been added back and all team member's IPs were included. • Found this resource to look at and seek for a fix, but may or may not have what we are looking for. https://docs.aws.amazon.com/amazonq/latest/qdeveloper-ug/security.html Next Steps • Look into other troubleshooting ideas that could be linked to cloud9 since cloud9 is our only entry point into getting a product that will load

Important Remarks

- Our team is working well together and communicating well.
- No mockups were created yet but the website is now up. We should start mock ups this week.
- I was able to show the team how to load the website locally on Cloud9 but starting Tuesday night, Cloud9 went down again, this time loading infinitely.
- Troubleshooting continues.
- If Cloud9 doesn't come back up, I will try to see if we can utilize a file sharing application, Putty, or Cyberduck2, to establish a ssh connection for file transfers that way we can at least push code to the file and see new changes.
- I don't think the file will load locally on VS code since this project is heavily dependent on installed packages and the virtual environment.

Any Issues or concerns?

- Has anyone found a way to execute the project on cloud9?

Week 13 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 13 - 11/10 - 11/16

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Create mock up	120 minutes	Spend some time how I was going to design and implement two of my requirements
2	Start implementing log for admin activity on placemaking projects	360 minutes	I was able to start implementing a new feature, logging admin activity for placemaking projects. I first started by creating a new app (page) and formatting buttons to correctly display and navigate to the new admin log.
3	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended?	Meeting Notes
11/11 @ 4:30pm	All team members	Team Meeting Discussion • Open the project, make sure you are in the ubuntu directory, create the new virtual environment Next Steps • Try to get the environment to run locally
11/14 @ 9:30pm	All team members	Team Meeting Discussion • Cloud9 is now working!! • Raffaelli reset the network settings • Mockups should be done by this weekend for our tasks we want to implement(Due Monday) • 2 small changes should be done by Monday Next Steps

		• Start mockups and coding!! • Michael will look into the correct gunicorn commands to run the server in the background • Edit Gantt Chart with tasks
11/15 @ 10:00am	All team members	Client Meeting Discussion • Mockups will be started for the features we will be implementing • Meeting for next Friday will be set for Thursday at 9:00am Next Steps • Finish mockups • Start implementing new features • Start filling in Gantt Chart

Important Remarks

- Our team is working well together and communicating well.
- We were tasked with completing our mock ups and then implementing a new feature

Any Issues or concerns?

- No issues or concerns

Week 14 - Individual

Friday, December 6, 2024 9:20 PM

The Brady Public Humanities Archive Weekly Individual Report

Week 14 - 11/17 - 11/23

Team Member Name - Michael Xiong

Tasks Completed

Task#	Description	Time Spent	What I did
1	Link new data table for admin log	120 minutes	I was able to create a new data table that will hold the data for the admin log
2	Format the admin log page	120 minutes	I was able to format the page to display the admin log with the correct details.
3	Troubleshoot errors on submission page	240 minutes	There was a change that has been made that has caused the submission page to not work.
4	Individual report	15 minutes	Wrote a report on the tasks I have completed this week as well as other important remarks and issues that happened this week.

Team Meetings

Meeting Time	Attended?	Meeting Notes
11/18 @ 4:30pm	All team members	Team Meeting Discussion • Raffaelli is having an issue where any changes he makes to his html file, none of them change Next Steps • Keep working on new changes and implementations
11/21 @ 9:00am	All team members	Client Meeting Discussion • Everyone needs to continue to make progress based on the requirements they want to implement • New issue with submitting a project ◦ Error comes back with audience.all_audience is not found ◦ Might be related to a new database migration/model that is not completed

		Next Steps • Michael needs to remove test data from the database. All items in the database need to be real projects • Start working on final presentation
--	--	--

Important Remarks

- Our team is working well together and communicating well.
- We were tasked with completing our mock ups and then implementing a new feature
- There were new changes that I didn't implement that have caused "Submit a Project" to not work correctly. All changes that I have implemented didn't involve changes to submit a project. The error that displays on the webpage is audience.all_audiences is not accessible for project ##. I believe this is due to a model or a database migration that has not or has been applied incorrectly. I will look into this further now since I can't test any further features that have been added.

Any Issues or concerns?

- No issues or concerns

Week 15 - Individual

Friday, December 6, 2024 9:20 PM

Week 3 - Team

Friday, December 6, 2024 9:22 PM

The Brady Public Humanities Archive Weekly Team Report

Week 3 - 9/1 - 9/7

Project Status

Overall Project Status	On Track	Summary	We have met with our client and have gone over specifics in the project that she would like to have addressed. We know the exact objectives we will be focusing on. Each group member will be assigned an objective to focus their requirements around starting on Monday.
-------------------------------	-----------------	----------------	--

Team Member Name	Notes	Tasks Accomplished
Raffaelli Ispas	• Was engaged in both the team and client meeting • Presented their section of the meeting agenda with our client	-Draft email / agenda -Individual report
Eduardo Pimentel	• Took meeting notes and shared them with the team • Was engaged in both the team and client meeting • Presented their section of the meeting agenda with our client	-Draft email / agenda -Took down meeting notes -Individual report
Michael Xiong (leader)	• Set up Zoom meetings for the rest of the semester • Created an agenda and discussed which part each team member will be presenting to the client • Was engaged in both the team and client meeting • Updated team leader schedule	-Draft email / agenda -Create Zoom meetings for the semester -Create leader schedule -Email client -Weekly Team Report -Individual report -Create weekly schedule

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/5 @ 9:00pm	Yes	• All team members were present • Assign topics to go over in the client meeting • Went over the project and used the database
9/6 @ 10:00am	Yes	• All team members were present • Met with the client • The client gave us background about the project • Listed out problems and issues that need to be addressed

Important Remarks

- Overall, the team did an amazing job this week and our team is working together well

- The workload this week was minimal since all we did was draft email and meet with our client
- We met with our client to get their insight on their project and what their vision is for the project
- Discussed objectives to centralize our requirements around
- Michael has already created a weekly overview for the week with deadlines
- Each team member has been assigned an objective in which they will be focusing on
- The weekly overview will be posted into teams

Next Steps

- Draft requirements this week for your desired assigned objective
 - All requirements must be done by Thursday night

Issues/Concerns

- No issues or concerns at the moment

Week 4 - Team

Friday, December 6, 2024 9:22 PM

The Brady Public Humanities Archive Weekly Team Report

Week 4 - 9/8 - 9/14

Project Status

Overall Project Status	Behind	Summary	We have drafted and finalized our requirements on our end. We are sending them to Debra for final approval. We all came up with our own requirements based on the objective we were given. We have used the website and database and now know how it works on the surface.
-------------------------------	---------------	----------------	--

Team Member Name	Notes	Tasks Accomplished
Raffaelli Ispas	• Was engaged in all three meeting, two team, one client • Drafted requirements • Critiqued requirements	-Draft requirements -Critique requirements -Individual report
Eduardo Pimentel	• Was engaged in all three meeting, two team, one client • Drafted requirements • Critiqued requirements	-Draft requirements -Critique requirements -Individual report
Michael Xiong (leader)	• Created an agenda for all meetings • Was engaged in all three meeting, two team, one client • Uploaded requirements document • Drafted requirements • Critiqued requirements • Finished adding requirements to the requirements document • Formatted requirements document	-Draft requirements -Critique requirements -Added requirements to requirements document -Weekly Team Report -Individual report -Create meeting agendas

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/9 @ 4:30pm	Yes	• Team Meeting • Go over the plan for the week • Assign objectives for requirement drafting • Start drafting requirements
9/12 @ 9:00pm	Yes	• Team Meeting • After critiquing in class, our requirements are not ready to show Debra • Spend the time from now until the we meet with Debra on 9/13 to critique your own requirements
9/13 @ 10:00am	Yes	• Client Meeting • Spent too much time critiquing requirements (my bad for being the team leader) and not everyone got to share their requirements.

Important Remarks

- Overall, the team did an amazing job this week and our team is working together well
 - The workload this week was sizable since we all had to submit a project, draft requirements about our objective, and critique them as well.
- Everyone has finalized their requirements but Debra still needs to approve them
- We are behind schedule.

Next Steps

- Finalize requirements and get approval from Debra
- Start discussion technical review/architecture design

Issues/Concerns

- No issues or concerns at the moment

Week 5 - Team

Friday, December 6, 2024 9:22 PM

The Brady Public Humanities Archive Weekly Team Report

Week 5 - 9/15 - 9/21

Project Status

Overall Project Status	On Track	Summary	This week, we started creating our design diagrams and discussing technology choices. We have each been assigned 2 diagrams to create and are each responsible to create a technology stack. Diagrams are due Sunday, September 22nd. Technology stacks are due Tuesday, September 24th.
-------------------------------	-----------------	----------------	--

Team Member Name	Notes	Tasks Accomplished
Raffaelli Ispas	• Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Read chapter 3 in database textbook	• Created Navigation Flow Diagram • Created Data Flow diagram
Eduardo Pimentel	• Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Read chapter 3 in database textbook	• Created Process Flow Diagram • Created 3-Schema Architecture
Michael Xiong (leader)	• Created an agenda for all meetings • Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Read chapter 3 in database textbook	• Created EER Diagram • Created Normalization Diagram

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/16 @ 4:30pm	All team members	• Team Meeting • Go over requirements • More clarity and specificity need to be added • Fill out all parts of the requirements document
9/19 @ 9:00pm	All team members	• Team Meeting ◦ Discuss assigned roles for the next set of assignments ◦ Due Sunday, September 22nd ▪ Build a navigation flow design - Raffaelli Ispas ▪ Build a dataflow - Raffaelli Ispas ▪ Build a process flowchart - Eduardo Pimentel ▪ Draw a 3-schema architecture - Eduardo Pimentel

		▪ Draw an ER or EER diagram - Michael Xiong ▪ Draw normalization diagram - Michael Xiong ○ Due Tuesday, September 24th ▪ Each person is responsible for a technology stack
9/20 @ 10:00am	All team members	• Client Meeting • Discussed current technology choices

Important Remarks

- Overall, the team did an amazing job this week and our team is working together well.
 - The workload this week was sizable since we all had to create our diagrams from scratch and remember how the website works since the website is still down
- All team members were responsible for reviewing chapter 3 in the database textbook since we all took database with Madhuri Debnath
- We are on track this week

Next Steps

- Finish design diagrams (Due Sunday))
- Start technology stack (start researching different technologies potentially), Due Tuesday preferably but might be contingent on seeing the current design stack first to determine technologies to compare
- We need to finish our design mock up by Sunday, September 29th. This is a hard deadline!

Issues/Concerns

- No issues or concerns at the moment

Week 6 - Team

Friday, December 6, 2024 9:22 PM

The Brady Public Humanities Archive Weekly Team Report

Week 6 - 9/22 - 9/28

Project Status

Overall Project Status	Behind	Summary	This week, we finished our diagrams and each created a technology stack. We wanted to start our mockups but we are currently waiting for the website to be back up and live before mockups start since this is a continuing project. We were told by the instructor to hold off on mockups until the website is live again.
-------------------------------	---------------	----------------	---

Team Member Name	Notes	Tasks Accomplished
Raffaelli Ispas	• Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Completed technology stack	• Revised Navigation Flow Diagram • Revised Data Flow diagram • Created technology stack for comparing technology choices
Eduardo Pimentel	• Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Completed technology stack	• Revised Process Flow Diagram • Revised 3-Schema Architecture • Created technology stack for comparing technology choices
Michael Xiong (leader)	• Created an agenda for all meetings • Was engaged in all three meeting, two team, one client • Completed 2 design diagrams • Completed technology stack	• Revised EER Diagram • Revised Normalization Diagram • Created technology stack for comparing technology choices

Team Meetings

Meeting Time	Attended?	Meeting Notes
9/22 @ 4:30pm	All team members	• Team Meeting ◦ Reviewed all diagrams created ▪ Dataflow ▪ Navigation flow ▪ Process flow ▪ 3 Schema ▪ ER ▪ Normalization ◦ Important notes ▪ Review spelling ▪ Make any changes that were noted

9/26 @ 9:00pm	All team members	• Team Meeting ◦ Weekly Progress Check - Discussed what everyone has accomplished so far
9/27 @ 10:00am	All team members	• Client Meeting ◦ Review 3-Schema and ER diagram ◦ Gave a progress update where we are as a team ◦ Website is still down, told to hold off on mock ups until the website is back up

Important Remarks

- Overall, the team did an amazing job this week and our team is working together well.
 - Everyone finished their assigned diagrams and technology stack comparisons.
- We are unfortunately behind this week since our current website is down. With the website being down, some diagrams might need to be revisited and revised once we see the working website again. We are also behind since we haven't been able to create our mockups. We were told to not start any mock up design work until the website is fully working again and we can see and use the website.

Next Steps

- Add features as well as a due date for when it is to be completed to Gantt Chart
- Finish mockups - waiting on website to be live and working again before we start mock up design
- Start development once mockups are completed

Issues/Concerns

- How far behind are we due to not being able to start mockups yet?
- With the website being down, how does this affect our development time and how we will actually see changes made while development occurs?

Week 1 - Individual

Thursday, January 23, 2025 8:49 PM

Week 2 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 3 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 4 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 5 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 6 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 7 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 8 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 9 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 10 - Individual

Wednesday, April 2, 2025 10:56 PM

Week 11 - Individual

Wednesday, April 2, 2025 11:01 PM

Week 11 - Team

Wednesday, April 2, 2025 11:02 PM

Week 12 - Individual

Wednesday, April 2, 2025 11:01 PM

Week 12 - Team

Wednesday, April 2, 2025 11:02 PM

Week 13 - Individual

Wednesday, April 2, 2025 11:01 PM

Week 13 - Team

Wednesday, April 2, 2025 11:02 PM

Week 14 - Individual

Wednesday, April 2, 2025 11:01 PM

Week 14 - Team

Wednesday, April 2, 2025 11:02 PM

Week 15 - Individual

Wednesday, April 2, 2025 11:01 PM

Week 15 - Team

Wednesday, April 2, 2025 11:03 PM

Customer Service

Thursday, August 29, 2024 5:02 PM

Class Notes

Who is a customer?

- Anyone who receives the products of your efforts
- Our customer will be giving me feedback

Communication

Tuesday, September 3, 2024 4:55 PM

- Include all team members in all communication
- Must meet client with instructor
- Agendas should be short and simple, no more than 5 items, list out who is discussing which sections
- No colors on the agendas or any work, keep it professional and clean

Communication

Communicate...

- broadly to all stakeholders
- Professionally with appropriate levels of detail
- Continuously, consistently, routinely,
- Professionally in the right manner

Who needs to hear from you?

- User
- Client
- Team
- Boss

What will you communicate?

Client - agenda, meeting summaries - requirements, clarification, options, decisions

Boss - agenda, meeting summaries - Plan, time, goals, progress, challenges

Team - agenda, meeting summaries - your work explained, help, understanding

User - instructions - education, support, resources

When will you communicate?

- As needed
- Hourly
- Daily
- Weekly
- Monthly
- Beginning
- End

Enough at will

How will you communicate?

- Email
- In - person - meetings online
- Phone - text

Written Communication

Agendas

- Who, what, when, where, why
- 3-4 topics
- Create a schedule, not a list

Text Message

- Business only
- Emergency response quickly
- The matter is urgent
- You've been able to reach the person via other means such as email or team chat platforms

Project Management Apps

- Factual
- Impersonal
- Steps
- Tasks
- Moving
- Current

Communication Cont.

Tuesday, September 3, 2024

5:42 PM

Verbal Communication

Phone/Online

- General work communication
- Calls with clients and customers, short and with a purpose
- Conference meetings - video and voice presences

Interactions

- Listen more than you talk
- Pause
- Avoid long silence
- Ask for clarification
- Identify yourself
- Take notes
- Don't ask premature questions - investigate first

In-Person Communication

- Appearance = professional
- No eating, drinking
- No distractions
- Be present, listen, slow down
- Take notes
- Mute while listening
- Stable communication

Team Work

Thursday, September 5, 2024 5:04 PM

Side Notes

- Use your outlook calendars to schedule meetings
- Don't number meetings
- One invitation with repeating dates
- Use your real name
- Include conversations in emails, connect with client and team
- Put your project name and your name on everything
- Ask questions by email
- Be on time to meetings
- Professional appearance and demeanor
- Deliver your agendas 24 hours in advance
- Team leaders give directions - they don't always ask what you want
- Debi is a member of the team
- Stop asking clients what software should use, we design it
- Stop asking client what other software look good - you design options
- Do homework - investigate
- Imagine your design (figma) but don't show the client - fool around with design to understand specific requirements
- Everything you write must not be vague

Team Work

How will we rate each other?

- Very poor, poor, average, above average, outstanding, NA (1,2,3,4,5,0)

16 Personalities Test

I am a logistician, ISTJ

- Practical and fact-minded individual, whose reliability cannot be doubted
- 65% introverted
- 53% observant
- 51% thinking
- 54% judging
- 57% turbulent

Time and Task

Tuesday, September 10, 2024

5:01 PM

Side Notes

- Dress of success
- Punctuality matters
- Do not suffer delays - alert me
- Set tasks with names, tasks, and actual due date
- Do not be silent during the meetings - answer alphabetically / team leader
- Be present - no multitasking
- Arrogance - you do not know it all, listen more, talk less
- Introversion is not an excuse for poor participation, in a team setting, you need central-version
- Keep the cart in front of the horse
- Stop numbering meetings, agendas, etc.
- Send an agenda 24 hours before each team meeting
- Under promise, over deliver
- All items turned in should be named with your name or the project name

Notes

- Planning
- Requirements in progress
 - o What am I building
 - o What is true
 - o What is true about how the software will be used
 - o What features and functions should be delivered
- Design
- Technology
- Coding/development

Waterfall Model

- We will be focusing on the requirements, design, development, and halfway through the testing.
- Waterfall might not be ideal for us since we will be in the testing phase for a while
 - o There is a backbone already but it needs to be expanded on

Agile Model

- There are cycles involved
- The process - Plan, design, development, test, deploy, review
- If the process was linear then it could work
- Agile might not be ideal for us since we don't have the time frame and the tasks we need to accomplish

Spiral Model

- Move outwards and progress
- Building and building on other ideas

Dependencies

- Relationship among activities
- Specifies a particular order
- Facilitates decision making
- Create a common process or path
- Defines data for progress and completion
- Predetermined
- Big picture

Time and Task Cont.

Tuesday, September 10, 2024 5:26 PM

Gantt Chart

- A chart in which horizontal lines show
 - o The amount of work done
 - o The amount of production completed in certain periods of time in relation to the amount fo planned for these periods
 - o The dependencies between tasks
 - o Who is responsible for a task
 - o Deadlines for each task (actual dates)
 - o Can find Gantt charts on Microsoft templates

Dependencies - flavors

- Finish to start - a predecessor task must be finished before another task, the successor can start
- Start to start - the predecessor must have data started before the dependent task can start. The finish of either task is unaffiliated
- Finish to finish - the successor can only finish after the predecessor has finished. The successor's start doesn't rely on the predecessor start

Dependencies

- Can occur between...
 - o Teams
 - o Initiatives
 - o Features
 - o Deliverables

Project Management

Tuesday, September 17, 2024 4:57 PM

Side Notes

- Talking about hosting and tech stacks too soon
- Expecting an un-technical client to make technical decisions or recommendations
- Sending incomplete agendas
- Sending agendas too late
- Sending incomplete meeting summaries
- Sending meet summaries too late
- Failing to enable sharing at meetings
- Record meetings
- Requirements are done, still need critiquing but she is going to grade them as is

Notes

- Specific design
 - o Build a navigation flow design
 - o Build a data flow
 - o Build a process flow chart
 - o Draw a 2-schema architecture diagram
 - o Draw ER or EER concepts diagram
 - o Draw normalization diagram
- Choices and Design
 - o Technology
 - 3 common, well documented, well supported options
 - Justify your choice
 - Identify pros and cons
 - Get client approval
 - What site set up? Why?
 - o Rules
 - No local hosts
 - Client owns site
 - Cross platform compatibility
 - Documents live as a future record for future
- **Thursday October 3rd - Present Technology choices**
 - o **3-4 slides max**
 - o **Side by side**
 - o **Pros and Cons**
 - o **Justification**
 - o **Slides**
 - **Technology Stack**
 - **Existing projects should have a current stack as well as other researched variables**
- **Use Lucid Chart**
- **Use Figma**
- **We need the GitHub as soon as possible**
 - o **Look at the existing**

Criticism

Thursday, September 19, 2024

4:59 PM

Notes

- Peer to peer constructive criticism
 - Prepare
 - Before you even say a word to your coworkers, identify the goals of your conversation
 - What are you hoping to get out of this? It will help you stay focused.
 - Avoid the feedback sandwich
 - The feedback sandwich is essentially the method of sandwiching criticism in between complaints to soften the possible negative reaction to the critique.
 - It gives your coworker the false sense that they are doing ok
 - If you give compliments while giving criticism, they are most likely only to remember the compliment
 - It can give a false sense of progress
 - Do it early but don't catch them off guard
 - If you notice a problem with a peer, don't wait to address it
 - Give your coworker an opportunity to fix the issue as soon as possible
 - The easier you can catch it, the easier it will be to fix
 - Approach the conversation respectfully
 - Give your peers heads up any you discuss anything sensitive
 - Avoid defensive conversations
 - Don't attack or insult
 - Remember to be positive
 - People are most receptive to peer feedback when the person giving them that feedback has a positive attitude
 - The goal is to solve an issue not to create another one
 - Be clear
 - Don't hide anything. Just be clear and to the point
 - Trying to outright avoid what the problem will only make it worse and your coworker might not understand the issue
 - Say what you mean
 - Be specific
 - Give examples
 - Outline how you'd prefer things to change moving forward
 - The more detailed your feedback is, the easier it'll be for your coworker to imply change
 - Tell them what good looks like and let them figure it out on their own
 - Don't tell them they're wrong
 - They may not agree with you and it makes the confrontation more confrontational
 - Rather than pointing out what is wrong, suggest better options
 - Don't order them to do something
 - Use non-judgmental language
 - For example, use "what if" instead of more negative words or phrases
 - Steer clear of linking your
 - Use passive voice
 - Interpersonally this skill is good
 - Focus on the problem, not the person
 - Focus on the actions that are a problem rather than telling the person they are a problem

Criticism Cont.

Thursday, September 19, 2024 5:21 PM

- Make it a two way conversation
 - Listen to what your peer has to say. Encourage them to ask questions and consider their feelings
 - If they feel like they are being head as well,. They are more likely to take your criticism
 - Put yourself in their shoes
 - When thinking of giving constructive feedback, make sure you're considering how you'll be perceived
 - A good way to do this would be to ask yourself how you'd react
 - Would you feel offended or grateful?
 - Giving constructive feedback to a peer is something you'll have to do
 - It can help you receive criticism better
 - Attitude
 - Be open to taking and receiving criticism
- How to avoid criticism
- Do quality work, your fair share
 - Say what you mean, speak up
 - Be the engineer, the teammate, the leader, the follower

In Class

Who will use the software?

People interested in the subject, placemaking

Students

Educators

Admins

Travelers

What should the start interface on the software show?

The redundancies need to be removed

There should be an

What can each user do here? (features/ processes)

What needs to on every screen

Programming Begins

Thursday, September 26, 2024 5:01 PM

Reminders

- Fair distribution of work
- Equal distribution of skills
- Planned building steps
 - o Gantt chart for each team member and each task associated
- Clean integration
 - o Create a branch
- Code sharing/credit
- Demonstration early and often

Notes

- Fair distribution of work
 - o Use your Gantt Chart
 - Who will do what by when
 - Task extremely well designed (done in a day)
 - Work backwards from Fall Break
- Equal distribution of skills
 - o Everyone creates, updates, deletes the DB
- Planning Building Steps
 - o Choose a software development methodology that aligns with your project's requirements and teams' capabilities
 - o Common methodologies include agile, waterfall, scrum, spiral
 - Agile is probably not going to be the best fit
 - o Drive the accomplishment of tasks via the method
 - o Agile
 - Daily Gantt chart updates
 - Continuous GIT, commits branch/merge
 - Review and Demo weekly
 - Test each other's features as soon as ready
 - Client and instructor test
 - o Spiral Model - combines elements of interactive development and interactive testing and fixing
- Clean code integration happens in GIT
 - o Use branches
 - Create feature branches for each new feature or bug fix. Merge feature branches back when the work is complete
 - o Commit frequently
 - Make small, focused commits that logically group related changes
 - o Avoid committing unrelated changes
 - Each commit should address a single issue or feature. Avoid mixing unrelated changes in a single commit
 - o Pull before push
 - o Use git ignore
 - o Stash unfinished work
 - o Review code before merging
 - o Use tags
 - o Document and communicate
 - Maintain a clear readme file that provides information on how to set up and run the project
 - o Backup and recovery
 - o Use pull request
 - o Automate testing
 - o Keep personal configuration local
 - o Secure your repository
 - o Use git hooks

Programming Begins Cont.

Thursday, September 26, 2024 5:25 PM

Code sharing/credit

- Readme - includes contributors sections
- Attribution comments - inside the code files themselves, you can include comments to credit specific authors or contributors

Demonstrate Early and Often

- Show the client and instructor something new that is working every time you meet
- Creates a sense of urgency
- Do not demonstrate log in screens

Break it down

- Function stubs - empty functions that define the structure of a program. They are used as a starting point for writing code when you're developing

Final Presentation

Tuesday, December 3, 2024 5:04 PM

Skills:

- Dry run is on December 5th
- Final presentation is on December 10th
- No vendor logo
- No code on the screen
- Who, what, when, where, why, how
- All parts of the project
- All students must share in the speaking
- 5 minutes max

Welcome Back!!

Tuesday, January 21, 2025 5:09 PM

Our goal is to deliver a commercial grade product

May 9th 8am to 2pm - This is required

Attendance/Engagement

- Attend every class
- Stop excuses
- Attend every client meeting
- Attend every team meeting
- Be present
 - o Listen
 - o Take notes
 - o Keep promise
 - o Keep project up to date
 - o Ask questions
 - o Offer improvements and options
- Professionalism
- The final presentation needs to be formally dressed. (Dress to impress)

Restart Client Meeting

- Weekly
- Not between 2PM and 7PM on T/TH
- Agendas before 24 hours
- Meeting summaries 24 hours after

UI/UX for testing

- Add to requirements - usability is a requirement
- Improvements due by end of February
- Client may identify 6 testers for their product
- Instructor will also identify testers

Tech Transfer

- End of semester
- Client receives all work
- Client identifies who will take over
- Team trains new engineers

Communication/Presentations

- Microsoft Teams
- Use email to communicate
- Email
 - o Client
- Expected Presentations
 - o Testing instructions

Welcome Back!! Cont.

Tuesday, January 21, 2025 5:20 PM

Project Management

- Gantt Chart - very specific, by day, dependencies working, not waiting, includes interface improvements
- Demonstrate Progress - continuously
- Git - Merge code

User Testing

- Two rounds of testing
- Collect feedback
- Fix, document design
- Re-test

Working Product

- All features of requirements are working for all users
- Looks great, works beautifully

Writing/Documentation

- Requirements - add usability
- Instructions - Users, tech transfer, system maintenance
- Results
- All written communication

Ethics

- Review the code of ethics

Technical Ability & Contribution

- Fair share of work - action matches talk
- Ownership of a portion of features, individual

Teamwork/Leadership

Administrative tasks - gets handled by the team leader

The User Experience

Thursday, January 23, 2025 4:47 PM

Improve our Professionalism

- Stop numbering meetings
 - o Title meetings and correspondence accordingly
- Copy all team members when communicating
 - o No side conversations
- Present options to your client (color scheme, screen placement, navigation)
- Listen more to your client - they've been asked to get picky about look and feel and functionality
- Consider all your options - don't beat a dead horse
- No hoodies and t-shirts at meetings on zoom
- A day is a unit to accomplish work
- Document your choices - we need to know what our second choice is if the first fails

UX is a requirement

Design a system that offers a great experience to its users

- User interface design
- Usability
- Accessibility
- Information architecture
- Human computer interaction
- Many dimensions, product unique

Content

- CSS for consistent display of color, size, font, and meaning
- HTML; does the H1 header precede H2 on all screens
- One header per page
- Each screen has a clear purpose. Also, not too many screens
- Each content section has a defined user(s)
- Content is clearly separated from controls
- Labels are readable, consistent in color, size, and form. Have meaning
- Video content, set to auto play
- After an action, where does the user end up?
 - o The user finishes doing something and they disappear and end up on a new website. How do they end up back the website?
- Menus are logically coherent (Organized up and down, and alphabetically)

Visual Design Topography

- No more than 2 fonts
- Header and navigation fonts are different from content body
- Minimum font size => 14
- All labels and headers are readable
- No all caps items
- Images and icons clear, on brand
- Plenty of white space. Negative space (Helps organize the reader/user)
- Alignment, order, emphasis
- Fill the screen, less scrolling
- Aligned and arranged - visually pleasing

The User Experience Cont.

Thursday, January 23, 2025 5:17 PM

Navigation

- Group similar functions together
- Each navigation item has a min of 2 choices, max of 7
- Can the user understand the top-level choices and proceed well?
- Can the user find the same choices in the same place and presentation on every screen
- Are common features in expected places

Find and Search

- There is an obvious icon to search
- Do you need to assist searching based on where the user is in your navigation
- Are search results presented readably, and consistently everywhere. Sorted, aligned, labeled, alphabetized
- Do you have simple filters available to the user
- When a user enters a screen, what is the default view

User/Software Interaction

- Ideal user flows - test each others
- Primary actions are more obvious than secondary actions
- Alert messages - consistent, distinct
- Alerts have positive voice and tone, says specifically what is wrong
- Alerts tell me what to do next
- All forms have clear and appropriate inputs
- Instant positive/negative feedback
 - o Logical assistance
 - o Error messages are specific and helpful
- Does your user need feedback on how they are progressing - a step counter - a busy bar
- Elements help the user understand and use a certain process
 - o Think about a first time user. What's new
- Can a user go back?
- Can the user exit?

Accessibility/Compliance

- Software should only collect needed information
- Software does not rely on color alone. Has labels, words, instructions, indicators, icons
- Software has large enough buttons and controls
- Color contrast - minimum 5:1
- Fields on forms have to be clearly labeled
- Include a privacy policy
- Identify uses of data
- Has appropriate agreements for use, shown before confirming

Goals, Performance, Success

- Logging. Who, What, When
- Logic paths logged
- Analysis of use. Features, opt out
- Load times are appropriate
- Transition times are appropriate
- Do users have a way to tell you what is wrong?
- Ratings and reviews

The User Experience Cont.

Thursday, January 23, 2025 5:46 PM

Requirements Night

Tuesday, January 28, 2025 5:06 PM

- For UI requirements, we need them to design them
- No bullet points
- Every requirement that is focused on design needs to be specific
- For buttons, add alignment and choices
- Keep extraneous words out

Team Project URL's

Tuesday, February 11, 2025 5:01 PM

Denovo - Pattern of Life

<http://3.87.16.118:3000/>

Username -

Password -

Brady Public Humanities Archive

<https://bradyhumanities.org/>

Username -

Password -

Denovo STEPrediction

<http://54.160.55.252:8000/>

Metallic AI

<http://10.246.46.244:3000/>

Media Metrics

<http://52.6.97.91:3000/>

Did You See It

<https://44.193.124.104/>

Written Instructions

Thursday, February 13, 2025 4:58 PM

Who does testing?

- People we don't know
- People who've never seen your product
- You won't be there
- Who, what, when, where, why, how?
- Preparation, order, completion

Basic Features

- "Instructions follow a consistent step by step pattern, whether you are describing how to make coffee or how to assemble an automobile engine."
- Think about steps, numbered for order

Basic Features of Good Instructions

- o Specific and precise title
- o Introduction with background information
- o List of parts, tools, and conditions required
- o Sequentially ordered steps are the center piece of a set of instructions, and they typically take up much of the space in the document
- o Graphics - visual assistance
- o Safety information
- o Conclusion - what signals completion

Checklist for writing Instructions

- o Use short sentences and paragraphs
- o Arrange your points in logical order
- o Make your statements specific
- o Use the imperative mood
 - This: Empty the bin, Instead of this: User empties the bin
- o Put the most important items in each sentence at the beginning
- o Say one thing in each sentence
- o Choose your words carefully, avoid jargon and technical terms if you can
- o Give an example or an analogy, if you think a statement may puzzle a reader
- o Check your completed draft for logic of presentation
- o Don't assume anything
- o Don't omit steps or take shortcuts

Professional Looking Instructions

- o Header/Title
- o Outline
- o English Spelling
- o English grammar
- o Page Numbers
- o Margins
- o Contact Information
- o Feedback mechanism
- o Due Dates
- o Visual aids
- o Footer

Design Your Testing

Testing1: begin March - March 15th
Fixing 1: March 17th - March 31st

Testing2: April 1st - April 10th
Fixing2: April 12th - April 22nd

Last test - Client and Instructor only - 4/23 - 4/30 (This is where the final state of the project will be)

Introduction to User Testing

- User testing ensures software
 - o Meets user needs
 - o Is intuitive
 - o Is free of major usability issues
- Helps identify pain points before full deployment

What are you trying to test?

- For each feature, test
 - o Usability - user follows your steps to a result
 - o Functionality - user can perform all features of the features
 - o Performance - user is not prevented from proceeding or waiting
 - o Accessibility - user can register, log in, find starting points, disabilities, accommodations

Identify Targeted Tester

- Define the different user roles
 - o Write separate instructions for different users
 - o What is the difference in user types

Select The Right Testing Method

- Unmoderated
- Remote
- A/B Testing (different process for different testers)
- Focus on usability testing - successful completion of software outputs
- Match the method to your testing goals

Develop Test Scenarios and Tasks

- Create a description for each tester that tells them what the product is and does
- Tell them to imagine their role or job while using the software
- Give them resources if needed and describe how they will be used
- Create realistic scenarios users will encounter (put the user there in the correct place and setting)
- Tasks should be clear and goal oriented

Recruit The Right Participants

- Clients have been asked to find 6 testers
- Each student will be assigned to test 2 other projects
- Instructors may assign other testers
- Participants will be given instructions

Conduct The Test and Collect Data

-

Analyze Results and Identify Patterns

Integrate and Improve

Document and Share Findings

Delineate Future Improvements

- Software evolves
- Set benchmarks for usability improvements over time
- Identify known items to fix and any dependencies that kept you from doing it now

Testing Process

Thursday, February 20, 2025 4:56 PM

How do we do testing?

- Design the test
- Give instructions
- Work the deadlines

Give Tester instructions

- Provide professional looking instructions

Work the deadlines

- Somebody won't get started
- Somebody won't respond
- You encourage participation
 - o Confirm receipt of instructions
 - o Offer to answer questions
 - o Reminders at appropriate intervals - no nagging, pleasant
 - o Non-accusatory, direct questions, no blame

Collect Feedback

- Every team must collect data and feedback from the testers
 - o Provide a mechanism for feedback
 - Survey
 - Pass fail sheet (Yes/No - add a why not section too)
 - Q&A form
 - Rating scale
 - o Collect Data in a way that you can aggregate it
 - How will you graph or quantify results
 - What percentage of users completed x

Visualize Results

- Produce some sort of visual explanation of findings and problems

After round1, mitigate problems

Instruction Feedback

Thursday, February 27, 2025 5:00 PM

Feedback

- Need to add contact info at the beginning
- Add due date
- Add link to website
- Add link for feedback form
- Keep it short and concise
- Add intro

In the feedback form,

- Ask user what their project title
- Publicly available
- Add a section explain placemaking
- Team leader edits the final project

User Testing Feedback

Tuesday, April 1, 2025 4:59 PM

Team leaders who haven't gotten to test yet

- Assign tasks
- Reassign tasks to those who have less to do
- Deadlines
- Register for the competition
 - o Ask for extension cords
 - o Ask for electrical
 - o Ask for easels

Add a section in the feedback form for suggestions

Add legends, labels, etc.

When testing for the second round, show the improvements on the graph as well

Add comments to our report

Add what the problem is and how we are going to address the issue

Technology Transfer

Tuesday, April 8, 2025 4:40 PM

Leaving Your Project in Good Shape

- This is important for the next person to work on
- Everything is in your organized git repo
- Package everything into one zip file
 - o Documentation
 - o Code
 - o Design/Model diagrams
 - o Presentations
 - o Instructions
 - o Testing summaries
 - o Future assignments
- Delivery to
 - o Client
 - o Instructor
- Documentation
 - o Requirements document, annotated (working, not working)
 - o Technologies chosen/required for operation
 - Justification
 - Dependencies
 - Installations
 - o Design/model diagrams
 - o Presentations
 - o Instructions
 - Read me, getting started, admin, user system
- Code
 - o Git hub clone - zip everything
 - o Instructor will create a git history from your clone
 - o In your git, get organized all code in 2 categories
 - o Working Code - all final code is here
 - o Not working code
 - o All documentation is in the clone
- Consider a new start, a year later
 - o Cannot count on transfer meeting to stick
 - o Read me
 - Overview
 - Purpose
 - Technology Used
 - Users
 - Cautions
 - References
 - Contacts
 - o Getting Started
 - Steps to deploy a new
 - Order of set up
 - Initialization
 - Data?
 - Constant/Settings?

Last client meeting is going to be

What's on the agenda?

- Logistics
 - o Who
 - o What
 - o When
 - o Where
 - o Why
- 1. Open, review git, assign client all privileges, offer tutorial link
- 2. Open and review Read ME, answer questions
- 3. Open and review Getting Started, answer questions

Step 3. Assembly (hardware,wiring) is not needed.

Continuous Options

- Shelved until a new effort starts
- Teach client to cancel server, shut off expenses

Moving to a new environment

- Teach cancel to cancel, shut off current installation
- Be sure they understand how to install a new instance at a new location

Continue as is (We are going to be a continuing project)

- Modify for student departure
- Leave all software and services intact

After the Transfer Meeting

Deliver the zip file on the exam day - Tuesday, May 13th.

Now - In Class

Think about what we might want to take away!

- Portfolio
 - o Code Snippets
 - o Videos
 - o Screenshots

Posters and Videos

Thursday, April 10, 2025 5:03 PM

Posters

- 2x 30x40 inches
- Must fill the form to print them
- Use spray adhesive to attach it

- Use larger titles
- Include images
- 3-5 words per bullet point

Video

- This is going to be playing
- Must be a demo walk through of our project

Meeting Notes 9/5

Thursday, September 5, 2024 8:56 PM

Meeting Info

Date - September 5th, 2024

Time - 9:00PM

Discussion

- Go over 3 main objectives
 - o Improve the education platform
 - o Redesign or improve the journey process
 - o Expand on the approval process and features
 - o Add more data to begin to discover data integrity issues and UI limitations

Background about the project

- We need to be able to have educators upload lesson plans, photo graphs,
- Once a lesson plan gets uploaded, she needs to share with others but we need approve it
 - o Need an admin approval, process is needed
- It is difficult to enter a project
 - o Needs to have a flexible database entry
 - o Needs admin approval still for project entry
- Redesigning a journey process
 - o Potentially could fix it or this area might need to be completely redesigned
- Find out some of the data integrity issues present in the software
 - o Project approval
 - o UI limitations causes some fields to be required when the user doesn't need to

Next steps

- Test the software, find any issues that arise while you use it
- Draft requirements
 - o All requirements drafted must be from the 3 main objectives, don't try to drift too much from them.
- Just use the product and make note of any things you find frustrating, inconvenience, redundant, etc.
- Submit a project or two into the database this way we can test it out as we go
- Meet with our client and see what issues they are currently having from her perspective
 - o When we meet with the client, listen mostly to what they have to say.
 - o Gather information on her needs from us to draft our requirements

Meeting Recap 9/5

Thursday, September 5, 2024 10:10 PM

Meeting Info

Date - September 5th, 2024

Time - 9:00PM

Discussion

- Go over 3 main objectives
 - o Improve the education platform
 - o Redesign or improve the journey process
 - o Expand on the approval process and features
 - o Add more data to begin to discover data integrity issues and UI limitations

Background about the project

- We need to be able to have educators upload lesson plans, photo graphs,
- Once a lesson plan gets uploaded, she needs to share with others but we need approve it
 - o Need an admin approval, process is needed
- It is difficult to enter a project
 - o Needs to have a flexible database entry
 - o Needs admin approval still for project entry
- Redesigning a journey process
 - o Potentially could fix it or this area might need to be completely redesigned
- Find out some of the data integrity issues present in the software
 - o Project approval
 - o UI limitations causes some fields to be required when the user doesn't need to

Next steps

- Test the software, find any issues that arise while you use it
- Draft requirements
 - o All requirements drafted must be from the 3 main objectives, don't try to drift too much from them.
- Just use the product and make note of any things you find frustrating, inconvenience, redundant, etc.
- Submit a project or two into the database this way we can test it out as we go
- Meet with our client and see what issues they are currently having from her perspective
 - o When we meet with the client, listen mostly to what they have to say.
 - o Gather information on her needs from us to draft our requirements

Meeting Notes 9/6

Tuesday, September 3, 2024 5:42 PM

Meeting Info

Date - September 6th, 2024

Time - 10:00AM MST/11:00AM CST

Background about the project

- Background About Jen and What Lead Her to Start This Project
 - o Was a research study
 - o Reading books and articles
 - o Research became more about cultural spaces
 - o Loading and displaying these cultural spaces into a public space
 - o Public humanities and place making became the overall goal of this database
- About Public Humanities
 - o Taking a simple space that everyone visits and making it a place for everyone's well being
 - o Urban gardens - placemaking
 - o Art is another simple example
 - o Knitting blankets is another example
 - o Taking a space in community and addressing the needs within the community to make the community better
 - o Blue placemaking - placemaking that surround water
 - o Placemaking - almost anything that brings people in community together

Discuss the current state of the project

- The Purpose of This Project
 - o Website functions as a database, an archive, an educator resources, and traveler selection aid
 - o Educators can use the website resources to help students learn about placemaking
 - o Travelers can learn and travel to see placemaking in different areas
- Biggest Needs for This Project
 - o Improve educator resources
 - o Approval / admin features - post approval
 - o Input some real data to define testing
 - o Education platform started but needs to be improved
 - o Journey needs to be improved
 - o Load some data to really test it
 - o Overall interface - task bars,
 - o Improve some features - small features can even be improved on and be implemented this semester

Discuss Requirements

- Priorities
 - o Improve the education platform
 - o Redesign or improve the journey process
 - o Expand on the approval process and features
 - o Add more data to begin to discover data integrity issues and UI limitations
- All requirements must be drafted around these items

Next steps

- Draft requirements
- Submit data into the database
 - o Input a project as a regular person, not with the mind of the computer science student
 - o List things that are complicated to do or use
- Communication
 - o Jen will be emailed, weekly updates via emails about progress made can also be sent

- The rest of the team will have 2 video conferences - one as a team and one with the client, Debra will be acting as the client until we meet with Jen later on in the semester (October 2024)

Questions

- No question

Meeting Recap 9/6

Tuesday, September 3, 2024 9:48 PM

Background about the project

- **Background about Jen and What Led Her to Start This Project:**
 - Started as a research study.
 - Involved reading books and articles.
 - Research evolved to focus more on cultural spaces.
 - Aimed at loading and displaying these cultural spaces into a public space.
 - Public humanities and placemaking became the overall goals of this database.
- **About Public Humanities:**
 - Involves taking a simple space that everyone visits and making it a place for everyone's well-being.
 - Examples include urban gardens (placemaking), art installations, and community knitting projects.
 - Focuses on addressing community needs through space transformation to improve the community.
 - Includes "blue placemaking," which involves placemaking around water.
 - Placemaking encompasses almost anything that brings people in the community together.

Discuss the current state of the project

- **Purpose of the Project:**
 - The website functions as a database, an archive, an educational resource, and a tool for travelers.
 - Educators can use the website to help students learn about placemaking.
 - Travelers can learn about placemaking and explore these spaces in different areas.
- **Biggest Needs for the Project:**
 - Improve educator resources.
 - Refine approval and admin features post-approval.
 - Input real data to define testing parameters.
 - Further develop the education platform.
 - Improve the user journey experience.
 - Load data to fully test the system.
 - Enhance the overall interface, including task bars.
 - Improve small features that can be implemented this semester.

Discuss Requirements

- **Priorities:**
 - Improve the education platform.
 - Redesign or enhance the journey process.
 - Expand the approval process and associated features.
 - Add more data to help discover data integrity issues and UI limitations.
- All requirements should be drafted around these priority items.

Next steps

- **Draft Requirements:** Create detailed requirements based on the priorities discussed.
- **Submit Data into the Database:**
 - Input a project as a regular user, not with the mindset of a computer science student.
 - Identify elements that are complicated to use or understand.
- **Communication:**
 - Jen will be emailed with updates, and progress reports will be sent weekly.
 - The team will have two video conferences: one as a team and one with the client. Debra will act as the client until Jen joins in October 2024.

Questions

- None noted

Meeting Notes 9/9

Monday, September 9, 2024 4:21 PM

- Requirements
 - o Assigned tasks
 - **Raffaelli Ispas** - Improve education platform
 - **Eduardo Pimentel** - Redesign or improve journey process
 - **Michael Xiong** - Expand on approval process and features
 - **All members** - Add more data to begin to discover data integrity issues and UI limitations
- Collaborate as a team
 - o Work as a team - do your own part and then coming together as a team
 - o Use Microsoft Word as text editor
 - o Use the most current IEEE document, use the most recent version and try to get it from a university, 2011 might be the current version
- Placemaking projects uploaded into the database will be in Austria
- We are behind schedule - we need to start requirement drafting as soon as possible

Meeting Recap 9/9

Monday, September 9, 2024 4:21 PM

Requirements

- **Assigned Tasks:**
 - **Raffaelli Ispas:** Focus on improving the education platform.
 - **Eduardo Pimentel:** Redesign or enhance the journey process.
 - **Michael Xiong:** Expand the approval process and associated features.
 - **All Members:** Add more data to help identify data integrity issues and UI limitations.

Collaboration as a Team

- Work independently on your assigned tasks, and then come together as a team to integrate your work.
- Use Microsoft Word as the text editor for drafting requirements.
- Reference the most current IEEE documentation. Aim to use the latest version, ideally obtained from a university source. Note that 2011 might be the latest version available.

Placemaking Projects

- Placemaking projects uploaded into the database will be focused on locations in Austria.

Urgency

- We are currently behind schedule, so it is crucial to start drafting the requirements as soon as possible.

Meeting Notes 9/12

Tuesday, September 10, 2024 4:53 PM

Discussion

- Requirements are currently in no condition to show Debra
- Revisions and critiques need to take place
- Requirements need to be critiqued to the level they were on class
- All critiqued requirements will be showed to Debra on 9/13
- If all requirements are good, we will add them into our requirements document
- Make sure all requirements listed will actually be implemented. She will be going over these to make sure these requirements are satisfied.

Next Steps

- Finish critiquing requirements. The majority of our requirements must be ready to present.
- Requirements deadline is 9/15. We need to make this deadline in order to be on time

Questions

- Which sections of the requirements document need to be filled out at the moment?
- Since this is a continuing project, are these some sections in the requirements document that have been filled out already?

Meeting Recap 9/12

Tuesday, September 10, 2024 4:54 PM

Discussion

- The current requirements are not ready to be presented to Debra.
- Revisions and critiques of the requirements need to take place.
- Requirements must be critiqued to the same level as those discussed in class.
- All critiqued requirements will be presented to Debra on September 13th.
- If the requirements are satisfactory, they will be incorporated into the final requirements document.
- Ensure that all listed requirements are feasible and will be implemented. Debra will review these to ensure they are fully addressed.

Next Steps

- Complete the critique of all requirements; the majority must be ready for presentation.
- The deadline for finalizing the requirements is September 15th. Meeting this deadline is crucial to staying on schedule.

Questions

- Which sections of the requirements document need to be completed at this stage?
- Since this is an ongoing project, are there sections in the requirements document that have already been completed?

Meeting Notes 9/13

Friday, September 13, 2024 9:58 AM

Discussion

- There is a lot of boxes around things
- Boxes and borders makes for an ugly screen
- Second semester especially, we need to improve the screen view to reduce or remove all boxes and borders around all items
- If some things need to be fixed and are easy to fix this semester fix them

Requirement Critique Tips

- Each requirement will need to be more specified for each section
- If any requirement has multiple sections it applies to, we must break it down and write a specific requirement for each section that it applies to
- Some requirements may need to be moved into the future requirements section
- Requirements must stay in the scope of this project
 - o Desktop view
 - o Humans will be approving
- Any requirement centered around design needs to be moved to future requirements. Next semester we will be focusing on the design aspect. For now, we need to focus on the functionality around our objectives
- Each requirement needs to be really detailed
- Wording needs to be as specific as possible.
 - o Relevant information - too general
 - o Addresses, information on the placemaking project, etc.

Next Steps

- Focus on making each requirement more specific
- Break down each requirement into different subsections if needed
- Add more requirements if they apply to your objective
- Move design requirements and requirements that the instructor told to move to future requirements
- Format all requirements to meet IEEE standards
- Start adding these requirements to the requirements document

Notes

- Leader let meeting run over and not all members got to share their requirements to the instructor

Meeting Recap 9/13

Friday, September 13, 2024 9:58 AM

Discussion

- There are too many boxes and borders on the screen, making it visually unappealing.
- Reducing or removing unnecessary boxes and borders should be a priority for the second semester, especially for improving the screen view.
- If certain issues can be fixed easily this semester, they should be addressed promptly.

Requirement Critique Tips

- Each requirement needs to be more specific for each section.
- If a requirement applies to multiple sections, break it down and create specific requirements for each relevant section.
- Some requirements may need to be moved into the "Future Requirements" section.
- Ensure all requirements remain within the scope of this project. We are not designing or planning to add any features that are outside the scope of:
 - **Desktop view**
 - **Human approval processes**
- Design-related requirements should be moved to future requirements. This semester, the focus is on functionality rather than design.
- Requirements need to be detailed and clear.
- Ensure wording is as specific as possible:
 - Avoid vague terms like "Relevant information" (too general).
 - Include specific details, such as addresses and information related to placemaking projects.

Next Steps

- Focus on making each requirement more detailed and specific.
- Break down each requirement into subsections if necessary.
- Add additional requirements if they align with your objectives.
- Move design-related and instructor-specified requirements to the "Future Requirements" section.
- Format all requirements according to IEEE standards.
- Begin adding the refined requirements to the requirements document.

Notes

- The meeting ran over time due to meeting planning of the leader, and not all members had the chance to present their requirements to the instructor.

Meeting Notes 9/16

Monday, September 16, 2024 4:59 PM

Discussion

- All colors need to be orange, black, or white. Stick to the colors
- Projects are associated with a country, this should be a required entry
- Country is the most upper level
- Type of approval
- What other information
- Submit a key person, not placemaking person
- Submit a key concept, not placemaking concept
- Submit learning resource, not material
- Add requirements about the proper path and process
- Add requirements about fixing potential features
- Mentions
- Think about all the other potential outcomes

Next Steps

- Finish requirements

Meeting Recap 9/16

Tuesday, September 17, 2024 5:01 PM

Meeting Recap

- Refine requirements
 - o Critique based on instructor feedback
 - o Some requirements need to be elaborated on
- Formatting needs to be better
 - o Add page breaks if there are breaks in between sections. Needs to be visually appealing
- Finish typing requirements as soon as possible

Next Steps

- Finish requirements and improve on them.
- Requirements will be graded as is, but still critique them as needed.

Notes

- Team leader was 20 minutes late due to traffic

Meeting Notes 9/20

Friday, September 20, 2024 9:55 AM

- Discussion
 - ER Diagram
 - Objects
 - Placemaking project
 - Attribute of the map
 - Journey
 - Attribute of the map
 - Lesson plan
 - Learning resources
 - This one might have others
 - People
 - Books
 - Technology Choices
 - Amazon webserver LightSail Instance
 - MySQL 8.0.35
 - Static IP address
 - No additional storage
 - Domain name - doesn't say it's connected (bradyhumanities.org)
 - 40gb hard state drive located in Oregon
 - Operating System - ubuntu stack
 - System disk is 80gb
 - No load balancer so that is fine
 - No special tags
 - Last time this system was rebooted end of last semester, System was rebooted today
 - Webserver language - ?
 - Framework - Django
 - Programming language - ?
 - Email API - Amazon Simple Email Service
 - SSL certificate has recently expired
 - Issues with current Technology
 - There is an issue 502 gateway currently
 - No issues, set up is fine for what we are doing
 - Even though our current stack works, still research other technologies
- Next steps
 - Read chapter 3 of database textbook (everyone)
 - Read chapter 2 (Eduardo)
 - Build a navigation flow design - Raffaelli Ispas
 - Build a dataflow - Raffaelli Ispas
 - Build a process flowchart - Eduardo Pimentel
 - Draw a 3-schema architecture - Eduardo Pimentel
 - Draw an ER or EER diagram - Michael Xiong
 - Draw normalization diagram - Michael Xiong
 - Each create a technology stack to compare technologies

Meeting Recap 9/20

Friday, September 20, 2024 9:55 AM

- Technology Choices
 - Amazon webserver LightSail Instance
 - MySQL 8.0.35
 - Static IP address
 - No additional storage
 - Domain name - doesn't say it's connected (bradyhumanities.org)
 - 40gb hard state drive located in Oregon
 - Operating System - ubuntu stack
 - System disk is 80gb
 - No load balancer so that is fine
 - No special tags
 - Last time this system was rebooted end of last semester, System was rebooted today
 - Webserver language - ?
 - Framework - Django
 - Programming language - ?
 - Email API - Amazon Simple Email Service
 - SSL certificate has recently expired
- Issues with current Technology
 - There is an issue 502 gateway currently
 - No issues, set up is fine for what we are doing
 - Even though our current stack works, still research other technologies
- Next steps
 - Due Sunday September 22 @ 11:59pm
 - Read chapter 3 of database textbook (everyone)
 - Read chapter 2 (Eduardo)
 - Build a navigation flow design - Raffaelli Ispas
 - Build a dataflow - Raffaelli Ispas
 - Build a process flowchart - Eduardo Pimentel
 - Draw a 3-schema architecture - Eduardo Pimentel
 - Draw an ER or EER diagram - Michael Xiong
 - Draw normalization diagram - Michael Xiong
 - Due Tuesday September 24 @ 11:59 (this due date is going to be moved up since we don't have access to the GitHub and knowing the existing technology would be useful before comparing technology)
 - Each create a technology stack to compare technologies

Meeting Notes 9/23

Monday, September 23, 2024 5:22 PM

Discussion

- Everyone needs to continue to add to their respective diagram
 - o Help each other
 - o Check grammar and spelling
 - o Some parts might need website to be up and live before we can finish
- We have a good start and our design is going well

Next Steps

- Finish technology stack comparison by Tuesday if possible
 - o Look at the GitHub for technology choices
- Mock up is due on Sunday, September 29th. Hard Deadline.

Meeting Recap 9/23

Monday, September 23, 2024 5:22 PM

Discussion

- Everyone needs to continue to add to their respective diagram
 - o Help each other
 - o Check grammar and spelling
 - o Some parts might need website to be up and live before we can finish
- We have a good start and our design is going well

Next Steps

- Finish technology stack comparison by Tuesday if possible
 - o Look at the GitHub for technology choices
- Mock up is due on Sunday, September 29th. Hard Deadline.

Meeting Notes 9/26

Thursday, September 26, 2024 8:54 PM

Discussion

- All caught up this week. All we have left is the mock up and technology stack

Next Steps

- Finish diagrams, mock ups, and technology stacks

Questions

- ER and 3-schema diagrams overview
- UI mockups

Meeting Recap 9/26

Thursday, September 26, 2024 8:54 PM

Meeting Notes 9/27

Friday, September 27, 2024 9:53 AM

Discussion

- Add assumptions
- Add cardinality
- Add keys
- Add title and author to each diagram
- For everything except the journey improve the layout
- For the journey, it can be redesigned

- Problem in the error message
- Color palette must remain the same
- Design constraints are going to be for next semester

Next Steps

- Finish up ER diagram and 3-schema architecture
- Hold off on mock up unless you strictly remember how the webpages look since we are going to be adding new features and possibly redesigning some of the website's looks.

Questions

- None

Meeting Recap 9/27

Friday, September 27, 2024 9:53 AM

Discussion

- Add title and author to each diagram
- For everything except the journey, improve the layout
- For the journey, it can be redesigned
- Color palette must remain the same
- Design constraints are going to be for next semester

Next Steps

- Finish up ER diagram and 3-schema architecture
- Hold off on mock up unless you strictly remember how the webpages look since we are going to be adding new features and possibly redesigning some of the website's looks.

Questions

- None

Meeting Notes 9/30

Monday, September 30, 2024 4:26 PM

Discussion

- Read all code in GitHub
- Sign in to AWS
- Get familiar with the console
- Add some features to the home page
- Research the certificate

Next Steps

- Setup AWS account on AWS
- Connect Cloud9 ide to AWS Lightsail
- Read all code on Github
- Start coding if you know what the code does otherwise walk through the code

Questions

- None

Meeting Recap 9/30

Monday, September 30, 2024 4:26 PM

Discussion

- Read all code in GitHub
- Sign in to AWS
- Get familiar with the console
- Add some features to the home page
- Research the certificate

Next Steps

- Setup AWS account on AWS
- Connect Cloud9 ide to AWS Lightsail
- Read all code on Github
- Start coding if you know what the code does otherwise walk through the code

Questions

- None

Meeting Notes 10/3

Thursday, October 3, 2024 8:56 PM

Discussion

- Get the website back up
- Start looking at code
- Can start making small changes but no big features
- See Thursday meeting as optional
- Eduardo is now the team leader
- Ask when Jennifer is going to be back and available

Meeting Notes 10/4

Friday, October 4, 2024 9:53 AM

Discussion

- Look into options for bringing the website back up
- Start figuring out the issue
- Hold off any design elements, focus strictly on the features
- We are going to create new features to an existing product
- Start with making small changes to the product, not large ones
- Features to change (small changes)
 - o Raffaelli - change icons on the learning hub to a more simplified
 - o Michael - fix the link for submit a reading recommendation and submit a key person to link to the correct page
 - o Eduardo - try to fix the issue where, after creating a journey and the user selects a starting location, it does not display the projects from that location. Instead, the user has to save the journey, edit it again, and then select the projects to add.

Next Steps

- Priority is fixing the DNSSEC error that is
- Add features to the Gantt Chart and when they will be completed
- Start implementing small, baby step features to the project.

Meeting Notes 10/7

Monday, October 7, 2024 4:26 PM

Discussion

- Both Eduardo and Michael had information that could help Debra fix the website.
- Eduardo had issues with AWS sign in
- Progress check on what each team member has done with the tasks that Debra assigned.
- On Thursdays, Debra will ask the whole class if anyone wanted to present what they have done with their project. (We will be demoing in class on at least one day of the week)

Next Steps:

- Continue to load the project locally since Cloud9 could be an issue as to why the project won't load

Meeting Notes 10/10

Thursday, October 10, 2024 8:58 PM

Discussion

- Make the project work on your local host
- Make a clone of the repository on your local machine
- Download Git, NodeJS
- NPM
- Make the changes that you need and add the feature that you assigned
- Make a new virtual environment for this
- Everyone was able to get the Git repository cloned and ran but it is just populating as "python3" in the web browser

Tomorrow's Topic

- Set up local host to run the website
- We have all the files needed to run the website so create a host and get it running on your local host

Next Steps

- Get the website to run on your local host
- Get your changes made and then we can figure out the cloud9 stuff later

Meeting Notes 10/11

Friday, October 11, 2024 9:53 AM

Discussion

- None of us were able to get the code downloaded from GitHub to run
- Debra will try to communicate with the domain registrar to identify the possible issue with the project DNS and check for potential fixes to bring the website back online
- Continue working on getting our local environments running and completing tasks.

Next Steps:

- As a team, we are all going to spend time looking for solutions to fix our local environments, and if anyone manages to find potential fixes, let everyone know as soon as possible.
- If we manage to get our local environments running, continue working on the tasks that Debra assigned to us.
- Continue checking the Gantt Chart for newly assigned tasks for each member, and do not forget to update your progress on it as well.

Meeting Notes 10/14

Monday, October 14, 2024 4:18 PM

Discussion

- Something is definitely preventing us from running the website locally
- There are definitely missing modules preventing the website to execute
- Migration errors keep popping up

Next Steps

- Using migration using mySQL workbench

Meeting Notes 10/18

Friday, October 18, 2024 10:56 AM

Discussion

- Look at versions of the project
- Look at settings for the project

Next Steps

- Just try to get the project to run either on VS code or Cloud9
 - o If any errors arise, look into them and share them with the team

Meeting Notes 10/21

Monday, October 21, 2024 5:28 PM

Discussion

- Look at potential versions and features that have been added (lesson plan and journey)
- Reading log is not live but it does exist
- Compare the versions and use the most up to date version
- Use snapshot and load it into a new instance
- Cloning the instance is going to be out of the picture
- Look at Cloud9, potentially look into the virtual environment

Next Steps

- Continue to see if we can get the project to load in the local environment or cloud9

Meeting Notes 10/24

Thursday, October 24, 2024 8:52 PM

Discussion

- Code has been downloaded. Depending on the connection and device type, extra commands may be needed (Raffaelli and Eduardo had to use terminal to help download, Michael was able to download it from the Cloud9 IDE with no issues)
- Code has been downloaded and we can see the bash history
- The website runs but it is missing a css or node.js file to format the website web pages.
- Any page with the www.bradyhumanities.org path is still refusing to load

Next Steps

- Figure out how to run the project even with the www.bradyhumanities.org path in them

Meeting Notes 10/25

Friday, October 25, 2024 9:56 AM

Discussion

- We informed both Michael and Debra that we can now download the project code, which is the newer version, rather than the old version from GitHub.
- Begin trying to set up local environments to run the newer code to see if it will run the project code in our local environments.
- Cloud 9 has the most current code. After looking into it, the server and cloud9 are the same.
- Debra made progress in getting a new DNS certificate, but now she needs to fix the domain records for the website.

Next Steps:

- Get the current project code to run in our local environments to begin programming.
- Update GitHub with the correct code (but only once progress has been made and the project itself runs)
- Debra will continue to work on getting the corrected domains for the project website.

Meeting Notes 10/28

Monday, October 28, 2024 4:24 PM

Discussion

- Look at CSS file
- Might need to install nodejs with npm
- Do not use pip for tailwind
- For Django only, you can integrate using Django with tailwind (Raffaelli)
- Debra has been able to deploy a new DNS security key
 - o The issue now points

Next Steps

- Put the project on oneDrive for Debra to download

Meeting Notes 11/4

Monday, November 4, 2024 4:26 PM

Discussion

- Look into whitelisting so that we don't have to keep running the command to keep the server live without having to running the same command over and over again
 - o Must be permanently listed in the server

Next Steps

- Start working on mock ups (Only have to do the changes)
- Start on working on small changes with the code

Meeting Notes 11/7

Thursday, November 7, 2024

9:05 PM

Discussion

- Cloud9 is still down and has been down since Tuesday

Next Steps

- Keep troubleshooting

Meeting Notes 11/8

Friday, November 8, 2024 9:57 AM

Discussion

- Brought up the issue of infinite Connection on AWS Cloud9 Environment, which started on Tuesday, November 5th, and persisted since.
- Have looked at different potential fixes, none resolved the issue as of right now.
- SSH Connection was completely missing from AWS Lightsail Networking, but has been added back and all team member's IPs were included.
- Found this resource to look at and seek for a fix, but may or may not have what we are looking for.
<https://docs.aws.amazon.com/amazonq/latest/gdeveloper-ug/security.html>

Next Steps

- Look into other troubleshooting ideas that could be linked to cloud9 since cloud9 is our only entry point into getting a product that will load

Meeting Notes 11/11

Monday, November 11, 2024 4:18 PM

Discussion

- Open the project, make sure you are in the ubuntu directory, create the new virtual environment

Next Steps

- Try to get the environment to run locally

Meeting Notes 11/14

Thursday, November 14, 2024 9:00 PM

Discussion

- Cloud9 is now working!!
- Raffaelli reset the network settings
- Mockups should be done by this weekend for our tasks we want to implement(Due Monday)
- 2 small changes should be done by Monday

Next Steps

- Start mockups and coding!!
- Michael will look into the correct gunicorn commands to run the server in the background
- Edit Gantt Chart with tasks

Meeting Notes 11/15

Friday, November 15, 2024 9:58 AM

Discussion

- Mockups will be started for the features we will be implementing
- Meeting for next Friday will be set for Thursday at 9:00am

Next Steps

- Finish mockups
- Start implementing new features
- Start filling in Gantt Chart

Meeting Notes 11/18

Monday, November 18, 2024 4:26 PM

Discussion

- Raffaelli is having an issue where any changes he makes to his html file, none of them change

Next Steps

- Keep working one new changes and implementations

Meeting Notes 11/21

Thursday, November 21, 2024 8:55 AM

Discussion

- Everyone needs to continue to make progress based on the requirements they want to implement
- New issue with submitting a project
 - Error comes back with audience.all_audience is not found
 - Might be related to a new database migration/model that is not completed

Next Steps

- Michael needs to remove test data from database. All items in the database need to be real projects
- Start working on final presentation

Meeting Notes 12/2

Monday, December 2, 2024 4:27 PM

Discussion

- Dry run is on Thursday December 5th
- Final presentation is on December 10th
- Raffaelli is going to change the dates accordingly
- At most 5 minutes

Meeting Notes 12/5

Thursday, December 5, 2024 8:58 PM

Discussion

- We need to definitely adjust our presentation for the final
- Things to add and improve based on feedback
 - Add who the user is
 - Add high level design
 - Tell what the product does before talking about project
 - Remove text and condense word
 - Make some visuals larger
 - Mention what is working and what is not
 - Include the client
 - Avoid reading from the slides (bullet points on the presentation)
 - Larger font, fewer words
 - Describe what the program does
- Things we need to address on the slides
 - What is Placemaking?
 - Change it to describe the product
 - Introduce the client
 - Address the user
 - Remove examples of placemaking
 - Simplify local and global impact
 - Features Improvement
 - Add names underneath who is doing each section
 - Implementation Slides
 - Change to videos
 - Change to one slide for each subject
 - Difficulties
 - Simple, straight and to the point
 - Move towards the beginning
 - Replace second slide with product description, user, and client
 - Add slide about high level design
 - Add a brief explanation and demo of the product

Next Steps

- Revise the presentation and add topics that were missed

Meeting Notes 12/6

Friday, December 6, 2024 9:54 AM

Discussion

- Discuss and decide what changes to make to our final presentation in order to improve it, based on the feedback received and notes.
- Received permission to make use of AI help in order to reduce text-lengthy slides to 3-5 words to make the point. (Doesn't necessarily have to be 3-5 words but short and concise)
- Schedule rehearsing as a team on Tuesday morning (11am).
- Make sure each team member has finished their slides that they are responsible for by Monday evening.
- Each team member has reviewed the document containing each team member's notes on the feedback received. This document may be found in the Shared documents channel on Teams.
- Each team member should be timing themselves while presenting their own parts / slides in order to get an idea of how long it takes each of us and how much time we can utilize for transitioning from one presenter to the next.
- Each slide should be about 20 seconds tops.

Next Steps

- Implement the changes needed into the final slide deck.

Meeting Notes 1/23

Thursday, January 23, 2025 8:47 PM

Discussion

- Look at requirements
 - o If any of these need to get added or tweaked, we need to do so now
 - o We have until the end of February to implement new changes
- Meeting on Thursdays will get shifted back an hour to 8pm, pending Debra's approval
- Brainstorm alternatives to cloud9 IDE
- 6 weeks to add new features and fix any UI/UX features
- Start creating a UI/UX checklist

UX Checklist

- When submitting a project, we might want to list out the possible file extensions

Next Steps

- Revise requirements
- Update Gantt Chart for this semester
- (Try adding a learning resources to a project with different file extensions to see what happens)
- Look

Questions

- Is there any update on the website? DNS updates?

Meeting Notes 1/24

Friday, January 24, 2025 9:56 AM

Discussion

- Migrating the project to another platform
 - o The project seems to have too many dependences that
- DNS errors
 - o Look at potential DNS errors and how to remove the DNS from the server
- Our first priority is to get the web page up and running
- Nothing else matters for now until we get it running 24/7
- Add, remove, and revise requirements based on UI/UX experience
- Create a UX checklist that is formatted for our checklist
- Look at file uploads and determine a size
- Contact us might need the information saved and the error message might need to be changed
- Add a way to find and view all projects
- Make a design for what is needed

Next Steps

- Revise requirements - 1/28
- Update Gantt Chart for this semester - 1/30
- (Try adding a learning resources to a project with different file extensions to see what happens) - I need to do this and update the team with my findings as soon as possible (Max before next team meeting, Monday, January 27th)

Due Dates for in class

- **Next 24 hours, individually create a UX checklist**
- **By the end of this weekend, everyone should have their written requirements including new ones based on UX and have them added to the Gantt chart (Sunday Night)**
- **Look at possible ways to remove the DNS or temporarily disable it (Michael)**
- **Look at the active processes and see if the server can get restarted (Michael)**
- **Finish weekly report for week 1**

Questions

- No questions or concerns

Meeting Notes 1/24

Monday, January 27, 2025

1:53 PM

Discussion

- As team we need to do what will work best. This semester, Debra, is going to let us run most of the tasks and complete the project
- We all are continuing creating new requirements that are UX/UI centered
- Everyone is still drafting requirements
- We are all reformatting the requirements that we are responsible for
- A new document will be created for this

Next Steps

- Finish requirements
- Finish UX checklist
- Finish reformatting requirements document

Questions

- How many of the requirements from last semester does the instructor still want us to implement given our issues?

Meeting Notes 1/31

Friday, January 31, 2025 9:57 AM

Discussion

- Everyone has updated the Gantt Chart
- Teamwork is encouraged. Therefore, start doing whatever is needed and work together

Next Steps

- Each member should look at the AWS SSL certificate.
- Debra gave us permission to fix whatever issues are present

Questions

- No questions or concerns

Meeting Notes 2/3

Monday, February 3, 2025 1:54 PM

Discussion

- Our server might be running engine x, not linux
- We need to be able to search by tag or filter by tag
- Projects page still needs some work
 - o Description
 - o tags

Next Steps

- Continue working on Gantt chart tasks

Questions

- No questions or concerns

Meeting Notes 2/10

Monday, February 10, 2025 1:50 PM

Discussion

- Everyone is making good progress on the project so far
 - o Eduardo feels like he might be a bit behind
 - o Raffaelli is right on track
 - o Michael is a bit ahead
- Everyone has their set tasks on what they need to try and implement next.

Next Steps

- Continue to make progress and keep the Gantt chart and team updated with any new progress

Questions

- No questions or concerns

Meeting Notes 2/14

Friday, February 14, 2025 10:58 AM

Discussion

- Hamburger menu and option buttons have to be kept for both
- Word wrapping
- Raffaelli is working on improving the submission form
- Eduardo is finishing on adding buttons on the create a journey page
- We need to do more research on the process of these items.
- When we write instructions, we need to account for all users (students, educators, travelers)
 - o We can assume that most users for this product can read and we don't need to go super in depth (teaching to a child)
 - o Again, we go back to the user - this is important since they represent who is going to use it and who we need to write it for
 - o We assume that if they are reading the instructions, they have never used this product
 - o Write instructions for each feature
 - o Once we are done writing instructions, we should share them.

Next Steps

- Work on mockups for potential header menu UI

Questions

-

Meeting Notes 2/17

Monday, February 17, 2025 2:55 PM

Discussion

- Eduardo began fixing alignment issues with the buttons because the previous implementation caused incorrect data reading. The buttons are now properly aligned and functional.
- Eduardo discussed the idea of implementing dynamic data loading similar to a previous semester's approach. However, challenges were encountered with the project save process not automatically refreshing data, such as checkboxes, indicating a need to rework the saving mechanism.
- Raffaelli reviewed progress on enhancing form submissions, including the addition of a character counter to the description box so users can see the remaining characters, replacing an earlier red box indicator.
- The submit button will remain disabled until the acknowledgment box is checked, ensuring that users confirm the necessary agreement before submitting.
- The "My Submissions" page will be transformed into a dashboard, featuring two toggle buttons for switching between submissions and drafts, with clear visual cues to indicate the active section.
- Michael discussed implementing an update feature where editing a project resets its submission status to "unverified," triggering a new approval process.
- Michael also introduced a new hamburger menu designed to simplify site access and reduce redundancy when searching for projects.
- Raffaelli made modifications to the ER diagram to add a "complete" attribute for projects. A value of 0 will indicate a saved draft that has not yet been submitted, while 1 will indicate that a project has been submitted and is under review or approved. These values will be set automatically during the save and submit processes, with clear documentation of their meanings.
- Both Raffaelli and Eduardo will have potential overlaps in work areas, such as dashboard updates and schema modifications for journey submissions.

Next Steps

- Everyone just needs to continue making progress and following their Gantt chart.

Questions

-

Meeting Notes 2/21

Friday, February 21, 2025 9:56 AM

Discussion

- Remove bolded text on the menu and separate sections with a pale line
- We need to improve the search bar functionality
 - o Currently it is set to search based on project title only

Next Steps

- Fix menu to meet Debra's preferences
- Load files into the update project form
- Add functionality for modify and delete form on update projects page
- Fix tab on dashboard (page should stay on the selected tab when you go back to the admin dashboard)

Questions

-

Meeting Notes 2/24

Monday, February 24, 2025 2:24 PM

Discussion

- We need to add search bar functionality to all pages within the website
 - o Possibly add some suggestions
 - o We will be presenting the beginning stages of our instructions on Thursday in class
- Ubuntu still needs to be updated

Next Steps

- Continue making progress
- Draft instructions
- Draft questions for testing

Questions

-

Meeting Notes 2/27

Thursday, February 27, 2025 8:09 PM

Tasks we want to include in our instructions

- 1) Account creation
- 2) Submitting a placemaking project
- 3) Viewing user dashboard
- 4) View all available resources
- 5) Creating a journey - get feedback on journey path
- 6) Navigating to all possible destinations
- 7) Editing and saving a journey draft

Admin Specific (Will be in a separate document)

- 1) Update a project
- 2) Verify key people
- 3) Verify key concepts
- 4) View admin log activity

Meeting Notes 2/28

Friday, February 28, 2025 9:54 AM

Discussion

- Add new contact information
- Add introduction
 - o Put placemaking introduction at the beginning
 - o Travelers, social scientists, educators
 - o Make it clear who is going to be the person using the website
- Be able to print out a pdf of the journey
- Keep the testing to about an hour
- Add estimated times
- Have journey testing be centered around Spain or Austria
- Come up with projects from different countries
- Send a folder with a pdf of the project as well as any images. ZIP this file.
- Add a note in the instructions that the placemaking project that the user is uploading must be an actual placemaking project with the correct corresponding images.

Next Steps

- Each of us needs to come up with 4 different placemaking (I will be choosing Japan for my projects)
- Draft instructions
- Look into cloud9 inactive users
- Think of ways to get Cloud9
- Upgrade Ubuntu between testing periods

Questions

-

Meeting Notes 3/3

Monday, March 3, 2025 2:14 PM

Discussion

- Create a nice email to introduce us , what is being tested, and the deadline
- Test each other's features

Next Steps

- Finalize instructions and forms
- Implement any last minute features changes

Questions

-

Meeting Notes 3/6

Thursday, March 6, 2025 6:30 PM

Discussion

- We will package everything once we get a list of all testers
- While glancing at the code, I noticed that you can build the website but there is not css styling.
 - o It looks like a blank white age with just text
- We mentioned talking about how a development server can be implemented
 - o This might not be possible since it seems like there is some code that has hard coded URLs for http redirects
 - o This means that testing functionality of changing between pages won't be possible
 - o All this would do is allow us to see the pages within the website with no css styling and not click any buttons

Next Steps

- Assign user testing
- Research alternatives to running the project on a different IDE
- Once testing is done, we need to update Ubuntu
- Research more on possibly running a development server

Questions

-

Meeting Notes 3/7

Friday, March 7, 2025 9:56 AM

Discussion

- We will be distributing our testing
- Debra will be assigning us a list of testers
- It is unsure but we hope Jennifer is able to do some testing
- We have 2 groups ahead of us
- The deadline is still March 17th for user testing
- We need to see if there are alternatives
- Try to see if we can run a separate dev server, duplicate files

Next Steps

- Make an ssh key for the server that is linked to the Gmail account, public humanities
 - o Visual Studios, any IDE can work
- Use brady email as the code for the SSH key
- We need to remove all garbage data inside the database

Questions

-

Meeting Notes 3/10

Monday, March 10, 2025 2:26 PM

Discussion

- Each Team Member's progress on their individual tasks:
 - o Raffaelli - finished cleaning up test data from database, and put together 2 lesson plans to be added to the database. Awaiting permission to create Kahoot account with BPHA email for the warm-up session of each lesson plan in order to have them linked to the project team rather than individual.
 - o Eduardo - Worked on researching the Ubuntu Backup and Documentation, not yet finished due to Midterm Exam.
 - o Michael - Finished the Global SSH Key and tested on Visual Studio. Task is finished.
- Discussed the structure of data visualization after receiving Feedback Data.
 - o Keep the bar charts as the majority will be yes/no questions, and add a separate section for the rating questions and the short answer questions.
- Discussed moving all Project Files onto the Github Page.
 - o Currently 2000 pending files that are to be pushed, but need to check integrity of files as well as making sure no Ubuntu Files are being submitted (Cloud 9 specific files) as these will give an error.
 - o Make sure to backup the Files and Github before doing anything
 - o Each Team Member is to be set up with the Global SSH Key on VS Code before we start working on the Github task.
- On Thursday, we will discuss more about Github and check how everyone is doing with their tasks and VS Code setup.

Next Steps

- Push any changes to GitHub on Thursday once everyone has been able to SSH into the server

Questions

-

Meeting Notes 3/13

Thursday, March 13, 2025 6:51 PM

Discussion

- We will probably need to trim our testing instructions and keep testing down to an hour, two hours max
- Everyone should get the VS Code set up
- Minimize our testing and split it into two separate tests.

Next Steps

- Eduardo - Get set up with VS Code, and work on the Ubuntu Documentation
- Raffaelli - Backup GitHub Repository contents and sync files to match current Project Files
- Michael - Gather all the documentation our Team has drafted and combine it into a folder to be uploaded to the GitHub Repository.

Questions

-

Meeting Notes 3/14

Friday, March 14, 2025 9:53 AM

Discussion

- Trim our instructions (remove tasks)

Next Steps

- Update Instructions for Windows for SSH
- Gather all documentation

Questions

-

Meeting Notes 3/17

Monday, March 17, 2025 2:26 PM

Discussion

- Eduardo is doing the Ubuntu update
 - o He is seeing issues with a PHP version
 - o PHP 8 is potentially going to cause some conflict going from PHP 7.4
 - o Alternate would be to use a third party to host any external services
 - This is a bad idea
 - o Send a message to Amazon if we need any help
 - o Issues could be around syntax and error related issues
 - o Research about alternatives to this
- We decided to trim our instruction document to take up less testing time
 - o Currently, our instructions take 3 hours to complete
 - o Remove all submissions except submit a project
 - o Raffaelli is going to switch these to test saving a draft for key people, key concepts, learning resources, and lesson plans

Next Steps

- Raffaelli is going to take out all submissions except submit a placemaking project
- Michael is going to add a screenshot field to feedback form.
- Eduardo is going to research more on the Ubuntu research

-

Meeting Notes 3/21

Friday, March 21, 2025 9:56 AM

Discussion

- Our instructions are done
- Michael was able to update the learning hub and make them icons instead of screenshots
- Raffaelli was able to implement a save a draft feature for all submission forms
 - o Set deadlines for testing after spring break
- Eduardo did some research on any php files and nowhere in our project is php used
 - o The Python upgrade should be supported
 - o The Lightsail instance should be ready to update
 - o The ubuntu upgrade should be set for after our first round of student testing is done

Meeting Notes 3/31

Monday, March 31, 2025 2:27 PM

Discussion

- Raffaelli is having an issue with saving the project's organizer, sponsor, executer, and project tags.
- Website header is fixed to meet Debra's specifications, With the software name being on a separate line than the navigation bar
- Eduardo was investigating some bugs from Debra's feedback
 - o Clicking enter twice while filling out a form takes you to a new page
- Plan a journey list of starting destinations needs to load all cities
 - o Change to city and country, not city, region, and country
 - o We should be able to pick a city and country
 - The region should be in its own separate field and then del
 - o Debra has not been able to plan a journey
 - o The journey needs to work.
 - o When a journey is created, all projects selected should appear. That way when the pdf gets printed, the project and all of its information gets printed out as well.
 - o When we update the journey, we want them to be able to dynamically view the projects
- We need to create a way to create a link to all projects on the project
- We need to see If there is a way to link the features with the

Next Steps

- Create a link on the home page to view all projects by destinations
- Make the featured project sync with the project

Questions

-

Meeting Notes 4/4

Friday, April 4, 2025 9:57 AM

Discussion

- Michael will make the featured project on the landing page load a random project every time the landing page is loaded
- We should all go through our own features and instructions and update them accordingly to make sure they work
- Michael will fix the image being too wide
- Michael will add a way to save the order of the planned journey.
 - o It must only save for the user only.

Next Steps

-

Questions

-

Meeting Notes 4/7

Monday, April 7, 2025 2:17 PM

Discussion

- In the placemaking project form, the other tags should be displayed correctly in the backend of the database.
 - o Raffaelli added the correct tags for each other tag tables.
 - o There was no link on the back-end for the placemaking projects to store the tags correctly
 - o Raffaelli was able to make his project load
- Eduardo looked at using HTMX with Django
- The journey still has some work that needs to be done.
- Raffaelli mentioned that the location should already be
- The database is missing a lot of locations
- Only the default cities list was chosen. No small cities are shown.
 - o Django_city_light is what is currently being used
- If a placemaking project is in a small city, we can't set the city to view it.
- The journey country and city components compares the city and country
- First task is to make the cities display the placemaking projects first. Then we will make the drag and drop for the projects work correctly.

Next Steps

- As a team, try to get the projects to display dynamically, then we will focus on making them draggable and sortable.

Questions

-

Meeting Recap 4/7

Monday, April 7, 2025 3:29 PM

Discussion:

- In the placemaking project form, it was noted that the other tags should be correctly displayed in the backend of the database.
 - Raffaelli successfully added the appropriate other tags for remaining tag tables.
 - Before, there was no backend linkage for the placemaking projects to store the tags correctly.
 - Raffaelli was able to ensure his project loaded correctly.
- Eduardo explored the possibility of using HTMX with Django.
- The journey component still requires additional work.
- Raffaelli pointed out that the location data should already be included. It's just a matter of pulling them and showing the projects for that location.
- The database currently lacks many location entries.
- Only the default city list is in our database which excludes smaller cities.
 - The system is currently using Django_city_light for location data.
 - If a placemaking project is located in a smaller city, the city cannot be viewed.
- The journey's location compares both the city and country data fields only.
- The immediate next step is to ensure that cities correctly displaying the placemaking projects dynamically. Afterward, work will proceed to implement the drag-and-drop functionality for the projects.

Next Steps:

- As a team, the goal is to make the placemaking projects display dynamically. Once that is achieved, focus will shift to enabling the projects to be draggable and sortable on the create a journey form.

Meeting Notes 4/10

Thursday, April 10, 2025 8:02 PM

Discussion

- Raffaelli has been working on making the project tags clickable
- Eduardo has been working on the making map print correctly
- Michael has been working on making the dynamic project list work for the journey

- Raffaelli has updated his instructions
- Eduardo is going to update the journey section of instructions and the forms in the questions
- Michael is going to update any remaining screenshots

- The deadline for all final updates to the GitHub will April 27th.
- Our last client meeting will probably be May 2nd (tentative)

- Michael is going to submit our instructions tonight once everyone has made their changes

- Raffaelli is going to work on some more changes and is going to push our project to the server once he finalizes some changes he wants to add

- Tomorrow we will have Debra test our create a journey

Next Steps

- Update Gantt Chart
- Start working on the assigned tasks for our final client meeting (tech transfer)

Questions

-

Meeting Recap 4/10

Thursday, April 10, 2025 8:29 PM

Discussion Highlights:

- Raffaelli has been implementing clickable tags for the projects and will continue making refinements before deploying the updated project to the server.
- Eduardo has been focusing on improving the map's print functionality and will also update the journey section in the instruction document as well as the Microsoft form.
- Michael is finalizing the dynamic project list for the journey form and will update any remaining screenshots as needed in the instructions.
- Raffaelli has already updated his portion of the instructions.
- Eduardo and Michael will complete their assigned updates to the documentation tonight.
 - All final updates to the GitHub repository must be completed by April 27th.
 - The final client meeting is tentatively scheduled for May 2nd.
- Once all revisions are completed, Michael will submit the updated instructions tonight.
- Debra will test the "Create a Journey" feature tomorrow as part of final quality assurance.

Next Steps:

- Update the Gantt Chart to reflect current progress.
- Begin work on the technical transfer deliverables in preparation for the final client meeting.

Meeting Notes 4/11

Thursday, April 10, 2025 8:29 PM

Discussion

- Our instructions were sent to Debra earlier this morning.
- Debra is going to demo the product for us

Journey Section

- o Debra would like the next team to add the feature of adding a new location to a journey
- o Debra would like to add an edit and delete button on the My Dashboard page for each journey
- o Debra would like to add a delete button next to the user specific
- o Debra would like the outlines on the checkboxes to be
- o Debra would like a plus and minus button on the maps for the journey
- o Debra would like the project's to be sortable and draggable

Admin Section

- o Debra would also like to add the date and the submitter to the hide placemaking projects list
- o Debra would also like to sort the projects alphabetically in this list

Placemaking Project Form

- o Raffaelli has finished the save a draft feature on all the submission pages
 - Some fields are not saving

My Dashboard

- o Debra would like to add the date next to each draft

New Features To Come (After testing is done)

- o Raffaelli is working on making the project fields clickable

Next Steps

- Everyone has been assigned a task to complete in regards to the last client meeting (tech transfer)
- Update Gantt chart with your tasks
- Everyone has improvements that need to be made. Make the changes and update the team in Teams as we go.

Questions

-

Meeting Recap 4/11

Thursday, April 10, 2025 8:29 PM

Discussion Summary

- The final **testing instructions** were successfully sent to Debra earlier today.
- Debra will conduct a **product demo** and has provided valuable feedback regarding improvements and new features to consider.

Client Feedback

Journey Section

- Add support for **adding a new location** within a journey (future consideration)
- Add **edit and delete buttons** for each journey on the **My Dashboard** page.
- Include a **delete option** for user-specific entries in the View All Journeys list.
- Improve **checkbox outlines** for better visibility on dynamic project list.
- Add **plus and minus buttons** to the journey map for zoom control.
- Make **projects sortable and draggable** within the journey interface.

Admin Section

- Display the **submission date and submitter's name** in the hide/show placemaking projects list.
- Sort these placemaking projects **alphabetically** within the admin view.

Placemaking Project Form

- The **"Save a Draft"** feature has been implemented across all submission pages by Raffaelli.
- Some fields still need to be corrected to ensure proper data retention when saving drafts.

My Dashboard

- Display the **date created** next to each draft entry.

In-Progress Enhancements (Won't be included in Testing)

- Raffaelli is working on making **project fields clickable** for improved usability.

Next Steps

- Each team member has been assigned a task related to the upcoming **technical transfer** meeting.
- Update the **Gantt chart** to reflect individual responsibilities.
- As changes are made, provide progress updates to the team via Microsoft Teams
- Update instructions as well if any changes need to be

Meeting Notes 4/14

Monday, April 14, 2025 2:20 PM

Discussion

- Progress Check
 - o Raffaelli has added a deletion confirmation on all drafts
 - This is to allow the user to make sure they want
 - o Raffaelli has been able to fix the draft feature to save all fields
 - o Raffaelli has working on
 - o Eduardo added the zoom buttons on the journey map
 - o Eduardo has added the delete button for journeys in My Dashboard
 - o Eduardo looked into adding the 100 mile radius but it seems like that is another feature the next team will have to add
 - o Eduardo has already updated the instructions for creating a journey.
 - o Michael has found a way to add the arrange projects in a journey
 - This works for creating and updating a project
 - There is a hard coded button for rearranging too.
 - o Eduardo looked into the drop down menu for the city
- The database just gives us cities, regions, and countries
- Design a way to display our largest cities or to display cities that only have placemaking projects
- The list stops at M for larger cities
- Map will go after the journey and the planned projects to visit, this will be on its own separate page
 - o Map will print on the last page
- Remove the starting destination plot on the box
- Connect the projects on the map
- Debra would like to tab between fields when filling it out, Don't display the tool tip when tabbing between fields
- Possibly change the page reload to My Dashboard once the Save draft button is clicked
- When editing a draft and then trying to submit it, it fails to submit.
- When the delete button is pressed, it needs to stay on the
- Add a button to contact administration about deleting a submission or editing a submission
- Search bar functionality still doesn't work on every single page
- We need to figure out the links between each button.

Next Steps

- Update Gantt chart
- Everyone needs to create a quick mockup of how the envision our posters to be
- A document for the projects current state(what works/doesn't work, any dev links) and future considerations has been added. Add to it accordingly.

Questions

-

Due Dates

4/16	Send in whatever progress we have made and include a document of what we still don't have done yet.
5/1	Presentation dry run and show posters (pdf projected on screen), get feedback from peers.
5/6	Show video product demos, get feedback from peers
5/8	Final presentations (for the grade) ready for judges on 5/9.

Meeting Recap 4/14

Monday, April 14, 2025 2:20 PM

Progress Updates

- **Raffaelli:**
 - Implemented deletion confirmation for drafts to prevent accidental removal.
 - Fixed the draft-saving functionality to ensure all fields are retained.
- **Eduardo:**
 - Added zoom buttons to the journey map.
 - Implemented a delete button for journeys on the “My Dashboard” page.
 - Investigated the 100-mile radius feature; determined this will be deferred to the next team.
 - Updated the instructions for creating a journey.
 - Explored enhancements to the city dropdown menu.
- **Michael:**
 - Successfully implemented drag-and-drop functionality for arranging projects within a journey (both create and update).
 - Added a rearrange button to support this feature in the journey's detail view too.

Discussion Points

- The city dropdown is limited by data from the database (cities, regions, countries). A filtering strategy is needed to:
 - Display only large cities, or
 - Show only cities that contain placemaking projects.
- Currently, the city list stops alphabetically at “M” for larger countries.
- The map will be placed on at the bottom following the journey details and selected projects. It will be printable as the **last page**.
- Additional map updates include:
 - Removing the starting destination marker box.
 - Connecting placemaking project points visually.

Client Feedback & Usability Enhancements

- Improve accessibility: allow users to **tab through form fields** without triggering tooltips.
- Consider **redirecting users to the My Dashboard** upon saving a draft.
- Fix: **submitting a journey from draft state currently fails**.
- Fix: **post-deletion behavior** — the page should not redirect unexpectedly.
- Add a **contact admin button** for users to request edits or deletions of their submissions.
- Improve the **search bar**, which is not functioning consistently across all pages.
- Review and correct button link paths throughout the site.

Next Steps

- Update the **Gantt chart** with current progress and remaining tasks.
- Each team member will create a **mockup for their envisioned poster layout**.
- Continue adding to the “**Current Project State & Future Considerations**” document (includes dev links, known issues, and next-phase suggestions).

Upcoming Deadlines

Date	Task
4/16	Submit current progress + document outlining remaining tasks/issues
5/01	Presentation dry run + poster previews (PDF format)
5/06	Peer review of video product demos
5/08	Final presentations in class (judged presentations take place 5/09)

Important Final Due Dates

Monday, April 14, 2025 4:16 PM

Important Due Dates

Date	Task
4/16	Submit current progress + document outlining remaining tasks/issues. Instructions will be sent on this day as well
4/17	As a team, let's make a mockup of how we envision our posters to look. Have these done by Thursday April 17th before our team meeting. We will discuss what we like and don't like and incorporate everyone's design into one. Also, take some time to think about what we want our video to be like. (format, content covered, etc.) These will get shared on Thursday as well. After our meeting, we should know exactly how we want our posters and videos to look like. We will also start planning our final presentation during this time.
4/27	Everything needs to be pushed and added to GitHub
4/30	Presentation needs to be done and rehearsed. (5 minutes tops) Poster need to be done, ready to present but not printed in case we need to make some changes
5/01	Presentation dry run + poster previews (PDF format)
5/02	(Tentative) Final client meeting - Tech Transfer As for our tech transfer client meeting, everyone has been assigned a section to discuss. These tasks are as follows. • Performing the transfer (10 Minutes total) ○ Open, review git, assign client all privileges, offer tutorial link (Eduardo) ○ Open and review READ ME, answer questions (Eduardo) ○ Open and review Getting Started, answer questions (Raffaelli) ○ Review Component Features, Dependent Libraries (Raffaelli) ○ Show in git how code and doc are organized (Michael) ○ Open and review Future Considerations (Michael) • Training - Assign team members to teach ○ Administrative access at servers, see them all the way in and Set Up, show instructions, try it if possible (Michael, 10 minutes) ▪ Debra knows how to add users to AWS, will still be needed to add AWS users to the server

- Walk through how to add new SSH key to access server
- **Code changes, how to (Michael, 5 minutes)**
 - Using VS Code / AWS Cloud9
 - Pushing to GitHub
- **Format and Create data, try it, provide template (Raffaelli, 10 minutes)**
 - Describe what each module in myproject does
 - Describe what each table in the database is for
- **Add, update, delete data and Manage data, size or clean up, try it (Raffaelli, 5 minutes)**
 - Using the website itself
 - Using mySQL workbench
- **How to get and respond to system interactions, try it (Eduardo, 5 minutes)**
 - Migrations are for adding new models only
 - Use mySQL workbench for any changes to the database
- **How to push a new version to production (Eduardo, 5 minutes)**
 - Review documentation for how to push changes to production

5/06 Peer review of video product demos

5/08 Final presentations in class (judged presentations take place 5/09)

5/09 Judged presentation, Capstone Final Presentation

Meeting Notes 4/17

Thursday, April 17, 2025 6:29 PM

Discussion

- How do we want the lines on the map to display?
 - o Michael has created 3 different options
 - A map with just icons
 - A map with lines leading from project to project
 - A map that has connected dots to the starting destination
- We spent the majority of the time discussing problems Debra encountered while testing
- We will spend tomorrow discussing our poster and video ideas.

Meeting Recap 4/17

Thursday, April 17, 2025 6:29 PM

Discussion

- How do we want the lines on the map to display?
 - o Michael has created 3 different options
 - A map with just icons
 - A map with lines leading from project to project
 - A map that has connected dots to the starting destination
- We spent the majority of the time discussing problems Debra encountered while testing
- We will spend tomorrow discussing our poster and video ideas.

Meeting Notes 4/18

Friday, April 18, 2025 9:54 AM

Discussion

- Raffaelli fixed his issues
- Michael is going to have the map lines connect projects in the order they are in order
 - o Connect them in the order they are going to visited
- Fix overlapping issues on the project page, the video needs to scale on the project page.
- Eduardo has been able to filter out the cities in the plan a journey
- Raffaelli is going to share his poster mock up
 - o Last client meeting - Debra will have conflict. Our tech transfer will be moved to Monday May 5th, The client meeting on May 2nd will be canceled.
- Poster Notes
 - o Horizontal
 - Match the font to the website
 - Display the project
 - Keep the same categories, the images will change
 - o Vertical
 - Match the font to the website
 - Keep any technical, word heavy items on this page
 - Add something eye catching to this poster
 - Add testing towards the bottom
- Video Notes
 - o Have different sections for each type of user
 - Contributor, traveler, educational user, admin user
 - o Have a connection with the user
 - o 5 minutes long
- Raffaelli will move the code to GitHub

Next Steps

- Keep working on project posters
- Michael will make the video, everyone's ideas will be accounted for

Questions

-

Meeting Recap 4/18

Friday, April 18, 2025 10:42 AM

Project Updates

- **Raffaelli** resolved issues and will share his **poster mock-up** with the team.
- **Michael** will update the map feature to ensure that **project points are connected in the order they are planned**.
- He will also address layout issues on the project page, ensuring the **video scales properly** and resolves overlapping content.
- **Eduardo** successfully implemented a **filtered city dropdown** in the “Plan a Journey” section.
- **Raffaelli** will finalize and upload the updated codebase to **GitHub**.

Client Meeting Update

- The previously scheduled client meeting on **May 2nd** has been **canceled** due to a conflict with Debra's schedule.
- The **tech transfer** will now take place on **Monday, May 5th**.

Poster Guidelines

Horizontal Poster

- Use the **website font** for visual consistency.
- Highlight the **project itself**.
- Maintain the same **categories**, but refresh the visuals.

Vertical Poster

- Keep all **technical and text-heavy content** on this side.
- Match the **font to the website**.
- Add an **eye-catching visual** element.
- Include **testing information** near the bottom.

Video Presentation Notes

- The final video should be approximately **5 minutes** long.
- It will include dedicated sections for:
 - **Contributors**
 - **Travelers**
 - **Educational users**
 - **Admin users**
- The tone should establish a **clear connection with the user** and showcase distinct use cases.

Next Steps

- Continue working on **poster development** based on today's feedback.
- Update Gantt Chart
- Start working on tasks assigned for Tech Transfer
- **Michael** will take the lead on creating the final **project video**, incorporating input from all team members.

Meeting Notes 4/21

Monday, April 21, 2025 2:23 PM

Discussion

- Saving a draft with the same name will make a separate draft with the same project name
- Clicking on submit a learning resource shows a 500 server error
- Debug should be set to True while testing
- Raffaelli looked into the server 500 on some of the pages already and kind of knows what needs to be fixed
- Our final presentation is going to be of the same structure as last semester
- Our next team meeting will be held on April 28th at 5:00pm

Next Steps

- Fix any issues that don't allow the user to thoroughly test our product
 - o Items that require immediate attention
 - Submit/Save a Placemaking Project (Resolved)
 - Submit a Learning Resource

Questions

-

Meeting Recap 4/21

Monday, April 21, 2025 2:24 PM

Discussion Highlights

- A known issue was identified where **saving a draft with the same name** results in the creation of **duplicate drafts** rather than updating the existing one.
- Clicking **“Submit a Learning Resource”** currently results in a **500 Internal Server Error**. This needs urgent resolution.
- **DEBUG mode should be enabled** during the testing phase to ensure meaningful error reporting.
- **Raffaelli** has already investigated some of the server error pages and has insight into the fixes needed.
- The **final presentation** will follow the same format and structure as the previous semester.
- The **next team meeting** is scheduled for **April 28th at 5:00 PM**.

Next Steps

- Address any issues that prevent thorough user testing. Priority issues include:
 - **Submit/Save a Placemaking Project** (Resolved)
 - **Submit a Learning Resource** (Pending Fix)

Meeting Notes 4/24

Thursday, April 24, 2025 7:55 PM

Discussion

- Raffaelli is going to fix the learning resources not working
- Raffaelli is going to fix the My Dashboard showing no saved drafts
- Raffaelli is going to fix the lesson plan page
 - o Debra mentioned some Ui changes she'd like
 - o Clicking on a learning resource that is a file doesn't download them.
- Eduardo is going to filter out countries to only display countries that have projects in them
- Michael is going to fix project video for a placemaking not scaling correctly
- Michael is going to add the lines for a journey to connected in the order of the planned projects
- Michael is going to add a page about placemaking
- The final presentation is going to follow the same structure that it did last semester.

Next Steps

-

Questions

-

Meeting Recap 4/24

Thursday, April 24, 2025 8:45 PM

Discussion

- Raffaelli is going to fix the learning resources not working
- Raffaelli is going to fix the My Dashboard showing no saved drafts
- Raffaelli is going to fix the lesson plan page
 - o Debra mentioned some Ui changes she'd like
 - o Clicking on a learning resource that is a file doesn't download them.
- Eduardo is going to filter out countries to only display countries that have projects in them
- Michael is going to fix project video for a placemaking not scaling correctly
- Michael is going to add the lines for a journey to connected in the order of the planned projects
- Michael is going to add a page about placemaking
- The final presentation is going to follow the same structure that it did last semester.

Meeting Notes 4/25

Friday, April 25, 2025 9:54 AM

Discussion

- If you have only one project, the map doesn't zoom in
- In understanding placemaking, add all the types of placemaking
- Give testers 4 days to complete
- Visual presentations are posters
- Actual presentations are using PowerPoint slides
- Raffaelli has implemented the search functionality
- We still need to focus on the Ubuntu upgrade (Wednesday, April 30th)
- SSL/DNS certificate is valid and it seems to be renewing
- When we send our email, we need to update the greetings

Next Steps

-

Questions

-

Meeting Recap 4/25

Friday, April 25, 2025 9:54 AM

Discussion Highlights

- **Map Issue:** When a journey contains only one project, the map does not automatically zoom in. This behavior may need adjustment for a better user experience.
- **Understanding Placemaking Page:** All categories and types of placemaking should be added to the "Understanding Placemaking" page.
- **Testing Timeline:** Testers should be given **4 days** to complete their assigned testing and submit feedback. (Due April 29th)
- **Presentation Materials:**
 - **Visual presentations** will be delivered through **posters**.
 - **Formal presentations** will utilize **PowerPoint slides**.
- **Search Functionality:** Raffaelli has successfully implemented the **search bar functionality** across the site.
- **System Maintenance:**
 - The **Ubuntu server upgrade** remains a key priority, scheduled for **Wednesday, April 30th, post user testing**.
 - The site's **SSL/DNS certificates** are confirmed to be valid and appear to be renewing properly.

Meeting Notes 4/28

Monday, April 28, 2025 4:53 PM

Discussion

- There is an error on the Destinations Tab, all the projects are displaying on the main page, but on cities page, the images are not displaying. (Go for it. Don't wait until testing is done)
- Use the same slides, just update them.
 - o Michael is going to send a new set of slides that were used previously from last semester
- On April 29th, Debra is going to start testing our product
 - o Add any other remaining features
- GitHub is going to be updated and all of our code is going to be pushed on GitHub once all issues found from testing have been fixed.

Next Steps

- Update Gantt chart
- Fix any last minute changes
- Update the Requirements Checklist
- Push code to GitHub
- Finish presentation slides before Thursday in class
- Finish posters before Thursday in class

Questions

-

Meeting Recap 4/28

Monday, April 28, 2025 4:53 PM

Discussion Highlights

- **Destinations Tab Issue:**
An error was identified where all projects are displaying correctly on the main page, but **project images are missing** on the cities page.
 - **Action:** Proceed with fixing this immediately — no need to wait for the testing phase to conclude.
- **Presentation Slides:**
The team will **reuse the existing slides** from last semester with updates to reflect the current project.
 - **Action:** Michael will distribute the updated base slides to the team for revision.
- **Product Testing:**
 - Debra will begin **testing the product starting April 29th**.
 - All remaining features must be added and functional before testing starts.
- **Code Deployment:**
 - The **GitHub repository** will be fully updated once all issues found during testing have been resolved.

Next Steps

- Update the **Gantt chart** to reflect final deliverables and testing tasks.
- Fix any **last-minute issues** identified during internal review or early testing.
- Complete and update the **Requirements Checklist** to ensure all project goals are met.
- Update the project's current state and future considerations document
- **Push final code** updates to GitHub once fixes are completed.
- Finalize and polish **presentation slides** before Thursday's in-class review.
- Complete and finalize **posters** before Thursday's class session.

Meeting Notes 5/5

Monday, May 5, 2025 2:23 PM

Discussion

Performing The Transfer

- Debra has the options already to share the project and has full ownership
- Raffaelli has added a new getting started section for more help getting started
- Add python version to list dependencies
- Future considerations have been added
 - Favorites was working last semester, but not this semester

Training

- Adding an ssh key for use in VS code has been added
- Using GitHub, all commands are the same.
- mySQL data table now has a guide
- myproject now has a guide

Next Steps

- Once we are done with the project and presenting, we will update Ubuntu.
 - Most likely Ubuntu 22 will be a better fit compared to Ubuntu 24

Questions

-

Debra is going to grade videos tomorrow night, Tuesday May 6th.

Debra is going to need posters and final presentations on Thursday May 8th.

Everything needs to be added to GitHub and a zip file needs to be given to Debra on Tuesday, May 13th.

- Export engineering notebooks as a PDF to add to GitHub
- Add a comparison
- Have some sort of monitor
- Have an extension cord
- Be prepared to present 2-3 times
- Spray adhesive glue

Meeting Recap 5/5

Tuesday, May 6, 2025

1:07 PM

Discussion Highlights

Project Transfer

- Debra now holds full ownership and access to the project repository.
- Raffaelli added a "Getting Started" guide to help future teams onboard more efficiently.
- The Python version has been specified in the dependency list.
- The "Future Considerations" document has been updated, noting that the Favorites feature, which previously worked, is currently not functional.

Training & Documentation

- Instructions for adding an SSH key in VS Code have been documented.
- GitHub workflow guidance has been included, noting standard command usage.
- Guides for working with the MySQL data tables and the myproject directory are now available.

Next Steps

- After final presentations, the system will be updated—likely to Ubuntu 22 LTS for better compatibility than Ubuntu 24.
- All project files and documentation must be pushed to GitHub and submitted as a ZIP file by **Tuesday, May 13**.
- Engineering notebooks should be exported as PDFs and added to the repository.

Deadlines

- **Tuesday, May 6**: Debra will begin grading videos.
- **Thursday, May 8**: Final presentations and posters due.
- **Tuesday, May 13**: Final ZIP file submission to Debra.

Reminders for Final Presentation

- Bring a monitor and extension cord for setup.
- Be prepared to present the project 2–3 times throughout the event.
- Consider using spray adhesive for poster mounting.

Issues/Complaints While Uploading a Project

Sunday, October 27, 2024 9:38 PM

- We were tasked with uploading a project into the database and listing out things that we noticed while uploading a project into the database
 - The “Brady Public Humanities Archive” at the top of the page doesn’t take you to the home page
 - There are too many submission options. Submit a project, placemaking person, placemaking concept, lesson plan, etc. It seems very overwhelming
 - Having a field to type in searches would be nice instead of just drop-down menus
 - If a location is not found in the list of places, it would be nice to have a section where one can manually type in the location
 - The other option below all the tags seems kind of repetitive. I feel like this “other” tab should be hidden until the other option is chosen. Otherwise, it seems like it is another required field that needs to be filled in
 - Only one name can be added unless you separate them by commas but even then, there is maximum number of characters that can be entered.
 - All links should be formatted the same. Either open a new tab or use the existing one. I feel like opening a new tab would be better because if I was entering information and the link automatically opens the new page in the same tab, it could wipe out all the information I just entered.
 - There is not a submission area to differentiate submitted files. The file can either be an image, learning material, reading material, etc. but there is no way to differentiate them. Reading material could get misjudged as teaching material.
 - All the info buttons disappear if you don’t hover over them. If I want to view it and then select a tag while still reading the info, I can’t.
 - My submission was successful but who is going to view the submission?
 - Formatting across the site isn’t uniform
 - In map, there is a gray line to show projects of similar tags. I haven’t entered a tag yet or anything and to me it seems like a journey has already started.
 - Some websites have a path trace showing you exactly which pages you have gone through to get there. That would be beneficial here. For example, if I go to the map and press on red rocks amphitheater, something like this in the upper left area below the orange banner should appear along with a back button
Map -> Red Rock Amphitheatre
<- Back
 - Too many characters are needed to find the specific destination in the create a journey tab
 - The list is limited so you need to type almost the whole destination to find it
 -
 - You can’t create a journey. It just shows areas on a map near you. There needs to be a list that pops up next to the map. The map really throws you off. And again, once I click on a placemaking project on the map, I am taken to the placemaking project with no way back.
 - On the map, I feel like it should load a preview of it instead of taking you straight to the placemaking project page.
 - Consistency – all features and items need to function and appear the same way.
 - I can’t find a way to favorite a placemaking project anywhere on a placemaking project page
 - There is no way to view my account. I only have options to see, view my submissions, my favorites, change password, and sign out. How do I know if I’m just a user, admin, teacher, student, etc.?
 - On the top banner, there is a menu option with the three bars leading to a drop-down menu. The menu options all involve submitting something. To me, it feels kind of pointless and redundant

Requirements Draft

Thursday, September 12, 2024 5:02 PM

September 3rd, 2024

Admin Approval Process Requirements

1. **Recording Actions**
The system shall record every approval or rejection action taken by an admin, including the admin's ID and name, timestamp, and any comments.
2. **Delegation of Responsibilities**
The system shall allow admins to delegate approval responsibilities through a dedicated delegation feature, ensuring users have the required permissions. A notification shall be sent to the delegated user with instructions on the responsibilities transferred.
3. **User Interface Accessibility**
The user interface for the admin approval process shall be designed with clear labels and actions, ensuring that primary functions such as approval, rejection, and delegation are accessible within three clicks or less.
4. **Commenting on Actions**
The system shall allow admins to add, edit, or delete comments up to 500 characters to each approval or rejection action. Comments shall be visible to other admins involved in the review process but hidden from submitters.
5. **Training and Guidance Tools**
The system shall include embedded training tools for new admins, featuring interactive tutorials, downloadable step-by-step guides, and searchable documentation on the approval process.

Submission Approval Process Requirements

1. **Feedback on Rejection**
The system shall provide feedback to submitters upon rejection via email and system notification, including standardized reasons for rejection and specific suggested actions for resubmission based on predefined templates.
2. **Submission Validation**
The system shall validate all submissions against predefined rules, including format, completeness, and content requirements, before entering the approval process. If validation fails, the system shall provide an error message detailing the specific validation errors and steps to correct them.
3. **Categorization of Submissions**
The system shall automatically categorize submissions based on type (placemaking project, person, concept, Reading Recommendation, lesson plan, learning material), organizing them into appropriate queues for review.
4. **Edit or Withdraw Submissions**
The system shall provide submitters with an option to edit or withdraw their submissions while it is in queue to be reviewed.
5. **Automatic Expiration of Submissions**
The system shall allow admins to set automatic expiration dates, defaulting to 7 days, for

pending submissions. Upon expiration, submissions shall be automatically rejected, and the submitter shall be notified of the action taken.

Requirements Final

Tuesday, October 8, 2024 4:56 PM

September 15th - The final requirements up to this date.

***Update on November 22nd - These are the final requirements based on in class critiques that and professor feedback.**

1. Submission System Improvements

1. Description

The requirements in this section are revisions that need to be made to the current website's submission system. These errors include typos or the system loading the wrong page after pressing a button.

2. Stimulus/Response Sequences

Stimulus – The user clicks on “Submit a Placemaking Project”

- Response – The system should load the placemaking project submission page.

Stimulus – The user clicks on “Submit a Key Person”

- Response – The system should load the key person submission page.

Stimulus – The user clicks on “Submit a Key Concept”

- Response – The system should load the key concept submission page.

Stimulus – The user clicks on “Submit a Reading Recommendation”

- Response – The system should load the reading recommendation submission page.

Stimulus – The user clicks on “Submit a Lesson Plan”

- Response – The system should load the lesson plan submission page.

Stimulus – The user clicks on “Submit a Learning Resource”

- Response – The system should load the learning resource submission page.

3. Functional Requirements

REQ-1: Update Submission Type Under Profile

The system shall display the correct name for each submission type. Submission types are categorized as placemaking project, key person, key concept, placemaking reading recommendation, lesson plan, and learning resource.

REQ-1.1: Update Submission Type Under Profile – Key Person

The system shall display “Submit a Key Person” instead of “Submit a Placemaking Person”.

REQ-1.2: Update Submission Type Under Profile – Key Concept

The system shall display “Submit a Key Concept” instead of “Submit a Placemaking Concept”.

REQ-1.3: Update Submission Type Under Profile – Placemaking Reading Recommendation
The system shall display “Submit a Reading Recommendation” instead of “Submit a Placemaking Reading Recommendation”.

REQ-2: Update Button Path

The system shall link any user to the correct corresponding submission page when a submission button is pressed. Submission buttons include Submit a Placemaking Project, Submit a Key Person, Submit a Key Concept, Submit a Reading Recommendation, Submit a Lesson Plan, and Submit a Learning Resource.

REQ-2,1: Update Button Path – Key Person

The system shall link any user to the key person submission page when the “Submit a Key Person” submission button is pressed.

REQ-2,2: Update Button Path – Key Concept

The system shall link any user to the key concept submission page when the “Submit a Key Concept” submission button is pressed.

2. Admin Approval Process

1. Description

Admins can accept or reject placemaking projects, persons, concepts, reading recommendations, lesson plans, and learning materials. Once a user makes a submission, it is up to admin to verify the submission. The system will notify the admins once a submission has been made. Admin can either accept the submission or reject the submission.

2. Stimulus/Response Sequences

Stimulus – An admin is reviewing a submission for approval.

- Response – The admin should be able to add comments for approving or rejecting a submission.

Stimulus – An admin accepts a submission.

- Response – The system should notify the user that their submission was accepted.
- Response – The system should log that the submission was accepted and log it in the corresponding submission log based on type.

Stimulus – An admin rejects a submission.

- Response – The system should notify the user that their submission was rejected.
- Response – The system should log that the submission was rejected and log it in the corresponding submission log based on type.

Stimulus – A user/admin is not using the system as intended.

- Response – An admin with the highest level of authority should be able to remove and/or ban that user/admin.

3. Functional Requirements

REQ-1: Logging Administrator Actions

The system shall record a log for every approval or rejection action taken by an admin, including admin name and timestamp.

REQ-1.1: Logging Administrator Actions – Placemaking Projects

The system shall record a log for every approval or rejection action taken by an admin for submissions involving placemaking projects.

REQ-1.2: Logging Administrator Actions – Key Person

The system shall record a log for every approval or rejection action taken by an admin for submissions involving key people.

REQ-1.3: Logging Administrator Actions – Key Concept

The system shall record a log for every approval or rejection action taken by an admin for submissions involving key concepts.

REQ-1.4: Logging Administrator Actions –Reading Recommendation

The system shall record a log for every approval or rejection action taken by an admin for submissions involving reading recommendations.

REQ-1.5: Logging Administrator Actions – Lesson Plan

The system shall record a log for every approval or rejection action taken by an admin for submissions involving lesson plans.

REQ-1.6: Logging Administrator Actions – Learning Resource

The system shall record a log for every approval or rejection action taken by an admin for submissions involving learning resources.

REQ-2: Commenting on Actions

The system shall allow admins to add comments of a specified amount to each approval and rejection. Comments shall be visible to admins only.

REQ-3: User Account Privileges

The system shall allow admin to ban or remove users from the website and database.

3. User Approval Process

1. Description

Users are non-admins that can help add and suggest placemaking projects, persons, concepts, reading recommendations, lesson plans, and learning material. Once a submission is made, an email will be sent to the user acknowledging that the submission was sent successfully. It is now up to admin to accept or reject the submission.

2. Stimulus/Response Sequences

Stimulus – A user submits a post and their submission gets approved.

- Response – The system shall send an email to the user notifying them that their submission was accepted.

Stimulus – A user submits a post and their submission gets rejected.

- Response – The system shall send an email to the user notifying them that their submission was rejected and give them feedback on actions needed for resubmission.

Stimulus – A user submits a post and wants to edit their published project.

- Response – The system shall allow the user to contact an admin for further actions on the edits that need to be made on their submission.

Stimulus – A user submits a post and wants to remove their published project.

- Response – The system shall allow the user to contact an admin for further actions on if their submission can be removed.

Stimulus – A user sees a published project that isn't theirs but wants to edit it.

- Response – The system shall allow the user to contact an admin for further actions on the edits that need to be made on that submission.

Stimulus – A user sees a published project that isn't theirs but would like to remove it.

- Response – The system shall allow the user to contact an admin for further actions on if the submission can be removed.

3. Functional Requirements

REQ-1: Feedback on Rejection

The user shall be provided feedback via email upon rejection, including reasons for rejection and specific suggested actions for resubmission.

REQ-2: Editing Published Submissions

The system shall allow users with a published project the option to edit their own submissions.

REQ-3: Withdrawing Published Submissions

The system shall allow users with a published project the option to contact admin and remove their own submission.

Starting Design Process

Tuesday, October 8, 2024 4:55 PM

September 16th, 2024

We started our design process today. For our project, we are required to create a navigational flow design, a dataflow, a process flowchart, a 3 schema architecture, an ER diagram, and a normalization diagram. Each team member is assigned two charts/diagrams to create for this project. We will share our charts/diagrams on Monday, September 22nd during our weekly team meeting.

I am assigned to create the ER diagram and normalization diagram. Each of us is also tasked with creating a technology stack for comparing technology choices.

Server Error 502 Bad Gateway

Tuesday, October 22, 2024 5:03 PM

September 17th, 2024

The project experienced a DNSSEC error. The error is preventing anyone from accessing the website via the domain url.

Diagrams


Monday, December 2, 2024 1:12 PM

September 23, 2024

ER Diagram


Update December 6th, 2024

*ER Diagram still needs to be updated after admin log has been added.



Normalization Diagram

Created by: Michael Xiong



Technology Stack

Monday, December 2, 2024 1:12 PM

September 30th, 2024

Michael Xiong – Technology Stack

Technology	Specification	Description	Cost
Host Server	Akamai Linode - Dedicated 4GB ram - 2vCPU - 80 GB storage - 4 TB transfer		\$36.00
Database	Akamai Linode - MySQL - 1GB memory - 1vCPU		\$15.00
Website Programming Language	JavaScript HTML - Secondary programming languages to create the views and interface of the web application TailWind - Is a CSS used to design webpages		\$0
Framework	Django - Python based programming framework used to integrate the primary and secondary programming languages		\$0
Programming Language	Python - Primary programming language to create the server of the web application		\$0
Web Development IDE	Visual Studios - Free but not cloud based - Works for us since changes can be pushed to GITHUB before it's pushed to the server		\$0
Email services	Postmark - First 100 emails are free. - \$15 for the first 10,000		\$15.00
Map API	Google Maps API - Many different styles of maps - Can easily integrated using JavaScript, HTML, and CSS - There is a terms of use that hides a lot of features unless a paywall is paid		\$0
Total	Monthly Cost		\$66.00

This cost is very expensive compared to the current stack costs. Also, worth mentioning is that with everything not being supported by one large company such as Amazon, there could be some compatibility issues or extra steps required to get all components in the technology stack to work as a whole. Therefore, using AWS for most of the components is highly recommended.

Cross comparing different technology options, the more AWS services you can add to the technology stack, the cheaper the stack will be and there is potentially less work needed to make all components work together. Also worth mentioning, all servers and databases offer the same amount of processing, ram, and storage.

Pros

- Good alternative for AWS Lightsail
- Still cost effective

Cons

- Map API could be better but is not going to be free anymore depending on the maps desired
- Email API is no longer free

Attempting to Load the Project

Monday, December 2, 2024 1:09 PM

October 7th, 2024

We have started development this week. We are currently trying to get project to load. Since we are working on an existing project, there is little documentation on how to run the actual project.

Only documentation included is

- How to add yourself to an existing instance in cloud9
- How to push changes to production
- How to use the database using mySQL workbench

October 8th, 2024

We encountered a migration error when we try to compile the project on AWS Cloud9

October 10th, 2024

All migrations have been applied/faked so the project is now being compiled

New Issues with Migrations

Tuesday, October 22, 2024 5:10 PM

October 8th, 2024

Migrations errors were present when we tried to run the project locally
All migration issues seemed to be linked

All Migrations Have Been Applied But The Project Still Won't Load

Sunday, October 27, 2024 9:41 PM

October 10th, 2024

All migrations are linked to an issue in the database which is why you only get the migration error if the project is successful and connecting to the mySQL database.

New Issues (CSS and JS files)

Tuesday, October 29, 2024 5:00 PM

October 31st, 2024

Our team has tried to run the code downloaded from AWS Cloud9 on VS Code and we have not been able to get the project to compile successfully. Right now the project will compile but it seems to be missing a JS and CSS file that is needed in order to format the website. Running on VS Code, when we compile the project, we get an error relating to a static JS and CSS file not being found.

After searching all the files, the files do seem to be included in the project but it cannot be accessed by the project manager when the project is compiling.

Therefore, the project will run but it is missing all the css formatting to format the webpage. Also, this version of the website running won't load certain pages too.

Project Can Now Be Compiled Locally

Tuesday, November 5, 2024

12:45 PM

November 3rd, 2024

I was able to find a command that allows the website to be ran locally!

I was trying URL paths this morning and was unable to get them to work. I tried adding a new app as well and it still didn't work.

I also tried adding a new project and running it as well. But whenever I tried compiling it, the tiny test project would still not compile without throwing an error.

This made me research into how AWS instances and their IDE, Cloud9, interact with each other.

Turns out, the IP has to be the IP of the Lightsail instance, not a local machine since Cloud9 is a part of the Lightsail server. This is why whenever I tried to run it with the IP 127.0.0.1, it would simply refuse to connect from a web browser because locally, there is nothing being ran on my local machine. However, if you run the project locally, using
`python manage.py runserver 0.0.0.0:8000`
It will fully load and build the website completely!!

To fully access the website once it is built, use the domain name and access it that way. Using the url for a local host or with the IP of the Lightsail server (<http://127.0.0.1:8000/> or <http://44.229.176.110:8000/>) will lead to an incomplete or unreachable webpage

*Note - If you run the website this way, if you use the url/link bradyhumanities.org, it will say page is unsecure. You must accept and by pass it to get into the website.

I'm not entirely sure how this command works but it allows the server to run the webpage completely and properly.

I've also added screenshots showing that the website does in fact load and work before and after the command is used to run the server.

I also don't know if the DNS issue is also being fixed or not but I don't believe it is since I can't access the website without running this command first.

New Issue with Cloud9 IDE

Friday, November 22, 2024 4:22 AM

November 5th, 2024

Our IDE, Cloud9, is down again. No connections to Cloud9 can be established.

As a team, we will

- Look into the issue and see if we can either troubleshoot the IDE settings and connections
- Try to get the project to compile and run locally on our own local environments

Update November 12th, 2024

I have tried multiple ways to try and access Cloud9 via SSH and I all have failed. I believe that this issue with Cloud9 not connecting is due to an SSH issue since no connection via SSH can be established. Cloud9 relies on an SSH connection in order to work.

Troubleshooting ideas I've tried that have been unsuccessful:

- Establish an SSH connection via FileZilla using default key
- Establish an SSH connection via Cyberduck2 using default key
- Establish an SSH connection via terminal using default key
- Add a new generated ssh key into the lightsail instance
- Establish an SSH connection via FileZilla using new generated key
- Establish an SSH connection via Cyberduck2 using new generated key
- Establish an SSH connection via terminal using new generated key

All have failed as of now. Will keep doing more research to see what is wrong with our SSH connection.

Cloud9 Issue Resolved

Monday, December 2, 2024 10:25 AM

November 14th, 2024

During our team meeting tonight, we were looking at troubleshooting ideas to see if we could fix our connection to Cloud9.

Raffaelli was checking some network connections and we looked at protocols for ssh, mainly around IPv4 and IPv6. There were some protocols that have been set and we decided that we should reset the protocols and see what happens. After resetting the protocols, we were able to gain access to Cloud9 again.

Mockups for Admin Log

Monday, December 2, 2024 10:43 AM

November 17th, 2024

I have completed my mockup for how I envision the admin log page for placemaking projects to work and look.

Some changes can definitely take place while development takes place.

The pdf document below shows the mockups for the admin log for placemaking projects.



Mockup 1
Prop - Mo...

The pdf document below goes into detail and explains what each page will do as well as give a brief explanation about new changes.



Mockup 1
Prop

Admin Log for Placemaking Projects

Monday, December 2, 2024 10:49 AM

November 17th, 2024

Tasks Completed

- The button hide/show a project has been changed to placemaking projects list
- Admin Details button have been added next to hide/show button for each project
- Add python framework to gather details when accept, deny, or revise button is pressed

Questions, Comments, Concerns

- This was good progress so far. I spent a good amount of time trying to figure out the html and python codes to add new features.

November 18th, 2024

Tasks Completed

- Decided to scratch adding to an existing page and decided to create a completely new page for the admin log.
- Configured url settings for the admin log app
- Formatted a new html page for the admin log app

Questions, Comments, Concerns

- For feasibility and accessibility, I decided to create an entirely new page and app for the admin log. This way it's a new standalone app that can have it's own features. Also, from a programming stand point, it makes scalability easier too. This way in the future, all submissions logged can be displayed on this log.

November 19th, 2024

Tasks Completed

- Created a new data table to store logged information

Questions, Comments, Concerns

- New errors are occurring now. I have tried submitting another project and I got a server 500 error. I pressed the back arrow and it took me back to the submit a project page. I pressed submit and the project got submitted successfully. However, I went back to the verify a project page and a new server 500 error displayed.
 - o Server 500 error on the submission page
 - Audience.all_audiences in project 36 doesn't exists
 - o Server 500 error in verify a project page
 - Project 36 is missing a media file
- I will look into these errors. These seem to be linked to a new change or migration that has been made.

November 20th, 2024

Tasks Completed

- Was able to display information from the database on the website

Questions, Comments, Concerns

- The issues with submit a project and verify a project have not been resolved yet.
- I have tried reverting any files I've changed in the verification app back to their original state and still no errors have been resolved.

November 21th, 2024

Tasks Completed

- Removed test data from the database
- Verify a project now runs properly but that is because there are no new projects that have been submitted with the new tag, all audiences.

Questions, Comments, Concerns

- I will have to do more research on what is causing this error. Seems like it is due to a new change that has been applied that is not synced properly. (Database migration and/or models.py update in submission app)
- After removing the test projects that I submitted on 11/19, the verify a project page is working again with one project that is waiting to be accepted, denied, or revised. This project was submitted by me on Sunday before any other changes to submissions took place.

December 3rd, 2024

Tasks Completed

- Finished adding and syncing python framework on verification page in order to store the correct data.
- Tested functionality with 3 real projects all have been logged successfully.

Questions, Comments, Concerns

- The admin log data table still needs to be formatted correctly to include a foreign key but as of now, it works.

New Error for Submitting a Placemaking Project

Monday, December 2, 2024 10:49 AM

November 19th, 2024

I tried submitting some test projects to test the verify a project page and a new error populated.

I got two Server 500 Errors when I try to submit a project and try to view that project same project and when I try to view the verify a project page. The two errors are as follow.

For reference, I looked in the database and the new test project is project number 36.

- Server 500 Error on submit a project page
 - o Audience.all_audience is not defined
- Server 500 Error on verify a project page
 - o Missing media file for project 36

I will be looking into this problem more but it seems to be related to a new change that occurred in the submit a project "all audience" tag since the error is complaining about a data migration that doesn't exists.

Error With Submitting a Project Has Been Resolved

Tuesday, December 3, 2024 5:03 PM

December 3rd, 2024

Submitting a project now works and I have finished the admin log that logs project submission.

I reverted the submission views.py and models.py back to their original status based on GitHub. The issue seems to have been this new addition, all_audiences.

I'm not sure what it does or why it got added but it was present in the views.py and models.py. My guess is that the migration was never completed and it was missing entirely from the database because using MySQL Workbench, I found no trace of an all audience column in the audience data table.

I looked and at all tags and everything still says all audiences in the tags on all projects and as an option when submitting a project so I am unsure why these new additions needed to be added. But the submission page now works.

Since the submissions are now working, I was able to finish my admin log for placemaking projects. The log captures details when a project is accepted, denied, or sent for revisions, the admin and submitter username, the time that this event occurred at, and any admin comments that are for admin viewing only. Formatting for the page is not complete yet but it displays the log correctly for the time being.

```
740 #Audience Tags
741 new_ATags = Audience()
742
743 new_ATags.project_id = new_project.project_id
744 new_ATags.id = new_project.project_id
745 ATags = form.cleaned_data.get('target_audience')
746 new_ATags.children = 0
747 new_ATags.teens = 0
748 new_ATags.adults = 0
749 new_ATags.seniors = 0
750 new_ATags.all_audiences = 0
751
752
753
754 if 'Children' in ATags:
755     new_ATags.children = 1
756
757 if 'Teens' in ATags:
758     new_ATags.teens = 1
759
760 if 'Adults' in ATags:
761     new_ATags.adults = 1
762
763 if 'Seniors' in ATags:
764     new_ATags.seniors = 1
765
766 if 'All Audiences' in ATags:
767     new_ATags.all_audiences = 1
768
```

```
83 class Audience(models.Model):
84     id = models.IntegerField(primary_key=True)
85     project = models.ForeignKey('Projects', models.DO_NOTHING, db_column='Project_ID') # Field name made lowercase.
86     children = models.IntegerField(blank=True, null=True)
87     teens = models.IntegerField(blank=True, null=True)
88     adults = models.IntegerField(blank=True, null=True)
89     seniors = models.IntegerField(blank=True, null=True)
90     all_audiences = models.IntegerField(blank=True, null=True)
91
92     class Meta:
93         managed = False
94         db_table = 'Audience'
95
```

Admin Log for Placemaking Projects Completed

Tuesday, December 3, 2024 5:04 PM

December 3rd, 2024

The admin log now fully works and logs all the information needed. It also gathers comments that will be visible by admins only. The function works but is by no means complete or pretty. When more logged data is added, the page won't be able to hold all of them so I need to add a secondary scroll box inside the current page that way when more projects get submitted, the list is scalable.

Also, the admin log data table still needs to be formatted correctly to include a foreign key but as of now, it works.

Home

Map

Submit A Project

Learning Hub

Plan a Journey

Brady Public Humanities Archive

Search..

Account

Admin Log

Admin Log for Placemaking Projects

Timestamp	Admin Username	Submitter Username	Project Name	Verification Status	Comments
Dec. 3, 2024, 10:33 p.m.	michaelxxiong	xiongmi	Pohang Space Walk	approved	
Dec. 3, 2024, 10:48 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	revise	This is just a test. Project is good. Testing log function.
Dec. 3, 2024, 10:54 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	revise	No image present in submission
Dec. 3, 2024, 10:55 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	approved	Project is good!
Dec. 5, 2024, 10:16 p.m.	michaelxxiong	xiongmi	The 606 Bloomingdale Trail	approved	Project is good!

Website Now Runs Standalone

Thursday, January 23, 2025 8:48 PM

January 24th, 2025

I was successfully able to kill the old process and get the most current version of our code up and running. The website is live.

I did a little bit more research and it seems like when the website crashed last semester before we got to touch any code, that bad DNS name and certificate got attached to that process running which would make sense. Therefore, even with DNS names resolved, the website would still be down.

I also remember that when we were trying to get the code to run on CCloud9, we might have used the pkill gunicorn command which killed any process that was running.

But it's odd that when we looked at active processes, there was still one running which makes no sense.

The DNS itself is still unsecure but the website should be live to all users who access via the bradyhumanities.org domain name. I have tried accessing it on multiple devices and on different networks and all were able to connect and access the website.


Updated Button Names and Layout

Sunday, January 26, 2025 6:00 PM

January 26th, 2025

I rearranged the button layout under the administrator page to have them be grouped based on function and each group organized alphabetically.

This was done for the whole page as well as the Administrator tab in the footer of the website



Files updated

Templates -> base.html

AdminPage -> adminPage.html

Updated UX/UI Requirements

Sunday, January 26, 2025 6:54 PM

January 26th, 2025

*In this version of requirements and the project, any feature regarding the reading list is unavailable.

Submission requirements

- Disclaimer
 - The system shall display a disclaimer statement to the user on the placemaking project submission form.
 - The system shall display a disclaimer statement to the user on the key concept submission form.
 - The system shall display a disclaimer statement to the user on the key person submission form.
- Instructions
 - The system shall display a description and instructions for the user at the beginning of the placemaking project submission form.
 - The system shall display a description and instructions for the user at the beginning of the key concept submission form.
 - The system shall display a description and instructions for the user at the beginning of the key person submission form.
 - The system shall display a description and instructions for the user at the beginning of the lesson plan submission form.
 - The system shall display a description and instructions for the user at the beginning of the learning resource submission form.
- Grammar
 - The system shall display the correct, singular form of a title on the "Verify a Project" verification page, displaying "Verify Projects" instead of "Verify a Project".
 -
 - The system shall display the correct, singular form of a title on the "Submit a Key Concept" submission form page, displaying "Submit a Key Concept" instead of "Submit Key Concepts".
 - The system shall display the correct, singular form of a title on the "Submit a Key Person" submission form page, displaying "Submit a Key Person" instead of "Submit Key People".
 - The system shall display the correct, singular form of a label on the submit button on the "Submit a Key Concept" submission form page, displaying "Submit Concept" instead of "Submit Concepts".
 - The system shall display the correct, singular form of a label on the submit button on the "Submit a Key Person" submission form page, displaying "Submit Person" instead of "Submit People".
- File Upload
 - The system shall limit the number of files that can be submitted per placemaking project submission.
 - The system shall limit the number of files that can be submitted per key person submission.
 - The system shall limit the number of files that can be submitted per key concept submission.
 - The system shall limit the number of files that can be submitted per lesson plan submission.
 - The system shall limit the number of files that can be submitted per learning resource submission.
- Coming Soon Page
 - All "Coming Soon" pages need to be the same.

- Reading List
 - Submit a Reading Recommendation
 - My Favorites
- Admin Log
 - The system shall display the admin log in a scrollable table, showing all previous submission admin actions. (save this one for later)
- General
 - All features that are supposed to be blocked to all users need to be blocked and redirect the user to an alternate page.
 - The system shall have a dedicated and intuitive way to view a placemaking projects within a few clicks.

Drafted Requirements from Req. Doc.

Tuesday, January 28, 2025 8:07 PM

A. Submission Forms Improvements

1. Description

Users that make contributions to the website and database will do so via submission form. This form is available for placemaking projects, persons, concepts, reading recommendations, lesson plans, and learning resources. The forms should be descriptive and provide instructions to help the user if needed. All submissions should have a disclaimer notifying the user how their submission will be used. It is also important that all naming conventions and grammar are appropriately used.

2. Stimulus/Response Sequence

a. Stimulus – The user clicks on “Submit a Placemaking Project”

Response – The system should load the placemaking project submission page. A description and instructions should appear as well as allow the user to upload a set number of files per the submission. Disclaimers will also be shown.

b. Stimulus – The user clicks on “Submit a Key Person”

Response – The system should load the key person submission page. A description and instructions should appear as well as allow the user to upload a set number of files per the submission. Disclaimers will also be shown.

c. Stimulus – The user clicks on “Submit a Key Concept”

Response – The system should load the key concept submission page. A description and instructions should appear as well as allow the user to upload a set number of files per the submission. Disclaimers will also be shown.

d. Stimulus – The user clicks on “Submit a Reading Recommendation”

Response – The system should load the reading recommendation submission page. A description and instructions should appear as well as allow the user to upload a set number of files per the submission. Disclaimers will also be shown.

e. Stimulus – The user clicks on “Submit a Lesson Plan”

Response – The system should load the lesson plan submission page. A description and instructions should appear as well as allow the user to upload a set number of files per the submission. Disclaimers will also be shown.

f. Stimulus – The user clicks on “Submit a Learning Resource”

Response – The system should load the learning resource submission page. A description and instructions should appear as well as allow the user to upload a set number of files per submission. Disclaimers will also be shown.

3. Functional Requirements

a. The system shall display an acknowledgement statement to the user on the placemaking project submission form.

b. The system shall display an acknowledgement statement to the user on the key concept submission form.

c. The system shall display an acknowledgement statement to the user on the key

person submission form.

- d. The system shall display a description and instructions for the user at the beginning of the placemaking project submission form.
- e. The system shall display a description and instructions for the user at the beginning of the key concept submission form.
- f. The system shall display a description and instructions for the user at the beginning of the key person submission form.
- g. The system shall display a description and instructions for the user at the beginning of the lesson plan submission form.
- h. The system shall display a description and instructions for the user at the beginning of the learning resource submission form.
- i. The system shall limit the number of files that can be submitted per placemaking project submission.
- j. The system shall limit the number of files that can be submitted per key person submission.
- k. The system shall limit the number of files that can be submitted per key concept submission.
- l. The system shall limit the number of files that can be submitted per lesson plan submission.
- m. The system shall limit the number of files that can be submitted per learning resource submission.
- n. The system shall display the correct, plural spelling on the "Verify a Project" verification page, displaying "Verify Projects" instead of "Verify a Project".
- o. The system shall display the correct, singular spelling on the "Submit a Key Concept" submission form page, displaying "Submit a Key Concept" instead of "Submit Key Concepts".
- p. The system shall display the correct, singular spelling on the "Submit a Key Person" submission form page, displaying "Submit a Key Person" instead of "Submit Key People".
- q. The system shall display the correct, singular spelling on the submit button on the "Submit a Key Concept" submission form page, displaying "Submit Concept" instead of "Submit Concepts".
- r. The system shall display the correct, singular spelling on the submit button on the "Submit a Key Person" submission form page, displaying "Submit Person" instead of "Submit People".

B. Coming Soon Pages

1. Description

Features that are not yet fully implemented or working should not be shown to the public users. It is important to let the user know that a certain feature is not working yet and redirect them to the correct page. All “Coming Soon” pages need to be of the same format and function the same.

2. Stimulus/Response Sequence

- a. Stimulus – A user clicks on a feature/page that is currently not working or that is still in development.

Response – The system should display a “Coming Soon” page that’s like all other “Coming Soon” pages.

- b. Stimulus – A user reaches a “Coming Soon” page.

Response – The system should display the same Coming Soon page and allow the user to return back to the website.

3. Functional Requirements

- a. The system shall display the same “Coming Soon” page when the Reading List is accessed by the user.
- b. The system shall display the same “Coming Soon” page when the Submit a Reading Recommendation is accessed by the user.
- c. The system shall display the same “Coming Soon” page when the My Favorites is accessed by the user.

A. Homepage UI Improvements

a. Description

The homepage is the first page that greets users when the website is first loaded. It is important that all functions and features that are significant to this project are accessible easily.

b. Stimulus/Response Sequence

- i. Stimulus – The user is loaded into our website and wants to view placemaking projects.

Response – The system should have an intuitive button or user path that allows the user to view placemaking projects.

a. Functional Requirements

- i. The system shall have a dedicated button or intuitive user path that allows users to view placemaking projects

Final Requirements

Tuesday, January 28, 2025 8:08 PM



Brady
Public Hu...

Submission Form and Coming Soon Page UX Improvements

Tuesday, February 4, 2025 7:21 PM

February 1st, 2025

I was able to add a description to at the beginning of every submission form. The description tells the user how to fill out the form and what they can expect once they submit their form.

HomeMapSubmit A ProjectLearning HubPlan a Journey

Brady Public Humanities Archive

Search..Account

Submit a Project

Welcome to the Brady Public Humanities Archive Placemaking Project Submission Form

Thank you for your interest in contributing to the Brady Public Humanities Archive. This form is designed to collect the details of your placemaking project for inclusion in our archive. To ensure your submission is complete and accurate, please fill out all required fields, marked with an asterisk (*). Providing detailed and relevant information about your project will help us effectively catalog and showcase it for public viewing.

Once you've completed the form, click the "Submit" button to send your project details to the archive. All submissions will undergo a verification process, and upon approval, your project will be made publicly available for viewing in the archive.

Project Name*

What is the size of the project?* ⓘ

Small

Description

Country*

Region

City*

Select a Country

While using the website, I noticed that the coming soon page for learning hub feature, reading recommendations, would load the user into a new page that was just titled, "Coming Soon". The page was just a forest scene and there was no way from that page for the user to go back to website. This new page lets the user know that this feature is not currently working or live and gives the user the option to go back to the handbook or back home. This way, the user is not loaded out into a completely new page with no way to get back to the website.

HomeMapSubmit A ProjectLearning HubPlan a Journey

Brady Public Humanities Archive

Search..Account

Exciting Things Are on the Way!

We are working hard to bring something new and exciting to you. Our website is currently under development, and we can't wait to share it with you. Stay tuned as we prepare to unveil something new and special.

Thank you for your patience and support. We look forward to connecting with you soon.

Home

Handbook

DNS Certificate Renewed

Tuesday, February 4, 2025 7:21 PM

February 4th, 2025

The DNS issue has been resolved and new DNS certificate has been deployed. There is no more issue reaching the site. Anyone should be able to access the website now via the domain name, bradyhumanities.org.

DNS certificates (bradyhumanities.org and www.bradyhumanities.org) have been set to automatic renewal. The certificate will expire in May before the semester ends so we shall see if the certificate renews then.

What is the Brady Public Humanities Archive?

A collaborative digital space, this archive showcases cultural public interventions across the world. As communities grapple with solutions to wicked problems, the places that people inhabit are in constant revision and reconstruction. The connection between culture and place is one that has been examined via several theoretical lenses in myriad disciplines in the Humanities and the Social Sciences by theorists such as: Jane Jacobs, Pierre Nora, Judith Butler, Henry Lefebvre, Homi Bhabha [and more](#)

What can I do with the Brady Public Humanities Archive?

- You have access to a growing record of placemaking and public projects around the world today.
- You are invited to submit the placemaking / cultural public interventions that you have documented.
- You have access to a toolkit of instructional materials, which can be used in K-16 classrooms.
- You are invited to collaborate to the creation of the toolkit by submitting your instructional materials for review.

Project Counter: 34

Featured Project

Mural in Lavapiés, Madrid

In the neighborhood of Lavapiés, Madrid, there is a mural that depicts the multiculturalism of the neighborhood with the common theme shared by several religious communities of the ritual of hygiene, specifically, cleansing one's feet.

[Continue Reading](#)

Explore Profile Administrator Account

Certificate Viewer: bradyhumanities.org

General Details

Issued To

Common Name (CN) bradyhumanities.org
Organization (O) <Not Part Of Certificate>
Organizational Unit (OU) <Not Part Of Certificate>

Issued By

Common Name (CN) R11
Organization (O) Let's Encrypt
Organizational Unit (OU) <Not Part Of Certificate>

Validity Period

Issued On Tuesday, February 4, 2025 at 8:54:08 AM
Expires On Monday, May 5, 2025 at 9:54:07 AM

SHA-256 Fingerprints

Certificate d53c492a98087185a759f9e256377cfbbf5b73f6f32523353d6154a14ae026d
Public Key 9e6694b4fd944dbdf8f1e7a0f7c9c5a7a8e2ced6d1a68acbacd789db1ac9989e

Add New Admin Page Buttons


Tuesday, February 4, 2025 7:22 PM

February 4th, 2025

During these first few weeks of the semester, we will be able to work on any UI changes as well as add any new features we need for our project.

New features that I want to try and add this semester include verification for all submission types as well as give admins the ability to update.

This is the updated administrative dashboard that contains all the features that will be available for admins to use.



Verify Concept and People Work

Wednesday, February 5, 2025 11:27 PM

February 5th, 2025

At the beginning of the semester, I noticed that the key concepts and key people didn't require any verification. This means that any submitted key concepts or key people would automatically be live on the website. I mentioned this to Debra and she said that it would not be a good idea for this to be set up this way. Therefore, I decided to add an extra verification step for key concepts and key people. This will eliminate any garbage/spam submissions from ending up into the live website.

The page layout and functionality for both key concepts and key people work the same way. An email is sent to the user when the user submits and when their submission is accepted/denied.

If verification is granted, the key concept or person will be live and visible on the website.

Home

Map

Submit A Project

Learning Hub

Plan a Journey

Brady Public Humanities Archive

Search..

Account

Return to Administrator Dashboard

Verify Concepts

Concept: Connectivity

Description:

Placemaking is not just about designing physical spaces but about creating places that reflect the needs, culture, and identity of the people who use them. Community engagement ensures that local voices shape the development, making public spaces more inclusive, vibrant, and meaningful. By involving residents, businesses, and stakeholders in the planning process, placemaking fosters a sense of ownership, belonging, and social interaction, leading to places that are both functional and emotionally resonant.

Enter admin comments here...

Approve

Deny

Concept: Sense of Place

Description:

This refers to the unique character, identity, and emotional connection that people feel toward a particular space. A strong sense of place is created through thoughtful design, cultural and historical elements, and meaningful community involvement. It helps transform generic spaces into distinctive, memorable environments where people want to gather, interact, and spend time. Whether through local art, architecture, natural features, or historical significance, a well-crafted sense of place fosters pride, belonging, and a deeper connection between people and their surroundings.

Enter admin comments here...

Approve

Deny

Explore

Homepage

Map

Learning Hub

Profile

Submit a Project

Submit a Key Concept

Submit a Key Person

Administrator

Admin Log

Feature a Project

Grant Administrator Privileges

Account

Sign Out

Change Password

Project Progress II Page 226

Research on Displaying All Projects and Modifying Existing Submissions

Sunday, February 9, 2025 10:44 PM
February 9th, 2025

I spent some time seeing how the submission form can be reloaded and have all the fields that were previously filled in filled out again. This is important since when we update a project, we'd want all those details to be filled out before hand. This makes it easier for the user who is going to edit their project.

When I created the verify key concepts and key people function, interacting with the database was easy since it was only one data table that was being modified. However, placemaking projects have multiple data tables that it interacts with. Also, some tables are stored with actual values (numbers and characters, strings, etc.) while others are stored using (0,1).

After looking at this, I know that loading and prefilling any fields that are strings and numbers will be easy (project title, size, description, location) but preloading any fields that are stored as 0,1 (tags) is going to be a bit harder to do.

UI Feedback Improvements

Thursday, February 13, 2025 4:58 PM

February 11th, 2025

Today in class, we showed the class some small UI changes we have made so far to our project. Up until now,

- Raffaelli has been working on an updated submission form
- Eduardo has added buttons to save the "Plan a Journey" form as a draft
- Michael has reformatted the admin dashboard to include all the new functions and features that will be added

While presenting, we were given some quick feedback.

- Top header needs to be fixed and adjusted correctly
- Featured project does not display accordingly
- All boxes and alignment need to be aligned
- Fix verify concept and people "There are no concepts/people to verify"
- Align buttons on create journey page
- Name in the account drop down menu needs to be removed

Given this feedback, we will try to see what I can do to help address these issues.

Header and Account UI Improvements

Thursday, February 13, 2025 4:59 PM


February 12th, 2025

From class yesterday, there was some feedback given on some UI improvements that we could change to make the user experience more friendly.

Some small changes that I've made to help address some of these issues include the following.

- Made the title in the header a button to reroute the user to the homepage.
- Change the layout of the account drop down menu.

This is the new updated account drop down menu. There is no more sectioning and the account name no longer looks like a button. Also, the account name is displayed as a button for the account now as well.



Carousel is now clickable

Tuesday, February 18, 2025 11:36 AM

February 13th, 2025

In class and in several meetings, users have mentioned that the carousel is misleading since it seems like they should be able to click on the image and visit that place.

Others think that they are images related to the featured project since the carousel is above the featured project.

To make it less confusing and actually functional, I made the images in the existing carousel clickable and added some more pictures of cities with placemaking projects as well. All images in the carousel were regions and nowhere in the website does it sort placemaking projects by region. All projects get sorted by tags or city.

So for all the pictures in the carousel, I had to see if that region had a placemaking project for a city in that region. Luckily, all regions had a city with a placemaking project in it. So for each new city I added, I had to add a new placemaking project for it to display in the list of placemaking projects in that city.

Once this was done, I added the pictures of the cities and added a link so that once the picture of the city was clicked, it would take you to the list of placemaking projects in that city.

Cities that got added include Valencia, Seville, Vienna, New York, Tokyo, Pontevedra, and Ronda.

[Home](#) [Map](#) [Submit a Project](#) [Learning Hub](#) [Plan a Journey](#) **Brady Public Humanities Archive** [michaellxiong](#)

What is the Brady Public Humanities Archive?

A collaborative digital space, this archive showcases cultural public interventions across the world. As communities grapple with solutions to wicked problems, the places that people inhabit are in constant revision and reconstruction. The connection between culture and place is one that has been examined via several theoretical lenses in myriad disciplines in the Humanities and the Social Sciences by theorists such as: Jane Jacobs, Pierre Nora, Judith Butler, Henry Lefebvre, Homi Bhabha [and more](#)

What can I do with the Brady Public Humanities Archive?

- You have access to a growing record of placemaking and public projects around the world today.
- You are invited to submit the placemaking / cultural public interventions that you have documented.
- You have access to a toolkit of instructional materials, which can be used in K-16 classrooms.
- You are invited to collaborate to the creation of the toolkit by submitting your instructional materials for review.

Project Counter: 41



Vienna

Featured Project

Mural in Lavapiés, Madrid

In the neighborhood of Lavapiés, Madrid, there is a mural that depicts the multiculturalism of the neighborhood with the common theme shared by several religious communities of the ritual of hygiene, specifically, cleansing...

[Continue Reading](#)

Explore

- [Homepage](#)
- [Map](#)
- [Learning Hub](#)
- [Plan a Journey](#)
- [Contact Us](#)

Profile

- [Submit a Project](#)
- [Submit a Key Concept](#)
- [Submit a Key Person](#)
- [Submit a Learning Resource](#)
- [Submit a Lesson Plan](#)
- [Create A Journey](#)
- [My Dashboard](#)
- [My Favorites](#)

Administrator

- [Administrator Dashboard](#)

Account

- [Sign Out](#)
- [Change Password](#)

© Jennifer Brady 2023


Main Menu Now Has Added Features/Shortcuts

Sunday, February 23, 2025 10:17 PM


February 17, 2025

In class and in some team/client meetings, the main menu located in the header has always been in discussion since it seems to lack some features. Debra mentioned that the previous team removed a good amount of features from it. I spent some time drafting some potential prototypes for a new menu and implemented it.

The current menu



The new mockup and implemented menu



February 21, 2025

Debra gave some feedback for the way the menu should look and this is now what the main menu looks like.

Home
Map
Submit a Project
Submit a Key Concept
Submit a Key Person
Submit a Learning Resource
Submit a Lesson Plan
Lesson Plans
Handbook
Plan a Journey
Destinations
Placemaking
Journeys

Brady Public Humanities Archive?

Brady Public Humanities Archive showcases cultural public interventions across the world. As to wicked problems, the places that people inhabit are in The connection between culture and place is one that has lenses in myriad disciplines in the Humanities and the work of Jane Jacobs, Pierre Nora, Judith Butler, Henry Lefebvre,

Brady Public Humanities Archive?

Brady Public Humanities Archive is a collection of placemaking and public projects around the world today. Placemaking / cultural public interventions that you have created additional materials, which can be used in K-16 classrooms. The creation of the toolkit by submitting your instructional

Project Counter: 41

Update a Project Progress So Far


Thursday, February 20, 2025 4:56 PM

February 18th, 2025

Today I was able to create a new page for selecting a project to modify and delete in the update a project function.

The select page works properly and passes the correct project to be updated.

I also spent some time trying to create a page that will load all the project details. This has been the hardest feature so far since I am having trouble loading all the project fields, especially the project tags and existing files. I will continue working on this later this week.



February 20th, 2025

The updating a project page now has all the correct UI and displays the project to be updated properly.

I decided to start over again and do more research again. While using the website, I noticed that there is a similar function, save, that loads all fields correctly using the submission form. From here, I decided to go ahead and clone the submission app, copying the models.py, forms.py, and views.py for the save function.

I went ahead and removed all the logic for saving a new file and kept all the updating logic. After some small code updates to load the correct project, after selecting a project, all fields for the update a project form are now showing and displaying properly.

I am still working on pulling all the files that were submitted with the submission originally. Once this is done, I can work on the actual functionality of it and how it interacts with the database.

[← Administrator Dashboard](#)
[← Select Project To Update](#)

Modify or Delete Pier 70

Project Information

Project Name*

Pier 70

What is the size of the project? ⓘ

Mid-Size

Description

Pier 70 in San Francisco is a historic waterfront site located in the city's Dogpatch neighborhood. Once a bustling hub for shipbuilding and industrial activity, it is one of the oldest continually operating shipyards in the United States. Today, Pier 70 is undergoing a transformation into a vibrant mixed-use destination, featuring restored historic buildings, public parks, art installations, and spaces for dining, shopping, and events. This redevelopment preserves its industrial heritage while creating a dynamic space for the community, making it a unique blend of history and modern urban revitalization.

6388 Characters Left

Organizer ⓘ

Port of San Francisco

Sponsor ⓘ

Executor ⓘ

Orton Development, Inc. a

Project Location

Country*

United States

Region*

California

City*

San Francisco

Updated Administrator Page UI

Thursday, February 20, 2025 5:00 PM

February 20th, 2025

Raffaelli introduced to us his new and improved My Dashboard for regular users. I liked his functionality of the switchable tabs and decided to implement them into my admin dashboard design. I also added a section that gives recent admin activity as well as the verification overview which shows how many submissions are requiring verification.

This is the updated administrator dashboard.

Home

Map

Submit a Project

Learning Hub

Plan a Journey

Brady Public Humanities Archive

Search...

michaellxxiong

Administrator Dashboard

Verification Overview

✔

There are no projects awaiting verification!

✖

6 key concepts awaiting verification

✖

6 key people awaiting verification

✖

1 learning resources awaiting verification

✖

5 lesson plans awaiting verification

Kunst Haus Wien (Museum Hundertwasser)

Type: Project

Timestamp: March 5, 2025, 1:58 a.m. UTC

San Pedro Creek Culture Park

Type: Project

Timestamp: March 4, 2025, 4:51 p.m. UTC

Kunst Haus Wien (Museum Hundertwasser)

Type: Project

Timestamp: March 3, 2025, 9:51 p.m. UTC

aa

Type: Project

Timestamp: March 3, 2025, 3:19 a.m. UTC

Recent Admin Activity

Admin: eduardoPimentel18

Submitter: eduardoPimentel18

Admin: michaelxxiong

Submitter: michaelxxiong

Admin: eduardoPimentel18

Submitter: eduardoPimentel18

Admin: raffaelli

Submitter: raffaelli

Status

Modified

Status

Modified

Status

Modified

Status

Denied

Verify Submissions

Quick Features

Update Submissions

📋

Admin Activity Log

🔧

Feature a Project

👤

Grant Administrator Privileges

Project Progress II Page 235

Update a Project Now Loads All Fields

Sunday, February 23, 2025 10:16 PM

February 22nd, 2025

On the 20th, I was able to get the form to load all fields but I was missing the files for the existing project. This form differs a bit from the original submit a project form since I had to add a section that pulls existing files from the server and not the database. I was able to get the files to load but the harder part was adding the functionality to delete the existing files and format a new section that matched the rest of the form. But now, the project loads all fields and pulls all existing media files.

Project Files & References

Multimedia Link ⓘ

Files ⓘ

Existing Media Files:

pier701.jpgDownload✕

pier702.jpgDownload✕

Add New Files:

Choose FileNo file chosen

Add Another File

ModifyDelete

Explore
Homepage

Profile
Submit a Project

Administrator
Administrator Dashboard

Account
Sign Out

Project Progress II Page 236

Update a Project Now Has Delete Function

Sunday, February 23, 2025 10:16 PM

February 23th, 2025

The delete function was actually quite simple to create. I just used the same logic that was existing in the verification app to make deleting a project possible. I tested it creating test projects, approving them, then deleting them and it works!

Update a Project Now Works!

Wednesday, February 26, 2025 8:07 PM

February 26th, 2025

Getting the functionality of updating the placemaking project has been the most difficult task so far in this project. The placemaking project itself is connected to about 9 different data tables and 1 section that is connected to the server for storing files. The means that updating a project is not as easy as it sounds. I was able to get the project's Project attributes to update as well as the Location attributes. But when it came down to the other data tables, not every single one of the them was required which means some of them never existed to begin with. I tried updating attributes but that didn't work well at all.

So what I ended up doing was deleting the row for the project, setting a new row with the same project id and then saving the new updated information in that new row with the same project.

This was the only way I was able to get all the data tables to update correctly while retaining the same project id.

Now, the update a project works!

Select a project to update

The screenshot shows the Brady Public Humanities Archive website. The header is orange with a navigation menu: Home, Map, Submit a Project, Learning Hub, Plan a Journey. The main content area is white. A modal titled 'Modify or Delete Projects' is open, showing a list of projects to select. The modal has a title bar 'Select a Project to Modify or Delete' and a subtitle 'Project Count: 41'. The list of projects includes: Akihabara Electric Town, Arches of the San Gil Barracks, Belle de Mai, Calanques de Malmousque, Calle de la Montera, Canal de Isabel II, Chiang Mai Elephant Sanctuary, Crocodylus Park, Donaukanal, Green Block Project, Hanazono Shrine, Island of Sculptures (Illa das Esculturas), Khao San Road, Korea Demilitarized Zone, Kunst Haus Wien (Museum Hundertwasser), L'Hemisferic, Maboneng, Madrid Nuevo Norte, and Madrid Rio. The modal is overlaid on a background that shows parts of the website's sidebar and main content area.

Project form with all applicable sections filled out

← Administrator Dashboard ← Select Project To Update

Modify or Delete Pier 70

Project Information

Project Name*

Pier 70

What is the size of the project?*

Mid-Size

Description

Pier 70 in San Francisco is a historic waterfront site located in the city's Dogpatch neighborhood. Once a bustling hub for shipbuilding and industrial activity, it is one of the oldest continually operating shipyards in the United States. Today, Pier 70 is undergoing a transformation into a vibrant mixed-use destination, featuring restored historic buildings, public parks, art installations, and spaces for dining, shopping, and events. This redevelopment preserves its industrial heritage while creating a dynamic space for the community, making it a unique blend of history and modern urban revitalization.

6388 Characters Left

Organizer ⓘ

Port of San Francisco

Sponsor ⓘ

Executor ⓘ

Orton Development, Inc. a

Project Location

Country*

United States

Region*

California

City*

San Francisco

Existing files get pulled

Project Files & References

Multimedia Link ⓘ

Files ⓘ

Existing Media Files:

pier701.jpg [Download](#) ✕

pier702.jpg [Download](#) ✕

Add New Files:

Choose File No file chosen

Add Another File

Modify Delete

Success page if a project is successfully deleted

✓

Project Deleted Successfully!

[← Select a Project to Update](#)

Success page if a project is updated successfully with an option to view the project that was just updated.



Project Updated Successfully!

[← Select a Project to Update](#)

[View Updated Project](#)

Updated Admin Log UI

Wednesday, February 26, 2025 8:07 PM

February 25th, 2025

I took some time to re format to make the admin log a more visually appealing feature to view.

Before

- Placemaking projects were the only admin action that was being recorded. This was due to our time constraint last semester with our DNS error and being unable to load the project.
- The single table worked but I would soon learn that it scales badly with more projects.
- This semester, I added a new two new verification features, verify key concepts and key people. This added more tables.
- The admin log should log all submission types' actions.
 - o All submission types (placemaking, project, key concept, key person, learning resource, and lesson plan) should have verification (approved or deny) and the ability to update (modify or delete).
- After accounting for all submission types and the possible actions, I had to redesign a new and improved admin log layout.

HomeMapSubmit A ProjectLearning HubPlan a Journey

Brady Public Humanities Archive

Search..Account

Admin Log

Admin Log for Placemaking Projects

Timestamp	Admin Username	Submitter Username	Project Name	Verification Status	Comments
Dec. 3, 2024, 10:33 p.m.	michaelxxiong	xiongmi	Pohang Space Walk	approved	
Dec. 3, 2024, 10:48 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	revise	This is just a test. Project is good. Testing log function.
Dec. 3, 2024, 10:54 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	revise	No image present in submission
Dec. 3, 2024, 10:55 p.m.	michaelxxiong	xiongmi	Vessel Hudson Yard	approved	Project is good!
Dec. 5, 2024, 10:16 p.m.	michaelxxiong	xiongmi	The 606 Bloomingdale Trail	approved	Project is good!

After

This is the new and improved admin log.
The user now is greeted with an admin log that is sectioned by submission types.
The layout of information is also reformatted. This keeps the page from being too lengthy and allows admin actions to be separable by type.

HomeMapSubmit a ProjectLearning HubPlan a Journey

Brady Public Humanities Archive

Search..michaelxxiong

← Administrator Dashboard

Admin Activity Log

Placemaking Projects

Key Concepts

Key People

Learning Resources

Lesson Plans

Recent Placemaking Projects Activity

[← Administrator Dashboard](#)

Admin Activity Log

Placemaking Projects	Key Concepts	Key People	Learning Resources	Lesson Plans
Recent Placemaking Projects Activity				
Pier 70 Timestamp: Feb. 14, 2025, 5:18 p.m.		Admin: dparcheta Submitter: xiongmi		Status Approved
Island of Sculptures (Illa das Esculturas) Timestamp: Feb. 13, 2025, 6:42 p.m.		Admin: michaellxxiong Submitter: michaellxxiong		Status Approved
L'Hemisfèric Timestamp: Feb. 13, 2025, 6:33 p.m.		Admin: michaellxxiong Submitter: michaellxxiong		Status Approved
Puente Nuevo Timestamp: Feb. 13, 2025, 6:16 p.m.		Admin: michaellxxiong Submitter: michaellxxiong		Status Approved
Parque Genovés		Admin: michaellxxiong		Status

User Testing Instructions

Thursday, March 6, 2025 9:34 AM

March 2nd, 2025

In the user instructions, I wrote the section for account creation and submitting a placemaking project.



BPHA -
Instructio...

Admin Testing Instructions

Tuesday, March 18, 2025 10:42 PM

March 2nd, 2025

I wrote all the admin testing instructions since my area of focus from the beginning of the semester was on admin approval and admin features.



BPHA -
Admin Ins...

Learning Hub Improvements

Monday, March 31, 2025 10:27 PM


March 20th, 2025

I switched the images that were currently on the learning hub page.

Before, the images were warped and appeared to be the wrong aspect ratio.

They were also screenshots of other webpages which made it confusing since some users said that they would try and click on the search bar and it would result in nothing happening.

Now, the screenshots have been replaced with icons with less whitespace.



Website Header Improvements

Monday, March 31, 2025 10:27 PM

March 21st, 2025

We received out feedback from Debra that we are not ready for testing. One of her concerns was that the header still doesn't scale correctly. She said that she would like the software name and navigation menu on two separate lines. I was able to do so by removing the title and adding it to a secondary header above the original navigation menu. Now the navigation bar doesn't bunch up when loading on smaller screens.



Project Tags Research

Monday, March 31, 2025 10:30 PM

March 22st, 2025

I was researching ways to display project tags and how to not make them look like buttons. Looking for inspiration, tags for images are displayed differently. I tried multiple different shapes including circles, chevrons, and one that looks like a tag for a gift bag. None of these look professional or match the product well.

Debra mentioned that she would like the tags to be clickable and to take you to a list for all projects related to that tag.

I researched how current projects are being displayed and filtered and it seems like they are being filtered by placemaking tags and country. These two lists are hard coded meaning that they can't change.

This means that in order for project tags to be clickable on the project page, there first needs to be a dedicated page that displays all placemaking projects. Then there needs to be filters that can be added to filter which projects to display. Then, the project tag can be clickable.

It would have to occur in this order if we want to search for placemaking projects with that same tag, we are basically applying a filter to our search of all placemaking projects.

*For Future Developers,

If tags become clickable, make sure to have a dedicated list of all placemaking projects and have the ability for the user to filter projects based on tags, location, country, etc. before making the project tags clickable.

Homepage Improvements

Monday, March 31, 2025 10:33 PM

March 31st, 2025

Debra would like to add a way on the homepage for users to view all placemaking projects.


For now, she would want "View All Projects" to lead to the destination page under Journeys. This can change in the future if groups in the future want to build a dedicated projects lists page with filters.

I am also tasked with making adjustments to the image carousel to display either images of the projects or to have the featured project be related to the city displayed in the carousel.

I have made the images in the carousel images of the featured project. This way, the images being displayed are representative of the featured project. I have also retained the image being clickable and when you click it, it takes you to the project page.

April 4th, 2025

As per Debra's request, the featured project that displays on the home page is now a random featured project every time a user loads the project's home page.



Cleaning Up Learning Resources

Wednesday, April 2, 2025 7:31 PM

April 2nd, 2025

There were still a few learning resources there were junk entries so I removed them from the database.

Also, in our myproject/projectMediaFiles/media/(project number)/learningResources, some projects still had the junk files saved if the old junk learning resources were files. I have gone ahead and removed all junk files from the project files

Now all files in each project's learningResources folder contain actual files that are needed for each learning resource and project.

***Note**

View Lesson Plan Page takes me to the submit a lesson plan page, not my submitted lesson plan

Journey Research

Saturday, April 5, 2025 9:21 PM

April 5th, 2025

I just spent some time to see if it is possible to dynamically update the location to make it work how Debra wants and to allow for a drag and drop section for the projects and I don't think it is going to be possible given our time constraints. I could be wrong but this is what I found out while researching and seeing how we can do these things.

A lot of the fields need to be saved to the database for other things to reference to work later on. For example, the projects can't dynamically load projects because they require the journey's location be saved first before any projects can load. Without saving them to the database beforehand, no projects can be displayed. Also worth mentioning, to make this work dynamically, selecting a city would also have to act as a save button of some sort to update the location.

For the drag and drop section for projects, it requires a new field in the database to be added for each journey to keep track of the order in which projects are going to be saved and displayed. This might be doable but they require each project to have an updated list for each journey. If not, the default list will have to be displayed.

We need to see if we can make the projects dynamically load first. This needs to happen first before we can start messing around with the order of the projects and how they are displayed.

Dynamic Project List Now Works for Create/Update A Journey

Monday, April 7, 2025 10:48 PM

April 8th, 2025

After our team meeting, Raffaelli mentioned something that I completely looked over. The location for the journey doesn't need to be saved in order for the project's to load dynamically.

The search query can just take the entered country and city and then use these fields to search for approved projects to match these with.

I went ahead and used ajax in html and JavaScript to use the given country and city to dynamically populate a json response of projects that match the query set.

For now, the query set will return projects that have the same country and city and will also return projects within the same region. (Debra would like this to be set to a 100 mile radius in the future)

All file changes occur in the journeys module

The way this works is that there is a script function inside both create.html and update.html that will watch for changes to the dropdown country field and the typeable city field. Once a change to either of these fields occurs, the ajax function will dynamically call the `get_matching_projects` function inside `views.py`. This function will take the country and city given and then find placemaking projects that match these criteria's. It also queries for region and country as well. It then returns a json response to the html page with these projects.

On the html page, the functions in the script will parse the json response and then display the projects that match the country and city as well as other projects within that region. The list contains checkmarks next to each project in the list and allows you to add them to a journey.

I have tested both pages and it works.

Country *

Please choose your country.

United States

City * ⓘ

Denver, Colorado, United States

Note: A list of placemaking projects will appear below once the country and city have been set. To add projects to a journey, select the checkbox to the left of the project name.

Projects in This City

☐

One River North



Denver

Address: 3930 Blake Street

Located in Denver City's River North District, the new 16-story residential tower "merges nature and architecture to inspire a well-balanced life." It features more than 13,000 square feet of open-air spaces inspired by Colorado's landscapes. What makes the glass-clad façade genuinely stand out, tho...

☐

The Populus Hotel



Denver

Address: 240 14th St, Denver, CO 80202

The Populus Hotel in Denver is a striking example of placemaking through sustainability, design, and urban integration. Touted as the first carbon-positive hotel in the United States, Populus is more than just a place to stay—it's a thoughtfully designed destination that enhances the cultural, envir...

☐

Schoolyard Beer Garden

Austria

City * ⓘ

Vienna, Vienna, Austria

Note: A list of placemaking projects will appear below once the country and city have been set. To add projects to a journey, select the checkbox to the left of the project name.

Projects in This City

☐

Donaukanal



Vienna

Address: Schwedenplatz, 1010 Vienna, Austria;
Nestroyplatz,

The Donaukanal is actually a decent-sized channel that breaks off from the mighty Danube at the northwest entrance to Vienna, curves around the edge of the old town, and then continues out to the far east of the city where it rejoins the main river. Since it looks rather like a river and passes thr...

☐

Kunst Haus Wien (Museum Hundertwasser)



Vienna

Address: Untere Weißgerberstraße 13, 1030 Wien, Austria

The museum, designed by artist Friedensreich Hundertwasser, exhibits contemporary art with a primary focus on ecology. It follows Hundertwasser's ideas of ecology and sustainability. Hundertwasser said that the museum is "a stronghold against the false order of the straight line, a bastion against t...

☐

Stadtpark

Updated Styling For Printing Out a Journey

Tuesday, April 8, 2025

11:32 PM

April 8th, 2025

All file changes occur in the journeys module

I was able to reformat the print function script in details.html to print the journey's name, description, a map, and the projects that will be visited in the journey.

Here is a pdf print out of a journey



Brady
Public Hu...

Spend a weekend in Colorado!


Posted by michaelxxiong on 05 May 2025

Friday - Arrive in the vibrant heart of Colorado and settle in for the evening at the stylish and architecturally stunning Populus Hotel — a perfect blend of luxury and sustainability. Take time to unwind, explore the downtown area, or enjoy a relaxing dinner with views of the city skyline.

Saturday - Rise early and witness the breathtaking sunrise at Red Rocks Amphitheatre, where the natural rock formations and glowing morning light create an unforgettable start to your day. Then, take a scenic drive to Colorado Springs to explore the hidden gem that is Adaman Alley — a vibrant urban space filled with public art and a rich sense of community.

Sunday - Head north to the creative hub of Fort Collins, where downtown streets come alive with the colorful and imaginative Transformer murals. Stroll through this charming city, soaking in its artsy atmosphere, boutique shops, and cozy cafes as you wrap up a weekend full of inspiration and placemaking magic.

1) The Populus Hotel



Denver

Address: 240 14th St, Denver, CO 80202

The Populus Hotel in Denver is a striking example of placemaking through sustainability, design, and urban integration. Touted as the first carbon-positive hotel in the United States, Populus is more than just a place to stay—it's a thoughtfully designed destination that enhances the cultural, environmental, and social fabric of downtown Denver. *Placemaking Elements at Populus: Sustainable Identity* – The hotel goes beyond carbon neutrality by investing in reforestation and ecological restoration, turning sustainability into a core aspect of its public image and experience. This environmental commitment reflects growing public values ...

2) Red Rocks Amphitheatre




Morrison

Address: 17598 W. Alameda Parkway

Red Rocks Amphitheatre is a renowned and iconic outdoor concert venue located in the foothills of the Rocky Mountains near Morrison, Colorado, USA. It is a symbol of Colorado's natural beauty and beloved cultural landmark.

3) AdAmAn Alley




Colorado Springs

Address: 15-17 S Tejon St, Colorado Springs, CO 80947

AdAmAn Alley is a dynamic urban placemaking project in downtown Colorado Springs that transforms a previously overlooked alley into a vibrant public space that celebrates local history, art, and community identity. Named after the historic AdAmAn Club—a group of mountaineers who climb Pikes Peak every New Year's Eve to set off fireworks—this space now serves as a living tribute to one of the region's most unique traditions.

Brady Public Humanities Archive : Spend a weekend in Colorado!


4) Transformer Cabinet Murals



Fort Collins

Address: 247 Montezuma Fuller Alley

The Transformer Cabinet Murals project in Fort Collins is a creative placemaking initiative that transforms ordinary electrical utility boxes into vibrant works of public art. Launched by Art in Public Places (APP) in 2004, this ongoing program beautifies city infrastructure while promoting local artists and community identity. *Key Features of the Project* - Turning Utilities into Canvases More than 375 transformer cabinets across Fort Collins have been hand-painted with colorful, site-specific designs, turning eyesores into artistic landmarks. - Local Artist Engagement Each mural is designed and painted by local artists, ...



Note: Each numbered pin on the map correspond to a placemaking project that is in the list of Planned Projects to Visit in this journey.

Brady Public Humanities Archive : Spend a weekend in Colorado!

Brady Public Humanities Archive : Spend a weekend in Colorado!

Update A Journey Issues Fixed

Thursday, April 10, 2025 10:57 AM

April 10th, 2025

There was an issue before when trying to update a journey and trying to add new projects to.

While debugging this, lots of things were troubleshooted to see if they were the issue. These ideas included...

- Potentially the drop down for the cities was causing interference with how the form would save
- Potentially the drop down for the country was causing interference with how the form would save
- Potentially the process in which the journey location is getting updated
- Potentially the function calls for the update a journey feature

All of these were not the case but there was one function inside the update journey feature that needed to be updated to reflect the new dynamic project uploads.

The issue came from the projects themselves. This time around, we added a new section that allowed for project in the same city and country to be shown as well as projects in the same region. This was the main cause of all these issues on why the update a journey form would not update and save the new projects. If you updated the journey and add projects that were in that city, it would update no problem. But if you added projects from outside of that city but still in the same region, it would not submit the form because the projects didn't match the query of the same city and country.

So the `get_form` function had to be rewritten to add validation so that if a project was in the region and country and was in our database, it would allow the form to submit and save.

Once this issue was solved, the update function worked identically to the create a journey form.

Arrange Projects in a Journey Works

Sunday, April 13, 2025 11:39 PM

April 13, 2025

Debra wants the ability for the projects in a journey to be arrangeable in a order based on how the user wants them to display. This was done by creating a new page to help reduce the amount of functionality on one page alone. This also allowed for better integration with create a journey and update a journey. This also means that the feature can work standalone.

To do this, I had to research how the projects were getting stored. Instead of creating a queue for the projects to number the pids in the order the user might want them saved, I looked at the data table containing the projects for a journey. All projects get saved to a journey using a journey id and an id in that table. The code right now is structed so that the project relation with the journey data table is many to many. When projects are saved this way, they get saved in numerical order which means that they are numbered numerically based off the journey ids and then the project ids.

I was able to write a function that stored the projects and added them correctly but it would default to them being stored in numerical order, by journey id then the pid. I looked closer and noticed that the actual id for an entry in the data table for the project was actually being stored correctly. It's just that by default, the data table displays them in this order.

So to make it work, whenever, the arrange a project page and the journey details page are shown, I added a query for how it is going to sort the projects before it displays them. I made a query to sort the projects numerically by the actual id, not the journey id or pid. This worked!

Now when projects are displayed in the arrange project and journey detail, they are displayed in the order they were saved. This way, journeys are now arrangeable and the projects display in the order the user wants.

Brady Public Humanities Archive

[Home](#) [Map](#) [Submit a Project](#) [Learning Hub](#) [Plan a Journey](#) [michaelfixiong](#)

Arrange Projects in your Journey

Click and drag to arrange projects in the order you want them saved and displayed in your journey.

The Populus Hotel



Denver

Address: 240 14th St, Denver, CO 80202

The Populus Hotel in Denver is a striking example of placemaking through sustainability, design, and urban integration. Touted as the first carbon-positive hotel in the United States, Populus is more than just a place to stay—it's a thoughtfully designed destination that enhances the cultural, environmental, and social fabric of downtown Denver. Placemaking Elements at Populus: Sustainable Identity. The hotel goes beyond carbon neutrality by investing in reforestation and ecological restoration, turning sustainability into a core aspect of its public image and experience. This environmental commitment reflects growing public values....

Red Rocks Amphitheatre



Morrison

Address: 17568 W. Alameda Parkway

Red Rocks Amphitheatre is a renowned and iconic outdoor concert venue located in the foothills of the Rocky Mountains near Morrison, Colorado, USA. It is a symbol of Colorado's natural beauty and beloved cultural landmark.

AdAmAn Alley



Address: 15-17 S Tejon St, Colorado Springs, CO 80947

AdAmAn Alley is a dynamic urban infrastructure project in downtown Colorado Springs that transforms a previously overlooked alley into a vibrant

Updated Journey Details Page

Friday, April 18, 2025 10:20 PM

April 15th, 2025

Debra wants the journey detail's page to display the journey name and description at the top followed by the planned projects to visit, and the map below.

I have made the page to how she wants it.

During our meeting, it was discussed to have the projects on the map be connected in the order that they are going to be visited. (We are waiting for user testing to be done before we go ahead and make any changes)

Brady Public Humanities Archive

Home Map Submit a Project Learning Hub Plan a Journey

Search... michaelixiong

Spend a weekend in Colorado!

Posted by michaelixiong on 05 May 2025

Friday - Arrive in the vibrant heart of Colorado and settle in for the evening at the stylish and architecturally stunning Populus Hotel – a perfect blend of luxury and sustainability. Take time to unwind, explore the downtown area, or enjoy a relaxing dinner with views of the city skyline.

Saturday - Rise early and witness the breathtaking sunrise at Red Rocks Amphitheatre, where the natural rock formations and glowing morning light create an unforgettable start to your day. Then, take a scenic drive to Colorado Springs to explore the hidden gem that is AdAmAn Alley – a vibrant urban space filled with public art and a rich sense of community.

Sunday - Head north to the creative hub of Fort Collins, where downtown streets come alive with the colorful and imaginative Transformer murals. Stroll through this charming city, soaking in its artsy atmosphere, boutique shops, and cozy cafes as you wrap up a weekend full of inspiration and placemaking magic.

Planned Projects to Visit

1) The Populus Hotel



Denver

Address: 240 14th St, Denver, CO 80202

The Populus Hotel in Denver is a striking example of placemaking through sustainability, design, and urban integration. Truist as the first carbon-positive hotel in the United States, Populus is more than just a place to stay—it's a thoughtfully designed destination that enhances the cultural, environmental, and social fabric of downtown Denver. Placemaking Elements at Populus: Sustainable Identity – The hotel goes beyond carbon neutrality by investing in reforestation and ecological restoration, turning sustainability into a core aspect of its public image and experience. This environmental commitment reflects growing public values ...


2) Red Rocks Amphitheatre



Fort Collins

Address: 17598 W. Alameda Parkway

artists, ...



Note: Each numbered pin on the map corresponds to a placemaking project that is in the list of Planned Projects to Visit in this journey.

Explore

Profile

Administrator

Account

User Testing - Items That Need Attention!

Friday, April 18, 2025 10:21 PM

April 18th, 2025

These fixes will be implemented afterwards in case any changes break the code

Non Critical

- Project video needs to display and stay aligned
- Journey map needs to display lines from project to project in the order of planned projects to visit
- When only one project is shown on the map, it is really zoomed in. Fix to a nice zoom even if there is only one project
- When a file is added to the lesson plan or learning resource, it won't display or download when clicked.
- Layout/ UI of lesson plan page

Critical

- User can't click on the form to submit a learning resource
- When a user submits or saves a placemaking project, there is an os error that comes up (Resolved)

User Testing Feedback Fixes

Thursday, April 24, 2025 10:41 PM

April 24th, 2025

The following issues have been resolved.

- Users can now submit a placemaking project
- Users can now submit a learning resource
- Users can now see a page explaining placemaking
- Users can now see a line on the map of the journey details page
- Project page video now scales properly

User Testing II Feedback Fixes

Sunday, May 4, 2025 4:15 PM

April 30th, 2025

Users are noticing that buttons in the user dashboard are not taking them to view their submissions once pressed.

All buttons in the user dashboard now take the user to the correct page to view their submission when pressed.

Semester 1 - Final Presentation - Dry Run

Friday, December 6, 2024 8:58 PM

December 5th, 2024

This is our initial presentation that we have. There will probably be some things we need to remove, change, and add after we finish the dry run presentation.

In class, each team gave reviewed our presentation and gave us feedback on things we did good on and things we need to improve on.



Sketch presentation

Brady Public Humanities Archive

By Raffaelli Ispas, Eduardo Pimentel, Michael Xiong

Fall 2024

A collaborative archive showcasing cultural public interventions across the world

What is Placemaking?

- Placemaking is a collaborative and community-centered approach to designing and improving public spaces to create vibrant, inclusive, and engaging environments. It focuses on transforming spaces into meaningful places that foster connections between people and their environment. It incorporates cultural, social, and economic aspects to ensure spaces meet the needs and desires of the community.


Examples of Placemaking

Green Placemaking: Emphasizes integrating nature into public spaces through parks, gardens, and urban greenery. It improves air quality, promotes well-being, supports biodiversity, and encourages sustainable practices.

Blue Placemaking: Focuses on designing spaces around water elements like rivers, lakes, or coasts. It enhances access to water, restores aquatic ecosystems, and balances urban needs with water conservation.

Examples of Placemaking

Green Placemaking



Kunst Haus Wien (Museum
Hundertwasser)
Vienna, Austria

Blue Placemaking



Crocodylus Park
Berrimah, Australia



Local & Global Impacts

Local:

- Promotes tourism in areas that lack visitors, helping the local economy via travelling features.
- Individuals may contribute with local Placemaking Projects to promote that specific area and its attractions, or preservation in case of gentrification threat.

Global:

- Comprehensive online platform designed to display and locate placemaking projects occurring globally.
- Dedicated features for travelers seeking to explore and learn more about placemaking projects. Users can use the Journey Tool to create a Journey and explore cities around the World to find Significant Placemaking Projects.
- Educators can collaborate, access learning materials, and leverage lesson plans to facilitate teaching.

Global impacts ideas extracted from project description handout.

Feature Improvements



Expand on Admin
Approval Process



Improve Education
Platform



Redesign or Improve
Journey

PLANING A JOURNEY

1. Navigate to the "Plan a Journey" Page
 - This will redirect you to the "Plan Your Journey" page.
2. Create a New Journey
 - Click on the orange button labeled "Create Journey"
 - If you are not signed in, you will be prompted to sign in. Once signed in, you will be redirected to a form to fill out.
3. Fill Out the Journey Form
 - The form includes the following fields:
 - Title: enter a name for your journey
 - Description: Provide a brief description
 - Starting Destination: Specify the starting location of the journey
 - Once the form is completed, click the "Create Journey" button to save your journey.

PLANING A JOURNEY

4. View Your Journey
 - After saving, your journey will appear at the bottom of the "Plan a Journey" page.
5. Manage Your Journey
 - For each journey, you will see the following options:
 - Copy Journey: Copies the journey
 - Print Journey: Print a copy of the journey
 - Edit Journey: Make changes to the journey
6. Edit a Journey
 - When editing a journey, you will be taken to a form similar to the one used when creating a journey. Based on the starting destination, the system will display projects in the same location. You can add these projects to your journey. Once changes are made, click "Save Changes." This will update your journey and return you to the journey page.

PLANING A JOURNEY

7. Interact with the Map
 - Updated journeys will display location markers on the map showing where the selected projects to visit are located.
 - Use the map's zoom controls to adjust the view for better clarity.

LATE START

- We did not have the opportunity to implement most of the requirements that we had specified. We encountered many errors while trying to get the project to work correctly during the span of the semester. We were only able to work on it for less than two weeks before the project needed to be ready.
- Reluctant files with similar names to primary files currently in use were kept in the project, making it difficult to figure out which ones to modify to add features, and why modifications do NOT display on the project. – This issue was solved by figuring out which module contains the file with the html block section for that specific feature. If a file already has a block on this feature, all other ones will be reluctant.

NEW IMPROVEMENTS TO ADMIN APPROVAL PROCESS

- Updated button paths in the webpage footer to redirect to the correct web pages
- Renamed buttons in the webpage footer to the correct naming conventions
- Reordered button layout on
 - Administrator page
 - Administrator sub-section in webpage footer
 - Profile sub-section in webpage footer

☰

Home

Map

Submit A Project

Learning Hub

Plan a Journey

Brady Public Humanities Archive

Search

Account

Administrator

⚙️

Grant Administrator Privileges

🔍

Verify a Project

👤

Update Key People

🔒

Admin Log

📋

Verify Lesson Plans

📖

Update Reading List

🔗

Hide or Display Project

📚

Verify Educational Materials

📝

Update Key Concepts

🌟

Feature a Project

Administrator

Grant Administrator Privileges

Admin Log

Hide or Display Project

Feature a Project

Verify a Project

Verify Lesson Plans

Verify Educational Materials

Update Key People

Update Reading List

Update Key Concepts

Administrator

Grant Administrator Privileges

Admin Log

Hide or Display Project

Feature a Project

Verify a Project

Verify Lesson Plans

Verify Educational Materials

Update Key People

Update Reading List

Update Key Concepts

Profile

Submit a Project

Submit a Key Person

Submit a Key Concept

Submit a Reading Recommendation

Submit a Lesson Plan

Submit a Learning Resource

Create A Journey

My Favorites

My Project Submissions

NEW
IMPLEMENTATIONS
TO ADMIN APPROVAL
PROCESS

Admin log for placemaking projects

- Records admin actions for submitted placemaking projects
- Details recorded include timestamp, admin username, submitter username, project name, verification status, and any admin notes that are viewable by admins only.

Admin Log

Admin Log for Placemaking Projects

Timestamp	Admin Username	Submitter Username	Project Name	Verification Status	Comments
Dec. 3, 2024, 10:33 p.m.	michaellxciong	xiongmi	Pohang Space Walk	approved	
Dec. 3, 2024, 10:48 p.m.	michaellxciong	xiongmi	Vessel Hudson Yard	revise	This is just a test. Project is good. Testing log function.
Dec. 3, 2024, 10:54 p.m.	michaellxciong	xiongmi	Vessel Hudson Yard	revise	No image present in submission
Dec. 3, 2024, 10:55 p.m.	michaellxciong	xiongmi	Vessel Hudson Yard	approved	Project is good!
Dec. 5, 2024, 10:16 p.m.	michaellxciong	xiongmi	The 606 Bloomingdale Trail	approved	Project is good!

NEW IMPROVEMENTS TO THE EDUCATION PLATFORM

- Ensured All input fields on the “Submit a Project” convention of field names (Project name vs Site Tags)
- Added missing input boxes to the “Submit a Lesson Plan” form.
- Modified the “ALL” tag from the Audience section of the “Submit a Project” form to “All Audiences”, so that, when displayed on the published project page, the user is offered more descriptive tags in that regard.

Target Audience Tags ①

☐ Adults
 ☐ All Audiences
 ☐ Children
 ☐ Seniors
 ☐ Teens

Other

[Project](#)
[Lesson Plan](#)
[New Lesson](#)
[Ready Public Discussion Content](#)

Submit a Project

Project name*
 What is the name of the project? ⓘ

Description*

Project*
 Region*
 City*

Role*
 What role do you have in the project? ⓘ

Author* ⓘ
 Instagram* ⓘ
 No email?
 No website?

Discussion Questions

Choose file OR
 Link

Resource Title
 Resource Type

Resource Description
 Add to Project Resources? ☐

Group Activity Description

Reflect and Review

Choose file OR
 Link

Resource Title
 Resource Type

Resource Description
 Add to Project Resources? ☐


[Audities Archive](#)

Tags:
 [Country](#)
[City](#)
[Region](#)
[Language](#)
[Institutions](#)
[City](#)
[Region](#)
[Country](#)
[City](#)
[Region](#)
[Country](#)
[City](#)
[Region](#)

Country: Austria
 Region: Tirol
 City: Innsbruck
 Address: Maria Theresien-Strasse
 Organizers: Engelen Maria Theresia
 Sponsors: Region of Executions: City of Innsbruck

NEW IMPROVEMENTS TO THE JOURNEY

- Added a feature that sorts projects alphabetically within a destination when selecting a destination on the "Plan a Journey" page.



NEW IMPROVEMENTS TO THE JOURNEY


- Added a feature that sorts cities or states within a country alphabetically when browsing to select a destination on the “Plan a Journey” page.
- Added a feature that sorts projects alphabetically within a placemaking when selecting placemaking topics on the “Plan a Journey” page.



Difficulties

Cloud 9 IDE

The Cloud 9 IDE has suddenly encountered an issue that would cause the service to permanently displaying a "Connecting...." message



DNS Certificate

DNS Certificate has expired in September, which prevented our product from running on the server, and requiring manual start and stop actions through Cloud 9



Outdated GitHub Repository

The GitHub repository received has been last updated 2 years ago, and several current modules, files, and some documentations are missing.



Looking Into The Future

- Implement more of our requirements
- Spend more time developing
- Write more documentation regarding the project



Semester 1 - Final Presentation After Critiques

Friday, December 6, 2024 9:00 PM

December 10, 2024

This is our final presentation.



Brady - Final Presentation

Brady Public Humanities Archive

By Raffaelli Ispas, Eduardo Pimentel, Michael Xiong

Fall 2024

A collaborative archive showcasing cultural public interventions across the world

About the Product

- Introduce client: Jennifer Brady, PhD, currently an interim dean for the University of Minnesota Duluth.
- Brief overview of the product: The Brady Public Humanities Archive is an online platform that showcases and maps public humanities projects worldwide through an interactive map. It emphasizes inclusivity by allowing public submissions and provides resources for educators and travelers to explore and engage with these projects.
- Introduce users: Educators and Travelers

Examples of Placemaking

Green Placemaking: Emphasizes integrating nature into public spaces through parks, gardens, and urban greenery. It improves air quality, promotes well-being, supports biodiversity, and encourages sustainable practices.

Blue Placemaking: Focuses on designing spaces around water elements like rivers, lakes, or coasts. It enhances access to water, restores aquatic ecosystems, and balances urban needs with water conservation.



Local & Global Impacts

Local:



- Promotes tourism in areas that lack visitors, helping the local economy via travelling features.
- Individuals may contribute with local Placemaking Projects to promote that specific area and its attractions, or preservation in case of gentrification threat.

Global:

- Comprehensive online platform designed to display and locate placemaking projects occurring globally.
- Dedicated features for travelers seeking to explore and learn more about placemaking projects. Users can use the Journey Tool to create a Journey and explore cities around the World to find Significant Placemaking Projects.
- Educators can collaborate, access learning materials, and leverage lesson plans to facilitate teaching.


Global impacts ideas extracted from project description handout.

- Dataflow
- Navigation Flow
- Process Flow
- ER Diagram



Product Design

- Dataflow
- Navigation Flow
- Process Flow
- ER Diagram




Brief Product Overview

Insert video here

Challenges

Cloud 9 IDE

The Cloud 9 IDE has suddenly encountered an issue that would cause the service to permanently displaying a "Connecting...." message




Expired DNS Certificate

DNS Certificate has expired in September, which prevented our product from running on the server, and requiring manual start and stop actions through Cloud 9



Outdated GitHub Repository

The GitHub repository received has been last updated 2 years ago, and several current modules, files, and some documentations are missing.



Feature Improvements



Expand on Admin
Approval Process
(Michael Xiong)



Improve Education
Platform
(Raffaelli Ispas)



Redesign or Improve
Journey
(Eduardo Pimentel)

NEW IMPROVEMENTS TO ADMIN APPROVAL PROCESS



- Admin log for placemaking projects
- Updated and renamed button paths in webpage footer
- Reordered button layout on Administrator page

1

☐ Adults

☐ All Audiences

☐ Children

☐ Seniors

☐ Teens

Other

Submit a Project

FIRST NAME* LAST NAME*

EMAIL*

BUSINESS*

COUNTRY* REGION* CITY*

TELEPHONE*

BEST METHOD*

MESSAGE*

INQUIRY*

Discussion Questions

Change title...

No file chosen

OR

Link

Resource Title

Resource Type

Video

Resource Description

Add to Project Resources?

Group Activity Description

Reflect and Review

Change title...

No file chosen

OR

Link

Resource Title

Resource Type

Video


Resource Description

Add to Project Resources?

[illegible]

NEW IMPROVEMENTS TO THE JOURNEY

- Alphabetical project sorting by destination.
- Alphabetical city/state sorting by country.
- Alphabetical project sorting by placemaking.



NEW IMPROVEMENTS TO THE JOURNEY

- Added a feature that sorts cities or states within a country alphabetically when browsing to select a destination on the “Plan a Journey” page.
- Added a feature that sorts projects alphabetically within a placemaking when selecting placemaking topics on the “Plan a Journey” page.



Looking Into The Future

- Implement more of our requirements
- Spend more time developing
- Write more documentation regarding the project



Posters Mockup

Sunday, May 4, 2025

4:14 PM



BPHA -
Mock Up ...

Brady Public Humanities Archive

Raffaelli Ispas | Eduardo Pimentel | Michael Xiong

Problems	Solutions	Challenges
- Improve admin approval process - Improve learning hub - Improve journey process	- An interactive admin dashboard with an admin admin activity log	- Troubleshooting a product that had poor documentation - Technical errors involving DNS issues

© Jennifer Brady 2023



BPHA -
Mock Up ...




Posters Final

Wednesday, May 7, 2025

10:15 PM



BPHA -
Horizontal...



BPHA -
Vertical P...

Brady Public Humanities Archive

Raffaelli Ispas | Eduardo Pimentel | Michael Xiong

Computer Science and Engineering

Instructor – Debra Paribeta



Focus Areas

- Improve Admin Approval Process
- Improve Learning Hub
- Improve Journey Process




Challenges

- Adaptation to a Continuing Project
- Troubleshooting a Product That Had Poor Documentation
- Technical Errors Involving DNS Issues



Solutions

- Interactive Admin Dashboard with an Admin Activity Log
- Organized User Dashboard and Draft Saving Functionality
- Interactive and Customizable Journey Tool



Contribute



Placemaking Projects

Intrinsic relationships between people and environments



Journeys

Begin a cultural adventure and discover placemaking



Educational Material

Structured educational materials for students, educators, and researchers

© Jennifer Brady 2023



University of Colorado Denver

Videos

Sunday, May 4, 2025

4:20 PM

[BPHA - Video.mp4](#)



Brady - Final Presentation

Brady Public Humanities Archive

By Raffaelli Ispas, Eduardo Pimentel, Michael Xiong

Fall 2024

A collaborative archive showcasing cultural public interventions across the world

About the Product

- Introduce client: Jennifer Brady, PhD, currently an interim dean for the University of Minnesota Duluth.
- Brief overview of the product: The Brady Public Humanities Archive is an online platform that showcases and maps public humanities projects worldwide through an interactive map. It emphasizes inclusivity by allowing public submissions and provides resources for educators and travelers to explore and engage with these projects.
- Introduce users: Educators and Travelers

Examples of Placemaking

Green Placemaking: Emphasizes integrating nature into public spaces through parks, gardens, and urban greenery. It improves air quality, promotes well-being, supports biodiversity, and encourages sustainable practices.

Blue Placemaking: Focuses on designing spaces around water elements like rivers, lakes, or coasts. It enhances access to water, restores aquatic ecosystems, and balances urban needs with water conservation.



Local & Global Impacts

Local:

- Promotes tourism in areas that lack visitors, helping the local economy via travelling features.
- Individuals may contribute with local Placemaking Projects to promote that specific area and its attractions, or preservation in case of gentrification threat.

Global:



- Comprehensive online platform designed to display and locate placemaking projects occurring globally.
- Dedicated features for travelers seeking to explore and learn more about placemaking projects. Users can use the Journey Tool to create a Journey and explore cities around the World to find Significant Placemaking Projects.
- Educators can collaborate, access learning materials, and leverage lesson plans to facilitate teaching.

Global impacts ideas extracted from project description handout.

-
- ```


graph LR
 Client[Client] -- "Provide access to resources and verify about advertisement request" --> RFP[RFP]
 RFP -- "Assess the advertisement requests" --> Advertiser[Advertiser]
 Advertiser -- "Approve and Reject Advertisement" --> RFP
 RFP -- "Utilize available resources and place advertisement requests" --> Client

```
- The flowchart shows the interaction between three main components: Client, RFP (Request for Proposal), and Advertiser. The Client provides access to resources and verifies advertisement requests to the RFP. The RFP assesses these requests and sends them to the Advertiser. The Advertiser then approves or rejects the advertisements, sending the decision back to the RFP. Finally, the RFP utilizes available resources and places advertisement requests back to the Client.



# Product Design

- Dataflow
- Navigation Flow
- Process Flow
- ER Diagram



# Brief Product Overview


Insert video here



# Challenges

## Cloud 9 IDE

The Cloud 9 IDE has suddenly encountered an issue that would cause the service to permanently displaying a "Connecting...." message




## Expired DNS Certificate

DNS Certificate has expired in September, which prevented our product from running on the server, and requiring manual start and stop actions through Cloud 9



## Outdated GitHub Repository

The GitHub repository received has been last updated 2 years ago, and several current modules, files, and some documentations are missing.



# Feature Improvements



Expand on Admin  
Approval Process  
(Michael Xiong)



Improve Education  
Platform  
(Raffaelli Ispas)



Redesign or Improve  
Journey  
(Eduardo Pimentel)

## NEW IMPROVEMENTS TO ADMIN APPROVAL PROCESS



- Admin log for placemaking projects
- Updated and renamed button paths in webpage footer
- Reordered button layout on Administrator page

## NEW IMPROVEMENTS TO THE EDUCATION PLATFORM

- Ensured All input fields on the “Submit a Project” convention of field names (Project name vs Site Tags)
- Added missing input boxes to the “Submit a Lesson Plan” form.
- Modified the “ALL” tag from the Audience section of the “Submit a Project” form to “All Audiences”, so that, when displayed on the published project page, the user is offered more descriptive tags in that regard.

### Target Audience Tags ①

☐ Adults
 ☐ All Audiences
 ☐ Children
 ☐ Seniors
 ☐ Teens

Other

[Project](#)
[Lesson Plan](#)
[New Lesson](#)
[Ready Public Presentation Content](#)

### Submit a Project

What is the name of the project?

Project name

Project description

Project type  Region  City

Project address

Author

By email  By phone

### Discussion Questions

Choose file  OR

Resource Title  Resource Type

Resource Description  Add to Project Resources? ☐

Group Activity Description

### Reflect and Review

Choose file  OR

Resource Title  Resource Type

Resource Description  Add to Project Resources? ☐

[Audities Archive](#)

[Add](#)

Tags: [Country](#) [City](#) [Region](#) [Project](#) [Project Type](#) [Project Address](#) [Project Description](#) [Project Type](#) [Project Address](#) [Project Description](#) [Project Type](#) [Project Address](#) [Project Description](#)


Country: Austria Region: Tirol

City: Innsbruck Address: Maria Theresien-Strasse

Organizers: Engelen Maria Theresia Sponsors: Region of Executions: City of Innsbruck

## NEW IMPROVEMENTS TO THE JOURNEY

- Alphabetical project sorting by destination.
- Alphabetical city/state sorting by country.
- Alphabetical project sorting by placemaking.



## NEW IMPROVEMENTS TO THE JOURNEY

- Added a feature that sorts cities or states within a country alphabetically when browsing to select a destination on the “Plan a Journey” page.
- Added a feature that sorts projects alphabetically within a placemaking when selecting placemaking topics on the “Plan a Journey” page.



# Looking Into The Future

---

- Implement more of our requirements
- Spend more time developing
- Write more documentation regarding the project





# User Testing I

Tuesday, May 6, 2025

1:01 PM



BPHA -  
User Feed...

# User Testing II

Tuesday, May 6, 2025

1:01 PM



BPHA -  
User Feed...